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Section 1 

Introduction 

1.1 Scope of Phase III Remedial Action Plan 

The Phase II Comprehensive Site Assessment (Phase II CSA) for the former Aerovox Facility concluded 

that comprehensive remedial actions are necessary for the Site to achieve a Condition of No Significant 

Risk. Under the Massachusetts Contingency Plan (MCP) 310 CMR 40.0850, the Phase III Identification, 

Evaluation and Selection of Comprehensive Remedial Action Alternatives (Phase III) is based on the 

findings of the Phase II CSA and Method 3 Risk Assessment contained therein. The MCP requires the 

following as part of the Phase III: 

 Initial screening of likely remedial action alternatives; 

 Detailed evaluation of Remedial Action Alternatives using a comparison of the effectiveness, short-

term and long-term reliability, difficulty of implementation, cost, risks, benefits, timeliness in 

eliminating uncontrolled sources of oil and/or hazardous materials (OHM), and effect upon non-

pecuniary interests of the remedial action alternatives;  

 Evaluation of the feasibility of each of the potential remedial action alternatives, including the 

feasibility of implementing the alternative, reducing concentrations of OHM to background or levels 

approaching background and below upper concentration limits (UCLs), eliminating, preventing or 

mitigating Critical Exposure Pathways (CEP) (if applicable), and eliminating or controlling each source 

of contamination, contaminant migration, and non-aqueous phase liquid (NAPL); and 

 Preparation of a Phase III Remedial Action Plan (Phase III RAP) documenting the evaluation and 

selection of the Comprehensive Remedial Action(s). 

1.2 Purpose and Organization 

The purpose of the Phase III process is to identify, through the screening and evaluation process, 

remedial options for the Disposal Site that have a high probability of achieving a condition of No 

Significant Risk, resulting in a Permanent Solution, or where a Permanent Solution is not feasible, a 

condition of No Substantial Hazard, resulting in a Temporary Solution. To that end, this Phase III RAP is 

divided into five main parts consisting of one or more sections in the document:  

 Summary of Site background information related to the occurrence, assessment and delineation of 

the release, basis of design and identification of preliminary remedial goals;  

 Documentation of the Phase III process, including an initial screening of remedial technologies, a 

detailed evaluation of identified remedial action alternative(s), selection of the remedial action 

alternative(s) and feasibility evaluation of the selected remedial action alternative(s); 

 Proposed schedule, including projected timeframes for achieving a Permanent or Temporary 

Solution and implementation of the remedial action alternative(s); 

 Phase III Completion Statement; and, 

 Summary of public notification requirements and activities.  
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Section 2 

Site Description and History 

2.1 Agreements 

Ongoing work at the former Aerovox Facility is being conducted under Massachusetts General Law 

Chapter 21E and the MCP. Assessment and remediation of the Site is also subject to the June 3, 2010 

Administrative Consent Order and Notice of Responsibility (identified as ACO-SE-09-3P-016 and referred 

to herein as the ACO), between AVX Corporation (AVX) and the MassDEP and Massachusetts Office of the 

Attorney General. Three modifications to ACO-SE-09-3P-016 have been authorized by MassDEP, 

including the following: 

 On February 27, 2015, AVX requested a six-month extension to the submittal of the Phase II CSA as 

a result of issues with obtaining access to a property north of the Precix property, which was 

required for delineation of the bedrock groundwater contaminant plume. This request was 

authorized by MassDEP in a March 10, 2015 Amendment to the ACO.  

 As part of the MassDEP’s review and approval of the Phase II CSA, ACO Amendment #2 was issued, 

changing the Phase III RAP submission date to July 11, 2016.  

 On June 20, 2016, AVX requested an extension to the July 11, 2016 Phase III RAP submittal date, 

and MassDEP ACO Amendment #3 extending the Phase III RAP deadline to August 22, 2016 is 

pending. 

In addition to the ACO, work at the Site is subject to the Administrative Order on Consent (AOC) between 

the United States Environmental Protection Agency (EPA) and AVX, and the Cooperation and Settlement 

Agreement between the City of New Bedford (property owner) and AVX. The effective date of these 

documents is also June 3, 2016, and initiation of work under the ACO was based on completion of the 

Work under the EPA AOC. 

2.2 Site Description 

The former Aerovox Facility (the Facility) is located at 740 Belleville Avenue, Bristol County, New Bedford, 

Massachusetts (the Property). Figure 2-1 provides the location of the Site on the United States 

Geological Survey (USGS) topographic map for New Bedford, Massachusetts. The coordinates of the Site 

(referenced to the corner of Belleville Avenue and Hadley Street) are latitude 41° 40’ 25.12” N and 

longitude 70° 55’ 13.84” W (UTM coordinates 340135.53m E and 4615326.34m N). 

The Property is industrially-zoned land that was formerly occupied by a 450,000 square foot 

manufacturing building, associated ancillary buildings, asphalt paved parking lot and several small 

landscaped areas. The manufacturing building (the main building) consisted of a 2-story building (the 

western section), and a 3-story building (the eastern section). The exterior walls of the main building 

were constructed of brick and the roof was constructed of wood. The first floor, which was the building 

foundation floor, was constructed of concrete; the second floor consisted of both concrete and wood; 

and, the third floor was constructed of wood. Ancillary structures included a brick boiler house that was 

attached to the south side of the main building; a brick sewer pump station located south of the main 

building; a pump station located along the Acushnet River shoreline; and, a brick electrical switching 

equipment building located near the southwest corner of the main building along Hadley Street. All 

Facility infrastructures on the Property were demolished and removed in 2011 as part of a Non-Time-

Critical Removal Action (NTCRA) and pursuant to the EPA AOC. After demolition of the buildings, an 
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asphalt cap was installed across the site, except for the northwest corner. This area was left as a green 

space for public use.  

Industrial properties are present to the south and north of the Property, and residences are located to 

the west, across Belleville Avenue. The Acushnet River borders the eastern end of the Property. The 

Acushnet River and the area below Mean High Water (MHW) east of the Site is part of the New Bedford 

Harbor Superfund Site. 

The MCP defines the Disposal Site as “…any structure, well, pit, pond, lagoon, impoundment, ditch, 

landfill or other place or area, excluding ambient air or surface water, where uncontrolled oil and/or 

hazardous material have come to be located as a result of any spilling, leaking, pouring, abandoning, 

emitting, emptying, discharging, injecting, escaping, leaching, dumping, discarding or otherwise 

disposing of such oil and/or hazardous material.” Polychlorinated Biphenyls (PCBs) and/or Chlorinated 

Volatile Organic Compounds (CVOCs) have come to be located in soil and groundwater outside of the 

Disposal Site boundaries originally defined in the ACO, which were generally defined by the Property 

boundaries. Based on the Phase II CSA findings, the current Disposal Site boundaries are identified as 

follows:  

 The eastern Disposal Site boundary remains unchanged from the ACO definition and is the existing 

sheet pile wall (inclusive of the wall itself) running generally in a north-south orientation along the 

Acushnet River, and the line formed by the elevation of MHW where the sheet pile wall is not 

present. 

 The western Disposal Site boundary is approximately 115 feet east of and parallel to the western 

property line along Belleville Avenue;  

 The northern Disposal Site boundary extends northeast from the western Disposal Site boundary 

across the northern abutting property occupied by Precix, Inc. and onto the former Coyne Industrial 

Laundry property. Approximately 125 feet north of the Precix Property line, the Disposal Site 

Boundary turns east, extending to the Acushnet River. 

 The southern Disposal Site boundary extends southeast from the western Disposal Site boundary to 

a point approximately 265 feet south of the southern Aerovox property boundary, then turns 

northeast paralleling the shoreline until it intersects with the eastern property line. 

Refer to Figure 2-2 for the Site Plan, for a graphical depiction of the former main building footprint and 

the extent of soil and groundwater contamination defining the Disposal Site boundaries as they are 

currently delineated. 

2.3 Site History 

Electrical component manufacturing began at the Facility in approximately 1938. Use of PCB containing 

dielectric fluid in capacitor manufacturing started in the 1940s and was terminated in 1978. Dielectric 

fluids were stored in above ground storage tanks (ASTs) throughout the building, but mainly in the first 

floor of the 2-story section of the main building. There was no secondary containment associated with 

the PCB ASTs.  

Aerovox also used solvents in the manufacturing process, including trichloroethene (TCE). The TCE was 

used in a capacitor degreasing operation and was stored in an AST located in the second floor of the 

two-story building, just outside of the impregnation room. The TCE recovery system ASTs were located in 

the first floor of the 3-story building, and degreasing residues were stored in 55-gallon drums on a 

concrete floor, reportedly with no secondary containment. Note that the Precix facility on the northern 

abutting property also historically used TCE for manufacturing operations. The TCE used by Precix was 

stored in an AST located directly north of the location of the former Aerovox ASTs.  
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The use of PCBs in the manufacturing process ceased around October 1978; however, the use of 

solvents continued through the end of manufacturing operations at the facility. Operations and disposal 

practices involving the use of PCBs and solvents reportedly resulted in the release of hazardous 

materials. Records indicate that EPA observed “oil impregnated soil…in the culverts leading to and at 

both outfalls” during a 1981 compliance inspection of the facility. Culvert, as used here by EPA is 

believed to refer to the open drainage trenches that were adjacent to and ran parallel to the north and 

south sides of the three-story section of the building. In addition to the oily soils observed in the drainage 

trenches, EPA observed oily soils in the “backyard power substation” located between the former 

Aerovox building and the Acushnet River. Samples collected from the soils within these two areas 

contained PCB concentrations of up to 24,000 parts per million (ppm). EPA noted that the backyard 

power substation was reportedly used for drum storage within the month prior to EPA’s collection of the 

samples and historic aerial photographs reviewed by EPA (dating back to 1951) also indicated probable 

storage of drums in this area.  

Subsequent facility inspections, assessments and sampling programs were undertaken by the former 

owner and operator, Aerovox, Inc., as well as by EPA from the 1980s through 2010. These investigations 

confirmed the presence of PCBs in building materials, soils under the concrete foundation and outside 

the building, in the asphalt used to pave the parking lot and in groundwater.  

In 2010, the consent agreements were signed, requiring AVX Corporation to complete a NTCRA to 

demolish the buildings and cap the Property. The consent agreements, and the Action Memorandum for 

the NTCRA, included a Toxic Substance Control Act (TSCA) Determination which documented work at the 

Site as meeting the requirements of a TSCA risk based approval under 40 CFR 761.61(c).  NTCRA work 

included preparation, submittal, and approval of the EPA required work plans and completion of field 

activities to decommission site utilities, demolish the buildings and transport the waste for off-site 

disposal at a permitted TSCA facility, and temporarily cap the Site with a 3-inch asphalt cap. Field 

activities for the NTCRA were initiated in April 2011 and completed in December 2011. The final report 

documenting the NTCRA was submitted in May 2012 and approved by EPA in May 2013. The deadlines 

identified in the ACO between AVX and MassDEP were based upon EPA’s approval of the NTCRA final 

report. Therefore, AVX’s receipt of EPA’s approval letter triggered initiation of the MCP Phase I Initial Site 

Investigation (Phase I ISI). 

AVX submitted a Phase I ISI, Tier Classification, and Phase II Scope of Work in August 2013. At the time 

of the Phase I ISI, the Disposal Site boundaries were identified as the property boundaries, with the 

exception of the eastern boundary, which was defined as the existing sheet pile wall (inclusive of the wall 

itself) running generally in a north-south orientation along the Acushnet River, and the line formed by the 

elevation of MHW where the sheet pile wall is not present. The Disposal Site was ranked as Tier 1B 

based on the Numerical Ranking System in place at the time. MassDEP issued the Tier 1B Permit for the 

Site and approved the Phase II Scope of Work in September 2013, triggering the Phase II CSA submittal 

requirement. 

During the period between October 2013 and August 2015, Site investigation activities associated with 

the Phase II CSA were completed to define the nature and extent of contamination at the Site. 

Investigation activities completed as part of this assessment included a seismic refraction survey to 

determine the depth and configuration of the bedrock surface; high resolution site characterization using 

membrane interface probe and hydraulic profiling tool (MiHpt) and ultraviolet optical screening tool 

(UVOST) to evaluate the presence and extent of dissolved contamination and potential Dense Non-

aqueous Phase Liquid (DNAPL); direct push soil borings were advanced to collect soil samples for 

chemical analysis as part of soil contaminant delineation, and monitoring wells were installed in the 

shallow overburden, deep overburden, and bedrock aquifers to delineate groundwater contamination. 

The Phase II CSA confirmed soil and groundwater contaminants of concern (COCs) at the Disposal Site to 

be PCBs and CVOCs, including chlorinated benzenes and chlorinated ethenes. Both the PCBs and 
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chlorinated benzenes were components of the dielectric fluid used as in capacitor manufacturing, and 

the chlorinated ethenes are due to the use of TCE (and to a lesser extent tetrachloroethene (PCE)) as a 

solvent, and the reductive dechlorination breakdown (daughter) products of TCE.  

During the course of Phase II CSA activities, dense non-aqueous phase liquid (DNAPL) was identified in 

two monitoring wells (MW-15B/MW-15D) in the northeast corner of the Property. The presence of DNAPL 

constitutes a MCP reporting condition, and DNAPL recovery activities are ongoing.  

2.4 Current Conditions 

The Aerovox property, owned by the City, is currently predominantly paved and partially fenced. A small 

unpaved corner remains in the northwest corner as public space and the fence does not extend across 

the waterfront along the east side.  The western portion of the paved area is separated from the 

remainder of the property by jersey barriers and is used by the City for parking.  The Titleist and Precix 

properties, to the south and north respectively, are active manufacturing facilities and operate multiple 

shifts seven days a week. The Coyne Laundry property is closed, fenced and locked and has recently 

been sold after Coyne went through bankruptcy proceedings. 

2.4.1 Conclusions of Phase II CSA 

Based on the results of the Phase II CSA (AECOM, September 2015) investigations and evaluations 

completed, the following conclusions have been documented. Refer to Figure 2-2 for sampling locations 

referenced below. 

 The hazardous materials found in Site media include PCBs, chlorinated benzenes, and chlorinated 

ethenes. 

 The primary source of contaminants at the Site was the dielectric fluids used in capacitor 

manufacturing and chlorinated solvents used for cleaning and degreasing operations. These sources 

were reportedly released through improper storage and disposal practices, direct discharge, and 

from spills and releases from overfilling the raw material ASTs.  

 PCBs released at the Site are largely adsorbed to surface soils. However, PCBs and CVOCs have also 

migrated from their original release locations downward and resulted in dissolved groundwater 

contamination and the presence of DNAPL. Groundwater analytical data indicate that CVOCs have a 

degraded into daughter products, and the plume is considered late-stage. 

 PCBs are ubiquitous across the Property and the riverfront portion of the Titleist property. Shallow 

soil above the identified peat layer was found to be impacted with PCBs along the Precix and Titleist 

riverfronts, with concentrations on the Titleist property exceeding the UCL. Deep soils in the vicinity 

of the identified DNAPL area (MW-15D) and a limited area of soils centered around boring B04B also 

exceeded the PCB UCL.  

 Chlorinated ethenes are present in the 3 feet to 15 feet soil profile below the former Aerovox 

building foundation, in the south central area of the Property and within the northeast corner of the 

Property. In general, higher TCE concentrations are detected in deeper soils, with the exception of 

the TCE concentration at 3.5 feet bgs in boring B04B. The soil interval between 15 feet bgs down to 

the bedrock surface has a higher concentration of TCE detections in the eastern half of the Property. 

TCE is the only chlorinated ethene exceeding its UCL, which occurs both in the northeast corner of 

the Property and in the vicinity of UV-17. 

 PCB impacts to shallow overburden groundwater are limited to a small area along the waterfront 

near the southern culvert discharge location. PCB impacts to deep overburden groundwater extends 

from the center of the Property to the shoreline, with PCB concentrations increasing toward the river. 

PCB impacts in deep overburden groundwater extend partially onto the northeast corner of the 

Titleist property, and low levels of PCBs in deep overburden groundwater were also found in two 
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wells on the south side of the Precix property. PCB impacts to bedrock groundwater are present in 

wells across the eastern two thirds of the Property, with the highest concentrations centered around 

the central release area (B04B) and along the waterfront. Bedrock groundwater concentrations in 

the northeast corner, in the area of identified DNAPL, exceed the groundwater UCL for PCBs. 

 The extent of chlorinated ethenes in shallow and deep overburden groundwater extends across most 

of the Property, the southern and eastern half of the Precix property and the northeast portion of the 

Titleist property. The highest TCE concentrations in shallow groundwater were detected in samples 

collected from monitoring wells along Graham Street and at the discrete central (B04B) area on the 

Property. Deep overburden chlorinated ethene concentrations on average are one to two orders of 

magnitude higher than shallow overburden concentrations; however, neither shallow nor deep 

overburden groundwater concentrations for TCE exceed UCL levels.  

 Chlorinated ethene impacts to bedrock groundwater extend across all but the westernmost portion 

of the Property and extend southerly along the waterfront to the southern end of the Titleist property 

and northward beneath the Precix property and onto the Coyne property. The highest TCE 

concentrations in bedrock groundwater are above the UCL, and are present in the deepest fracture 

zone encountered in the center of the Property (MW-26B), in the deep fracture zone of MW-34B in 

the northeast corner of the Property, and in the shallow bedrock groundwater associated with the 

DNAPL area (MW-15B). (Note that carbon tetrachloride was also found above UCL levels in the 

northernmost bedrock well, MW-24B on the Precix property. This is not a constituent related to or 

originating from the Aerovox releases.) 

 TCE is the dominant detected chlorinated ethene and has a heightened potential for impacting 

receptors via indoor air; therefore, the presence of TCE in the shallow groundwater adjacent to the 

Precix and Titleist buildings each required a vapor intrusion evaluation. The evaluation indicated that 

vapor intrusion is not a pathway of concern for Titleist. The vapor intrusion pathway is complete for 

Precix, but does not present a risk under current site uses.  

 A peat layer of varying thickness is present across much of the eastern portions of the Site. The 

sheet pile wall that defines the eastern edge of the Property was keyed into this peat layer to impede 

the migration of contaminants within shallow groundwater and from shallow soils into the river.  

However, contaminants in deep overburden groundwater and at the overburden bedrock interface 

migrate with tidal flow both toward and away from the river.  

 Groundwater flow in deep overburden and in bedrock is strongly influenced by the tides, reversing 

flow direction in response to the tidal cycle. The change in flow direction is exhibited most strongly at 

the shoreline in the deep overburden and bedrock aquifers. Due to the presence of the sheet pile 

wall, the shallow overburden aquifer has a limited response.  

 A strong interconnection exists between the shallow overburden, deep overburden and shallow 

bedrock aquifers, and between groundwater and surface water of the Acushnet River. Vertical 

groundwater gradients exist between the three aquifers, and vary between positive (upward) and 

negative (downward). Where tidal influence on groundwater levels is greatest, reversals in vertical 

gradient from positive to negative are observed with changing tides. Further inland, these vertical 

gradients are largely positive, and the magnitude of the gradient is observed to change with the tidal 

cycle. Based on data collected for the multi-level bedrock sampling devices, a positive vertical 

gradient is observed in shallow bedrock, whereas negative vertical gradients are observed in deeper 

bedrock sampling intervals.  

 Observed DNAPL is limited in extent, present only in monitoring wells MW-15B/MW-15D in the 

northeast corner of the Property near the sheet pile wall. It is present at depth and likely originated 

both from the northern culvert discharges and from PCB containing oils released from capacitors 

dumped near the shoreline. The DNAPL contains both PCBs and chlorinated solvents. Based on soil 

concentrations and UVOST screening results, DNAPL may also be present in shallow soil above the 



Section 2 Phase III Remedial Action Plan-RTN 4-601 

 

 

2-6 

PHASE_III_RAP_08192016 

peat layer near the south culvert, and if present in this location, is presently contained by the HAC 

cap and sheet pile wall. 

 The Method 3 Risk Assessment (Method 3) calculated human health risks for current and 

foreseeable future uses for identified receptors and exposure scenarios. The Method 3 also 

evaluated Risk to public safety and welfare and included a Stage 1 Environmental Screening. The 

Method 3 Risk assessment found a condition of No Significant Risk does not exist for the site, as 

summarized below: 

 Concentrations in surface soil on the Titleist property present unacceptable chronic non-cancer 

and cancer risks for various current (employee, trespasser) and future (potential residential) 

exposure scenarios. (The access control measures that are in place for this area have mitigated 

any sub-chronic or acute potential impacts until final response actions can be implemented) 

 Under current conditions, the non-cancer risks and incremental lifetime carcinogenic risks for 

the Precix property are within acceptable limits for employees. However, the non-cancer and 

cancer risks for foreseeable future conditions are above acceptable limits for hypothetical 

residents who could be exposed to CVOCs in indoor air via inhalation. 

 The Method 3 results indicate that non-cancer and cancer risks are within acceptable limits for 

future construction work on the western side of the Property. The non-cancer and cancer risks 

are above acceptable limits for future construction work within the eastern half of the Property 

and in the central area surrounding boring B04BN.  

 The presence of PCBs and TCE concentrations in soil above UCLs across some areas of the 

Property present a risk to public welfare. Additionally, the average concentration of PCBs in 

groundwater in the vicinity of the DNAPL area (MW-15B) exceeds the UCL. 

The Stage I Environmental Screening indicated that groundwater concentrations have the potential to 

impact surface water above available criteria and MassDEP benchmarks for the Acushnet River1. 

However, the foreseeable migration of groundwater contaminants to surface water is valid if and only to 

the extent that the Site could act as a continuing source to the river after both MCP Phase IV (at the Site) 

and EPA CERCLA (at the NBH Superfund Site) response actions are complete. 

2.4.2 Remedy Implementation Under IRA 

On April 10, 2014, MassDEP was notified of the presence of DNAPL at a measured thickness of greater 

than 0.5-inch in monitoring well MW-15D, and an Immediate Response Action (IRA) Plan was submitted 

in June 2014 to address the presence of the DNAPL. The objective of the IRA Plan when submitted was 

to recover DNAPL to the extent feasible, delineate DNAPL at the Site, and design, install and operate a 

DNAPL recovery system as an interim measure until the final Site remedy was selected. Delineation of 

the DNAPL occurred concurrent with the Phase II CSA, and included MiHpt advancement and UVOST 

evaluations, each followed by advancement of soils borings and collection of soil samples for laboratory 

analysis. Gauging of monitoring wells MW-15B and MW-15D under the IRA Plan was initiated on 

May 19, 2014. After ten months and 18 gauging events (through the end of March 23, 2015), the 

average volume recovered from MW-15D was 136 milliliters (ml). After the first twelve recovery events, 

the volume of DNAPL recovered during each event decreased, and with two exceptions, has been less 

than 100 ml, averaging 39 ml per event. Through the recovery event on July 20, 2016, approximately 

3,313 ml (0.84 gallon) of DNAPL have been recovered from MW-15D. DNAPL thickness in MW-15D has 

                                                      

1 The Acushnet River is part of the New Bedford Harbor (NBH) Superfund Site, and remedial goals for PCBs were established by 

EPA in the NBH ROD documents. EPA did not establish criteria for chlorinated ethenes, so Method 1, GW-3 Standards are 

considered as a reference for these constituents. 
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decreased from the initial measurement of 7 inches to non-measurable during the last three gauging 

events.  

On September 19, 2014, DNAPL was observed for the first time in MW-15B, and gauging and recovery of 

DNAPL from MW-15B was initiated on September 22, 2014. The average volume recovered from MW-

15D between September 29, 2014 and March 23, 2015 was 76 milliliters (ml). Subsequently, the trend 

of DNAPL recovery volume has decreased, and similar to recovery volumes for MW-15D, all but two 

recovery volumes have been less than 100 ml.  The average recovery event DNAPL volume is 40 ml. The 

recovery event on July 20, 2016, approximately 1,810 ml (0.39 gallons) of DNAPL were recovered from 

MW-15B.  DNAPL thickness in MW-15B has fluctuated between a maximum of 5.5 inches and a 

minimum thickness of 0.51, with an overall decreasing trend. 

In January 2016, as a result of the decrease in DNAPL recovery the gauging and recovery event 

frequency was reduced to once per month.  However, MassDEP has since requested that the recovery 

event frequency be increased to every other week, which was initiated on July 7, 2016. 

MassDEP asserted that a condition of Substantial Release Migration (SRM) exists at the Site and 

requested submittal of an IRA Plan Modification to contain or remove the DNAPL to prevent further 

migration to the river. Specifically, on March 11, 2016 MassDEP sent AVX correspondence requiring 

submittal of an IRA Modification by April 15, 2016 that would include “measures to contain or remove 

the DNAPL to prevent further migration to the Acushnet River which otherwise meets the requirements of 

310 CMR 40.0424, including a detailed schedule for the proposed response actions.” 

On April 14, 2016, AVX submitted an IRA Plan Modification with the objective of removing recoverable 

DNAPL from:  shallow and deep overburden, and shallow bedrock in the vicinity of MW-15; in the vicinity 

of UV-17 from soils above the peat layer; and, in the vicinity of MIP-23 from soils above the peat layer. 

These IRA activities are ongoing as of August 2016. 

A free product recovery system (FPRS) will be installed in the vicinity of MW-15. The FPRS in the shallow 

overburden and shallow bedrock in the vicinity of MW-15 will be passive systems, primarily due to the 

limited areal extent of known DNAPL. The target interval for the shallow passive FPRS will be the 

overburden materials immediately over the peat layer and the peat layer itself, and the shallow bedrock 

FPRS will target the depth interval between 20 to 50 feet below mean sea level (msl), which corresponds 

to the screened interval of MW-15B. Both of these recovery wells will be fitted with solid bottom sumps 

and belt skimmers to remove DNAPL from the water column and from the bottom sumps. 

In light of the negligible amount of NAPL being recovered from the existing well MW-15D, the deep 

overburden FPRS will be an active system such that the potential for DNAPL recovery is maximized. The 

system will incorporate groundwater extraction and re-infiltration to create artificial gradients that may 

be capable of inducing migration of mobile DNAPL in this area toward the extraction well. The recovery 

well design will incorporate a sump to collect DNAPL that settles by gravity. The FPRS will be operated 

until diminished recoveries are observed.  Based on the volume of DNAPL pumped to date during 

recovery events, the FPRS is not anticipated to recover appreciable amounts of DNAPL. Once diminishing 

recovery has been observed, the recovery well will be converted to a passive system.  Note that a plan 

view and cross sections of the MW-15 area have been included in Appendix A.  These figures show the 

integration between the existing IRA FPRS and the selected remedial action alternative for the Aerovox 

property. 

DNAPL removal in the vicinity of UV-17 and MIP-23 will be completed through excavation and offsite 

disposal of impacted soils. In May 2016, a soil boring program was undertaken to further define the 

extent of DNAPL impact in these areas, as well as collected soil samples for waste characterization. 

Excavation dewatering will take place to allow for excavation to just beneath the peat layer, per 

MassDEP’s direction. Dewatering liquids will be collected in a frac tank, characterized for waste profiling 

and disposal, and disposed off-site. Excavated soils will be live-loaded into roll off containers and 
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transported for off-site disposal at a licensed facility. If possible, a marker layer will be placed within the 

excavation, backfilled with clean backfill material and compacted. After compaction, the excavation 

areas will be paved with an asphalt mixture having a very low permeability that is the equivalent to the 

original hydraulic asphalt concrete (HAC) cap. 
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Section 3 

Basis of Design and Preliminary 

Remedial Goals 

Remedial action objectives consist of specific goals for protecting health, safety, public welfare and the 

environment.  These objectives will guide the development and evaluation of remedial action 

alternatives for the Site. The performance standards for Phase III evaluation [310 CMR 40.0853] require 

that remedial action alternatives be identified and evaluated that are “reasonably likely to achieve a 

level of No Significant Risk”, and that the recommended alternative be a Permanent Solution or a 

Temporary Solution.  “No Significant Risk”, as defined in the MCP [310 CMR 40.0006], is “a level of 

control of each identified substance of concern at a Site or in the surrounding environment such that no 

such substance of concern shall present a significant risk of harm to health, safety, public welfare or the 

environment during any foreseeable period of time.”  A Permanent Solution is any measure or 

combination of measures which will, when implemented, ensure attainment of No Significant Risk.  

Permanent Solutions must also include measures that reduce the levels of oil and hazardous materials 

in the environment to as close to background as feasible.  A Temporary Solution is any measure, or 

combination of measures, which will, when implemented eliminate any Substantial Hazard which is 

presented by a Disposal Site until a Permanent Solution is achieved. A Temporary Solution can be 

selected if a Permanent Solution is not currently feasible or response actions to achieve a Permanent 

Solution are feasible and shall be continued toward a Permanent Solution. 

3.1 Operable Units (OUs) 

For the purpose of evaluating remedial actions, the Site has been divided into four operable units (OUs) 

for remediation based on the media and identified exposure pathways where the Method 3 Risk 

Characterization identified the presence of Significant Risk to human health and/or the environment and 

a Risk to Public Welfare. These include: 

1.  The current and future risk associated PCBs in the uncapped soils between the ground surface and 

an identified peat layer on the east end of the Titleist property, identified as OU1;  

2. Potential vapor intrusion associated with CVOC contaminated groundwater in shallow overburden in 

Hadley Street adjacent to Precix (OU2);  

3. Contact with overburden soil above UCLs, migration of deep overburden groundwater contamination 

to the Acushnet River (including zones of contamination above the UCLs) and migration of 

contamination to the Acushnet River through on site storm sewers (collectively, OU3); and, 

4. Migration of bedrock contamination across the east half of the Disposal Site to the Acushnet River 

OU4). 

3.2 Impacted Shallow Uncapped Soils - OU1 

Operable Unit 1 (OU1) consists of surface soils above the peat layer within the eastern landscaped area 

of the Acushnet/Titleist property. These soils are believed to have been impacted through migration of 

contaminated sediment during flooding episodes from Site drainage.  A 36-inch storm sewer traverses 

west to east down the length of Hadley Street, discharging to the Acushnet River. This segment of the 

storm sewer derives flow from the City of New Bedford storm sewer within Belleville Avenue and 
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drainage from two catchment areas on the Aerovox property itself. In addition, Hadley Street is sloped 

downward toward the east, and surface runoff is directed eastward to the end of Hadley Street, near the 

Acushnet River shoreline. During significant storm events, especially during a concurrent high tide, 

flooding of the Site and Hadley Street occurs. As a result, the Phase II Scope of Work (Phase II SOW) 

included evaluation of potential impacts to landscaped area soils on the east end of the Titleist property 

resulting from potential transport of impacted sediment through Property catch basins and flooding of 

Hadley Street. In December 2013, 10 hand auger soil borings were advanced on the east end of the 

Titleist property.  The samples were collected from the depth interval between the ground surface and 2 

feet bgs, and submitted for analysis of PCBs.   

The analytical data for these samples indicated total PCB concentrations ranging from 0.51 mg/kg in the 

westernmost soil boring (B04.5E) to 533 mg/kg in the easternmost soil boring (B08.5F). Based on these 

concentrations, an Imminent Hazard evaluation was completed.  The IH evaluation considered 

employees, landscapers, and trespasser exposure scenarios, and concluded that an IH was not present.  

In 2014, 18 additional soil borings were advanced at locations around and between the hand auger 

borings to delineate the lateral impact in the area. In 17 of these borings, soils were collected in 2 foot 

intervals down to the identified peat layer.  The soils samples were submitted for PCB analysis, and 

analyzed iteratively, beginning with the 0-2 foot interval. If analysis of the 0-2 foot interval at any location 

indicated the presence of PCBs at a concentration greater than 1.0m g/kg, the next depth interval would 

be analyzed for PCBs. In this manner, PCB concentrations were delineated vertically across the area.  

Subsequently, to further reduce potential risk posed by the PCB contaminated soils, access restrictions 

were put in place, including extending existing fencing to completely enclose the area with PCB 

concentrations above 1 mg/kg and placement of a geotextile fabric marker layer and 6 inches of clean 

crushed gravel over areas where vehicles and personnel were known to frequent for facility maintenance 

activities, for the purpose of minimizing the potential to spread PCB contamination beyond the 

boundaries of the known contamination.  The fenced areas are locked to prevent unauthorized access. 

The Method 3 Risk Assessment for this area of the Disposal Site indicated that non-cancer and cancer 

risks are unacceptable for current employees and trespassers exposure scenarios and future potential 

residential exposure scenarios. The TSCA Determination for the Site, part of the AOC NTCRA Action 

Memorandum, provided that areas of the Site where soil or asphalt PCB concentrations are above 

2 mg/kg be covered with an asphalt cap to meet the requirements of a TSCA risk based approval under 

40 CRF 761.61(c).  The asphalt cap specified in the Action Memorandum2 includes placement of a 

visual barrier, followed by placement of a 2-inch asphalt binder coarse and a 1-inch asphalt wearing 

course. The MCP standard for PCBs for unrestricted use is 1 mg/kg.   

 The preliminary remedial goals for the Titleist property are to: 

 Eliminate or reduce concentrations, to the extent feasible, or control access to areas with soils with 

contaminant concentrations greater than their respective UCLs (surface soils with PCB 

concentrations > 100 mg/kg); and, 

 Eliminate or reduce, to the extent feasible, or control access to surface soils that present 

unacceptable risk under current or foreseeable future Site use. 

3.3 Vapor Intrusion Pathway – OU2 

Operable Unit 2 (OU2) consists of the potential vapor intrusion pathway for the Precix property where the 

lines of evidence, including CVOC-contaminated shallow overburden groundwater above GW-2 standards 

beneath Graham Street adjacent to the building, subslab soil gas above screening values beneath the 

                                                      

2 Refer to Section VI(B)(1)(b) of the Action Memorandum for specified cap requirements. 
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existing building and indoor air concentrations of CVOCs found in select building areas, suggest a 

complete vapor intrusion pathway.  Three monitoring wells in Graham Street are completed within the 

shallow aquifer (groundwater within 15 feet of the ground surface) and within 30 lateral feet of the 

Precix building, identified as:  MW-4S, MW-16S and MW-18S.  Three CVOCs, TCE, cis-1,2-dichloroethene, 

and vinyl chloride, exceed the Method 1 GW-2 standard in groundwater samples collected from at least 

one of these three wells. The TCE Method 1 GW-2 standard of 5 ug/l has been exceeded in monitoring 

wells MW-4S, MW-16S, and MW-18S. TCE concentrations range from 20 ug/l to 47 ug/l in MW-4S; 170 

ug/l to 380 ug/l in monitoring well MW-16S; and, 200 ug/l to 1,500 ug/l in monitoring well MW-18s. The 

concentration of vinyl chloride in groundwater samples collected from monitoring well MW-4S range from 

2.5 ug/l to 17 ug/l, above the 2 ug/l Method 1 GW-2 Standard for this compound.  Similarly, the cis-1,2-

dichloroethene concentration detected in groundwater samples collected from MW-18s range from 53 

ug/l to 690 ug/l, above the Method 1 GW-2 standard of 20 ug/l. 

Upon review of the groundwater sampling data from the March 2014 event, a survey of the Precix 

building was completed with the purpose of identifying locations for installation of subslab soil vapor 

probes.  In May 2014, four subslab soil vapor probes were installed.  After an equilibration period, four 

subslab soil vapor samples and co-located indoor air samples, as well as an ambient air sample, were 

collected.  A second round of samples was collected in December 2014, during the heating season to 

account for the effect of potential seasonal variations on subslab and indoor air concentrations. 

The data was compared to the subslab soil gas screening values and indoor air threshold values within 

the 2011 MassDEP Interim Final Vapor Intrusion Guidance and the October 2014 MassDEP Draft Vapor 

Intrusion Guidance: Public Review Draft (collectively, the VI Guidance). The screening indicated that TCE 

exceeds the residential and commercial/industrial screening value in samples collected from each 

subslab vapor point during both rounds of sampling. Although tetrachloroethene (PCE) was not detected 

in groundwater above GW-2 standards, PCE concentrations exceeded the residential screening value in 

samples collected from two locations during the first sampling event, and the commercial/industrial 

screening value was exceeded in the sample collected from a third location during the second sampling 

event.  The cis-1,2-dichlroethene concentration exceeded the residential value at one location during the 

first sampling event.   

Indoor air sample data indicated that TCE was detected at indoor air sampling locations at 

concentrations above the residential and commercial/industrial threshold value during the first sampling 

event. The samples from only one of these locations exceeded the threshold value.  PCE was also 

detected at concentrations above the VI Guidance residential screening criteria in samples collected 

from two locations during the first sampling event and one location during the second.   

Based on the vapor intrusion evaluation, the indoor air samples indicated that the concrete slab 

significantly impedes CVOC vapor intrusion into the building itself. While subslab soil gas concentrations 

beneath the Precix building were significant as compared to MassDEP screening values, sufficient 

attenuation is observed under current conditions, and the indoor air concentrations are not greater than 

the MassDEP imminent hazard or more urgent response values for TCE (per the August 2014 MassDEP 

TCE Toxicity Fact Sheet).  Indoor air concentrations for other constituents are not above threshold values 

published in the VI Guidance. 

The preliminary remedial goals for OU2 relative to the vapor intrusion pathway are to: 

 Reduce CVOC groundwater and subslab soil gas concentrations, to the extent feasible, and control 

these media as potential sources for vapor intrusion in GW2 areas; and, 

 Mitigate or control subsurface migration of CVOCs and vapor intrusion to occupied buildings in GW-2 

areas so that indoor air concentrations do not exceed risk based levels for the foreseeable future 

use. 
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3.4 Source Area Overburden Groundwater and Soils – OU3 

Operable Unit 3 (OU3) is the source control OU, and is comprised of the Aerovox Property soils, storm 

sewers, and overburden groundwater. The Phase II CSA confirmed the ubiquitous presence of PCBs in 

soil at varying concentrations across the Property. Shallow soils along the riverfront and deeper soils in 

the northeast corner of the Property exhibited PCB concentrations above UCLs. Within the soil profile 

from three feet bgs down to bedrock, chlorinated ethenes are present in soil across the eastern portion 

of the property and more prevalent in deeper inaccessible soils. TCE is the only chlorinated ethene 

exceeding its UCL, and this occurs both in the northeast corner of the Property and along the riverfront in 

the vicinity of UV-17.  The UV-17 area soils will be removed upon completion of the ongoing IRA.   

In addition to soil contamination, sediments present within the catch basins draining the Property 

contain PCB concentrations ranging from 4 mg/kg to 696 mg/kg.  A video survey of the drainage lines 

indicates that cracks and breaches in the drainage lines allow groundwater infiltration to occur.  In 

addition, there are a number of structural issues such as crushed sections of pipe, corrosion of 

corrugated metal pipes, and severe degradation and loss of mortar along the brick drainage line.   

Groundwater analytical data indicated that deep overburden groundwater exceeds the Method 1 GW-33 

standard for PCBs and TCE.  Based on the Phase II CSA hydrogeological analysis, there is a strong 

interconnection between overburden groundwater and the Acushnet River, which may result in discharge 

of Site groundwater contaminated above these standards to the river.  

The preliminary remedial goals for OU3 are to: 

 Eliminate or reduce concentrations, to the extent feasible, or control access to the areas with soils 

containing contaminants at concentrations greater than their respective UCLs; 

 Eliminate or reduce, to the extent feasible, or control access to soils that present unacceptable risk 

to human health and/or the environment; 

 Eliminate or reduce, to the extent feasible, or control soil as a potential source of impacts to 

overburden GW; 

 Reduce concentrations, to the extent practicable, and control migration of overburden GW impacted 

by PCBs and/or CVOCs at concentrations that could migrate into and present a risk to receptors in 

surface water and sediment after New Bedford Harbor remediation is complete; 

 Eliminate, to the extent feasible, and control DNAPL in overburden that may be a source of impacts 

to overburden GW or that may be non-stable; and, 

 Eliminate, to the extent practicable, and control the migration of PCB impacted sediments in the Site 

storm water system. 

3.5 Site Wide Bedrock – OU4   

Operable Unit 4 (OU4) consists of the impacted bedrock groundwater at the Site.  Analytical data indicate 

that shallow bedrock groundwater exceeds the Method 1 GW-3 standards for PCBs and TCE as shown on 

Figure 2-8 and 2-11 of the Phase II CSA, respectively.  In addition, UCLs for PCBs and TCE are exceeded 

in the shallow bedrock groundwater in northeast corner of the Property in the vicinity of MW-15B (DNAPL 

has also been detected in MW-15B).  In the deeper bedrock (below 50 feet), groundwater analytical data 

indicate GW-3 standards are exceeded for TCE in the vicinity of MW-26B, MW-32B, and MW-34B.  UCLs 

for TCE are exceeded in deep bedrock groundwater in MW-26B and MW-34B, with the highest 

concentrations detected between 170 feet and 180 feet below grade in MW-34B.  Geophysical logging 

                                                      

3 The Phase II CSA included a Method 3 Risk Characterization and Stage 1 Ecological Risk Assessment. Method I GW-3 

Standards are referenced here for comparison purposes. Standards for PCBs in the River were historically established through 

the EPA CERCLA ROD for the New Bedford Harbor Superfund Site. The EPA ROD did not establish standards for TCE.  
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conducted as part of the Phase II CSA has indicated no flow or very low flow in bedrock water-bearing 

fractures at depths below approximately 185 feet. 

The remedial action goals for the shallow and deep bedrock groundwater at the Site (OU4) are to: 

 Reduce concentrations of CVOCs and PCBs in bedrock groundwater where they exceed 

corresponding UCLs; 

 Eliminate, to the extent feasible, and control the migration of DNAPL in fractured bedrock that may 

be a source of impacts to groundwater or that may be non-stable;  

 Achieve a stable or contracting plume in bedrock groundwater; and  

 Reduce concentrations of CVOCs and PCBs in bedrock groundwater, to the extent practicable. 

3.5.1 Mass Flux Evaluation 

To support the evaluation of potential remedial action alternatives, Brown and Caldwell conducted a 

mass flux evaluation to assess the potential impacts of Site-related constituents discharging from the 

bedrock water-bearing fractures to the Acushnet River.  The Phase II CSA (AECOM, September 2015) 

indicated that groundwater flow in the bedrock water-bearing fractures is generally from west to east 

toward the Acushnet River.  Although groundwater flow in the bedrock is affected by the tidally 

influenced river level (causing flow direction reversals during incoming (high) tide), the net direction of 

groundwater flow (and therefore net direction of dissolved contaminant migration) is towards the River.  

To be conservative, the goal of this mass flux evaluation was to estimate the concentration of 

site-related constituents in the pore water within the sediments underlying the River (where benthic 

organisms are potential receptors) resulting from the migration of groundwater in bedrock to these 

sediments, rather than assessing the concentrations in surface water after they have been diluted by 

the flow into the River.  This evaluation provides a basis for determining the level of cleanup required in 

the bedrock groundwater to achieve a level of No Significant Risk.  The calculations used to perform 

this mass flux evaluation are included in Appendix B. 

The evaluation was conducted by estimating the rate at which a mass of Site-related constituents 

dissolved in groundwater may be contributed to the pore water beneath the Acushnet River, i.e., the 

mass flux of constituents from bedrock groundwater to the pore water, and the resulting 

concentrations in the pore water. This approach is consistent with that described in “Groundwater 

Remediation Strategies Tool” (American Petroleum Institute Publication 4730, December 2003). The 

equation for calculating the mass flux of a constituent is: 

mf=Σ CiqiAi 

 

Where: mf = total mass flux from bedrock water-bearing fractures (µg/sec) 

ugfrafrfracturesfractures(µg/sec) 
 Ci = concentration of the constituent (µg/mL=µg/cm3) 

 qi = specific discharge through the flow area (cm/sec), 

  where: qi=Ki, with K= hydraulic conductivity (cm/sec) and i=hydraulic  

gradient (cm/cm) 

Ai    = flow area perpendicular to flow (cm2), 

where: Ai=(L)(b), with L=width of constituent plume perpendicular to flow 

and b=saturated thickness of zone 

In applying this evaluation to the Site, the mass flux was calculated across a cross-sectional flow 

area of the bedrock interval containing water-bearing fractures with Site-impacted groundwater and 

positioned at the down gradient border of the Site, adjacent to the river, aligned perpendicular to 

groundwater flow (which in this case is typically parallel or sub-parallel to the shore line). This cross 



Section 3 Phase III Remedial Action Plan-RTN 4-601 

 

 

3-6 

PHASE_III_RAP_08192016 

sectional area is shown on the figure included in Appendix B (the cross section is a modification of 

cross section C-C’ from Appendix R of the Phase II CSA that has been extended vertically to show the 

full depth of deep bedrock monitoring wells MW-32B and MW-34B).  The vertical dimension of the 

flow area is equal to the saturated thickness (b) of bedrock water-bearing fractures to the depth 

where very little or no flow in bedrock was encountered (discussed below). The horizontal dimension 

of the flow area, L, is equal to the width of the plume for the Site constituent (TCE) that has the 

greatest width exceeding GW-3 standards (470 feet).  Because the concentrations of constituents 

vary along the flow area, the flow area was divided into two horizontal zones with concentrations of 

similar magnitude.  The horizontal limits of these zones were defined by the midpoint between 

bedrock wells MW-07B and MW-34B, with the northern zone extending to the northern boundary of 

the Site, and the southern zone extending approximately 40 feet beyond the southern boundary of 

the Site (to account for the maximum width of the bedrock plume as delineated in the shallow 

bedrock as shown on Figure 2-11 of the Phase II CSA).  Within each of these two zones, the vertical 

thickness of the bedrock was further subdivided into two depth intervals based on available bedrock 

concentration data.  For the northern zone, this subdivision was at a depth of 160 feet, with the 

shallower bedrock characterized by an average bedrock concentration of 72,800 ug/l within this 

depth interval, and the deeper bedrock zone characterized by an average concentration of 483,330 

ug/l.  For the northern zone, heat pulse flow meter (HPFM) data presented on the geophysical logs in 

Appendix G of the CSA showed very low flow in bedrock below a depth of 180 feet in MW-34B (it is 

noted that the deepest bedrock monitoring well at the Site (MW-33B) was drilled to a depth of 255 

feet and the HPFM data for that well showed no flow below a similar depth of 185 feet).  For the 

southern zone, the vertical subdivision was at a depth of 125 feet, with the shallower bedrock 

characterized by an average concentration of 7,040 ug/l, and the deeper bedrock characterized by 

an average concentration of 26,500 ug/l.  HPFM data showed no flow in bedrock well MW-32B 

below a depth of 159 feet.  

Estimating the horizontal hydraulic gradient in the bedrock water-bearing fractures is complicated by 

the reversal in flow directions caused by tidal fluctuations on the eastern half of the property.  The 

horizontal gradient was estimated by taking the mean of the difference between the horizontal 

gradient toward the River observed during low tide (Figure 2-16 of the CSA), and the landward 

horizontal gradient observed during high tide (Figure 2-19 of the CSA).  This results in a net 

horizontal hydraulic gradient toward the River of 0.00012 cm/cm.    

The geophysical logs of the deep bedrock wells included in Appendix G of the Phase II CSA identified 

three types of fractures which were characterized as: 

 Minor fracture (not distinct and may not be continuous around the borehole); 

 Intermediate fracture (distinct and continuous around the borehole with little or no apparent 

aperture); and, 

 Major fracture (distinct and continuous around borehole with apparent aperture). 

These descriptions (combined with a review of the HPFM data) indicate that only the major 

fractures are likely to transmit significant quantities of groundwater and site-related 

constituents.  This interpretation is supported by the review of the caliper logs which indicate 

that essentially all of the significant enlargements of the boreholes are associated with the 

identified major fractures (as shown on the figure included in Appendix B, the majority of these 

significant fractures were targeted for placement of FLUTe® multi-port liner sampling ports).  

Based on these data, there are large intervals within the deep bedrock which contain no 

significant fractures and are characterized by no flow or very low flow.  Therefore, the saturated 

thickness (b) used to calculate bedrock flow was the thickness of the well screens and FLUTE® 

sampling ports.   
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Separate mass flux calculations were made for each of the four cross sectional sub-areas described 

above.  These calculated values were then added together to arrive at an estimate of total mass flux 

for the flow area in the bedrock at the down gradient side of the Site. 

The concentration of site-related constituents in the pore water in sediments beneath the 

Acushnet River was estimated assuming that bedrock groundwater flow from the Site 

discharges to the overlying outwash deposits and sediment within an area that in an east-west 

direction extends from the river shore adjacent to the site to the middle of the river, and in a 

north-south direction extends across the width of the plume.  Within this area, groundwater 

flows upward through the outwash deposits to the River (similar flow from uplands on the east 

side of the River is anticipated to discharge to the eastern half of the River).  The vertical 

discharge of bedrock groundwater through the outwash deposits was calculated as follows: 

Qvow = (Kvow) (ivow) (X * L) 

Where: 

 Qvow  = Vertical discharge through outwash deposits (cm3/sec) 

 Kvow  = Vertical hydraulic conductivity of outwash deposits (cm/sec) 

Ivow    = Vertical hydraulic gradient from top of bedrock to bottom of 

River (dimensionless)  

 X  = One-half width of River (feet) 

 L = Width of bedrock plume (feet) 

The horizontal hydraulic conductivity of the deep overburden outwash deposits was characterized in 

the Phase II CSA as 126.2 feet per day, or 0.044 cm/sec.  The vertical hydraulic conductivity of these 

deposits was assumed to be one-tenth of the horizontal hydraulic conductivity (a typical ratio for 

sedimentary deposits), or 0.0044 cm/sec.  The vertical hydraulic gradient was estimated using 

hydraulic heads from monitoring well couplets on the western portion of the Site (MW-13D/B, 

MW-21D/B and MW-101S/B) which are not subject to the large tidal fluctuations observed in 

monitoring wells near the River.  The average of the upward vertical hydraulic gradients observed in 

these wells was 0.0023.   One-half the width of the River (305 feet) was estimated using the midpoint 

of the average width of the River measured opposite the northern border of the Site, the middle of the 

Site, and the southern border of the Site.  The width of the plume at the Site boundary (470 feet) was 

described above. 

The concentration of bedrock groundwater constituents in the outwash deposits under the River (and 

therefore in the pore water) adjacent to the Site was calculated as follows: 

  Cow = (Mfbr) (1/ Qvow) 

Where: 

    Cow = Concentration of constituent in outwash deposits and pore water (ug/cm3)  

    Mfbr = Mass flux of constituent from bedrock groundwater (ug/sec) 

    Qvow = Vertical discharge through outwash deposits (cm3/sec) 

To address some of the uncertainties in this evaluation, conservative assumptions were made in the 

above-described calculations which result in pore water concentration estimates that are biased high. 

These assumptions are as follows: 

 The hydraulic conductivity used for the bedrock water-bearing fractures was the average from slug 

tests in the shallow bedrock (34.9 feet/day) as identified in Section 2.2.3.3 of the Phase II CSA.  

However, hydraulic conductivity typically decreases with depth in bedrock and therefore the use of 

hydraulic conductivity estimates from shallow bedrock wells likely overestimates the average 

hydraulic conductivity of the deeper bedrock water-bearing fractures.  Because greater hydraulic 
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conductivity estimates (used to calculate specific discharge through the flow area) results in greater 

estimated mass flux, the use of biased-high hydraulic conductivity estimates is conservative. 

 The upward vertical gradient from the bedrock to the river was estimated using well couplets on the 

western side of the Site.  However, the net upward vertical gradient is likely greater beneath the 

river (the regional discharge zone).  A greater upward vertical gradient would result in a greater 

vertical discharge through the outwash under the river and thus a lower estimated concentration in 

the outwash deposits and pore water of the river sediments 

 The mass flux calculations were based on recent groundwater sampling results included in the 

Phase II CSA.  It is noted that targeted treatment of the bedrock groundwater to reduce 

groundwater concentrations below UCLs will be performed as part of the Comprehensive Response 

Action.  Conducting the mass flux calculations using concentrations of less than 50,000 ug/l 

(anticipated after treatment of the UCL areas), decreases the mass flux by nearly one-half. 

 The mass flux calculations did not include any adjustments to account for the attenuation of 

contaminant concentrations which will occur as the plume flows (laterally and vertically) from the 

deep bedrock water-bearing fractures through the outwash deposits to the River.  This is may be a 

significant factor, particularly in the vicinity of monitoring well MW-34B where the highest 

concentrations (likely indicative of NAPL) were detected in the lowest sampling port, and 

concentrations decrease by nearly an order of magnitude moving upward in the bedrock well to the 

shallowest sampling port (possibly caused by attenuation).   

To screen for potential impacts to the ecological receptors, the estimated pore water concentrations 

in sediment beneath the River were compared with Method 1 GW-3 standards.  The mass flux analysis 

was conducted for TCE because this constituent is the most widespread and has been detected at the 

highest concentrations in bedrock water-bearing fractures (including exceedances of UCLs in several 

bedrock wells).  Although PCBs have been detected above UCLs in one bedrock well (MW-15B), PCBs 

have much lower mobility and therefore were not considered a driver for the mass flux calculations.  

(In addition, the UCL exceedance for PCBs in MW-15B is associated with a localized NAPL condition in 

that well that is being addressed by the IRA described above.)  The Method 1 GW-3 standard for TCE is 

5,000 ug/l and is meant to be protective of all surface water in Massachusetts.  Based on the mass 

flux calculation for TCE migrating from the bedrock water-bearing fractures, the resulting 

concentration of TCE in the pore water in sediment beneath the river is calculated at approximately 

1,393 ug/l.  Given the number of conservative assumptions that were used in these calculations, it is 

anticipated that the actual concentration in the pore water is significantly lower.  As a result, Brown 

and Caldwell concludes that active remediation of the bedrock water-bearing fractures, to reduce 

concentrations in pore water in the sediments beneath the river, is not required.  Remedial actions will 

be implemented in the bedrock, and will address the exceedances of UCLs that occur in bedrock in 

order to achieve a Permanent Solution. 

The feasibility of reducing groundwater concentrations in bedrock to achieve or approach background is 

evaluated in Section 7.1. 
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Section 4 

Development of Remedial 

Alternatives 

4.1 Initial Screening of Remedial Technologies (310 CMR 40.0856) 

The purpose of the initial screening phase is to determine which technologies are to be retained for 

further evaluation in accordance with the criteria in 310 CMR 40.0855(2)(a).  The criteria require that 

technologies be screened and retained for those that are likely to achieve a level of No Significant Risk.  

The categories of remedial technologies/response actions were divided by Site media.  A brief 

description of the categories of remedial technologies and remedial action alternatives are presented in 

the following sections and summarized in Table 4.1.  

4.1.1 Soil 

4.1.1.1 In-situ Soil Treatment 

In-situ soil treatment includes the treatment of soils for reduction of COCs in place (i.e., excavation of 

soils is not required).  The specific types of technologies that may be implemented in-situ include 

bioremediation, chemical oxidation, soil solidification/stabilization, thermal treatment and air 

sparging/SVE.   

None of the in-situ treatment technologies has been retained, as each is unlikely to achieve the 

reduction of COC concentrations required for a Permanent Solution, largely due to the difficulties 

associated with Site conditions.  The potential presence of DNAPL, proximity to the Acushnet River, 

heterogeneous subsurface conditions and variable groundwater elevations create limitations for these 

technologies. In addition, three of the technologies are not effective for PCBs, and thermal treatment 

requires a higher temperature for PCBs and has the added disadvantage of high energy use.   

4.1.1.2 Ex-situ Soil Treatment 

Ex-situ soil treatment includes excavation and treatment of COCs using a treatment method, including 

bioremediation, chemical oxidation, thermal treatment, or soil washing. Ex-situ biological treatment and 

chemical oxidation are effective for CVOCs, do not depend on off-site disposal, and use of these 

technologies ex-situ results in more control over amendment distribution. Chemical oxidation requires 

management, storage and handling of hazardous chemicals at the Site, and neither of these two 

treatment technologies is proven effective for PCBs.  Soil washing is complicated to implement, 

generates an additional waste stream, and requires that the soil be disposed after treatment.  Ex-situ 

biological, chemical and thermal treatment may achieve a permanent solution for OU3A and have been 

retained for further evaluation.   

4.1.1.3 Soil Containment 

Containment consists of placement of a physical barrier that prevents contact with impacted soil and 

source material.  The advantages of a cap are that handling and excavation of contaminated soil is not 

required, and there is a low degree of difficulty to implement.  An AUL is required for use of a cap or 

engineered barrier containment, and long-term maintenance would be required.  Containment 
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technologies are readily available and reasonably likely to achieve a Permanent Solution for the Site.  

Containment has been retained for OU1 and OU3A.   

4.1.1.4 Soil Excavation and Off-site Disposal 

Excavation and off-site disposal involves excavating contaminated soils and/or source material and 

disposing of generated wastes off-site.  There is a low degree of difficulty to implement this technology, 

and use results in a decreased mass and volume remaining on-site.  There are disadvantages 

associated with soil excavation and off-site disposal including risks associated with material handling 

and transportation, generation of an excavation dewatering waste stream, and excavation cannot be 

used to remove contamination beneath the buildings or in deep soils.  Excavation and disposal is a 

readily available technology and is reasonably likely to achieve a Permanent Solution for OU1 and OU3A.  

This technology has been retained. 

4.1.1.5 Soil Excavation and On-site Consolidation 

Excavation and on-site consolidation includes excavation of impacted soils from the Aerovox and Titleist 

properties, consolidation of the soils on the Aerovox property, and placement of an engineered barrier 

over the soils.  This technology has the same advantages as excavation and disposal, and also has the 

benefit of removing the risk of transportation of contaminated material to an off-site disposal facility.  

Excavation and on-site consolidation has been retained for OU1 and OU3A because it is a technology 

that is readily available and is reasonably likely to achieve a Permanent Solution.     

4.1.1.6 Activity and Use Limitation 

An AUL is a legal document recorded with the deed and tied to the property that specifies allowable 

uses, prohibited uses, and ongoing maintenance requirements associated with any engineered controls 

(caps, engineered barriers, vertical containment barriers, etc.).  The City of New Bedford has already 

agreed to an AUL for the Aerovox property, if necessary for a condition of No Significant Risk and a 

Permanent Solution for the Site. Use of an AUL on the Precix or Titleist properties will require agreement 

of the existing property owners.  Use of an AUL is reasonably likely to achieve a Permanent Solution in 

conjunction with one or more of the other identified technologies, and therefore, has been retained for 

OU1, OU2, and OU3A. 

4.1.2 Groundwater 

4.1.2.1 Containment 

Containment of groundwater functions to isolate contaminated groundwater and prevent migration of 

contaminants off-site. Contaminant technologies that were screened include vertical barriers, bedrock 

jet-grouting, and hydraulic containment using groundwater extraction.  Vertical barriers are proven 

technologies with a low degree of difficulty to implement and are effective for contaminated overburden 

groundwater. 

Jet-grouting the top of the bedrock surface involves injection of a cementitious mixture into the 

subsurface to fill groundwater transmitting fractures and voids to mitigate migration.  This technology is 

applicable for shallow bedrock, and may reduce, but not completely prevent upward migration of 

contaminated groundwater from the bedrock aquifer.  This technology is available, but not likely to 

achieve reduction of COCs to desired concentrations due to difficulty of implementing this technology in 

complex Site conditions such as those represented by the type of bedrock at the Site and proximity to 

the Acushnet River. 

Hydraulic containment and ex-situ treatment (pump and treat) includes extraction and treatment of 

groundwater to capture groundwater contaminants and prevent off-site migration. This technology is 
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proven, has a low degree of difficulty to implement, and is effective for both overburden and bedrock 

groundwater.  

Due to the availability of vertical barrier and hydraulic containment technologies, and the reasonable 

likelihood that they can achieve a Permanent Solution in conjunction with other technologies, they have 

been retained for OU3B. 

4.1.2.2 Treatment 

Groundwater treatment technologies, similar to soil treatment technologies, include in-situ 

bioremediation, chemical oxidation, and thermal treatment, as well as installation of a permeable 

reactive barrier and monitored natural attenuation.  Both bioremediation and chemical oxidation rely 

heavily on obtaining a successful distribution of the amendments and proximity of impacted groundwater 

to the Acushnet River and site heterogeneous subsurface conditions pose difficulties for obtaining the 

needed distribution.  Similarly, location of the Site will result in high energy costs for thermal treatment 

due to the supply of water from the river to the treatment zones.  All six of these technologies are readily 

available and may achieve a Permanent Solution.  In-situ biological and chemical treatment, permeable 

reactive barrier, and monitored natural attenuation have been retained for OU3B, and in situ chemical 

treatment, in-situ thermal treatment, and monitored natural attenuation have been retained for OU4.   

4.1.3 Soil Gas 

Vapor mitigation includes the implementation of measures designed to eliminate or mitigate the vapor 

intrusion pathway by either preventing the migration of vapors into buildings or treating air inside the 

buildings.  Selection of the best approach depends on consideration of a variety of building construction 

and Site characteristics, as well as the magnitude of the indoor air impact.   

4.1.3.1 Monitored Attenuation 

Monitored attenuation for soil gas includes uses indoor air and subslab soil gas monitoring on an on-

ongoing basis to record changing conditions over time.  This technology has a low degree of difficulty of 

implementation, and ongoing indoor air monitoring will provide information to determine whether the 

status on whether the Condition of No Significant Risk for current occupants has changed, or if 

additional mitigation would be required in the future.  This technology may achieve a Permanent Solution 

in conjunction with selected remedies for OU3 source control. This technology has been retained for 

OU2. 

4.1.3.2 Vapor Barrier 

A vapor barrier could be installed over the first floor of the building.  This would include sealing cracks 

and penetrations in the floor, and placement of a membrane over the entire section of the building floor 

where vapor migration is of concern.  This technology can be moderately difficult to implement, and does 

not mitigate the source; however, it would provide a Permanent Solution for vapor migration to indoor air 

if combined with an AUL, and has been retained for OU2.   

4.1.3.3 Subslab Depressurization System 

There are two options for a subslab system to mitigate soil vapors.  A passive subslab system would 

provide a pathway for discharge of vapors from beneath the building by installing a vent that discharges 

above the roof of the building.  Differences in pressure gradients would create passive ventilation of the 

subslab area. This type of system has low maintenance requirements and a low degree of difficulty to 

implement.  Similarly, an active subslab system includes installation of a vent system and discharge 

piping, but uses a blower to assist in removal and discharge of vapors.  An active system is generally 

more effective in reducing subslab soil vapor concentrations.  Neither passive nor active systems are 
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effective in saturated conditions or with a minimal vadose zone thickness.  The technology for these 

systems is readily available, and the active subslab depressurization system has been retained for OU2.   

4.1.3.4 Activity and Use Limitation 

An AUL is a legal document that specifies allowable uses, prohibited uses, and ongoing maintenance 

requirements associated with any engineered controls, including Active Exposure Pathway Mitigation 

Measures.  Use of an AUL on the Precix property will require agreement of the existing property owners.  

An AUL is reasonably likely to achieve a Permanent Solution in conjunction with one or more of the other 

identified technologies, and therefore, has been retained for OU2. 

4.1.4 NAPL 

4.1.4.1 Excavation 

Excavation of soils containing DNAPL is effective for removal of contaminant mass and volume and has a 

low degree of difficulty to implement.  Disadvantages are similar to those outlined for soil excavation.  

Since excavation technology is readily available and likely to achieve a Permanent Solution for 

overburden soils in combination with other technologies, this technology has been retained for OU3A. 

4.1.4.2 Free Product Recovery and Off-site Disposal 

This technology involves installation of a FPRS to remove mobile DNAPL to the extent feasible.  A FPRS is 

being installed as an IRA modification for the northeast corner of the Site. If proven effective for removal 

of DNAPL under site conditions, the system could be enhanced/enlarged to maximize recovery volume.  

There is a low degree of difficulty to implement this technology, which is readily available and reasonably 

likely to achieve a Permanent Solution in combination with other technologies.  Installation of a FPRS 

has been retained for OU3A.   

4.1.5 Mitigation of Contaminant Migration through the Storm Sewer 

Two technologies are available for mitigation of the potential for contaminants in groundwater and 

sediment within storm water to migrate from the catch basins and drainage pipes to the Acushnet River.  

These technologies are removal and replacement of the storm sewer lines, or cleaning and lining the 

existing storm sewer.  Each of these technologies will provide successful removal of contaminants in 

catch basins and lines, and would mitigate or reduce infiltration of contaminated groundwater.  These 

technologies are both available, reasonably likely to achieve a Permanent Solution in combination with 

other technologies, and have been retained for OU3A. 

4.2 Summary of Remedial Alternatives 

The initial technology screening presented in Sections 4.1 and 4.2 provides the basis for development of 

the remedial action alternatives for each OU.  The technologies retained are those that are reasonably 

likely to be feasible and achieve either a Temporary or a Permanent Solution.  The retained technologies 

were considered alone or in combination to form a range of alternatives for each OU to be evaluated 

against the criteria in the MCP (310 CMR 40.0858), including effectiveness, reliability, difficulty of 

implementation, costs, risks associated with implementing the remedial alternative, benefits, timeliness, 

and non-pecuniary interests.  An evaluation of the OU alternatives including cost estimates is presented 

in Section 5.   

The alternatives represent a range of remedial options that are reasonably likely to be feasible, achieve 

a level of No Significant Risk, and effectively achieve the established remedial action objectives.  The 

horizontal limits and/or vertical depths of the retained remedial technologies were established based on 

the analytical laboratory results for site soils and groundwater presented in the Phase II Comprehensive 
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Site Assessment dated September 18, 2015.  The alternatives developed for each OU are described in 

the sub-sections below. 

4.2.1 OU1 

OU1 consists of PCB-contaminated soils located above the peat layer on the eastern side of the Titleist 

property.  Four remedial action alternatives were developed for OU1 and will be retained for detailed 

evaluation.  The four alternatives are: 

 OU1-1:  Excavation of 2 Feet of Surface Soil and All Soils with PCB Concentrations Greater Than the 

PCB UCL of 100 mg/kg; 

 OU1-2:  Excavation of All Soils with PCB Concentrations Greater Than 4 mg/kg; 

 OU1-3:  Excavation of All Soils with PCB Concentrations Greater Than 1 mg/kg; 

 OU1-4:  Placement of an Engineered Barrier or Asphalt Cap over All Soils with PCB Concentrations 

Greater Than 100 mg/kg and 1 mg/kg, respectively. 

The alternatives for OU1 are summarized on Table 4.3.1.  A description of each potential remedial action 

alternative is presented below. 

Alternatives OU1-1, OU1-2 and OU1-3 involve the excavation of PCB-impacted soils.  All three 

alternatives include transportation to and disposal at an approved off-site disposal facility or 

consolidation beneath an engineered barrier constructed over targeted areas of OU3A.  The engineered 

barrier is a containment technology that has been retained for one of the OU3A remedial alternatives.  

For cost estimating purposes, all soils excavated from OU1 are assumed to be transported to and 

disposed of at an approved off-site disposal facility.   

In order to perform the excavations for Alternatives OU1-1, OU1-2 and OU1-3, the remedial contractor 

would be required to obtain a Trench Permit from the City of New Bedford taking the following factors 

into consideration:   

 OSHA regulations require benching, sloping, or other excavation support to safely excavate to depths 

of five feet bgs or greater; 

 Excavation activities would occur adjacent to the existing Titleist building;   

 Groundwater in the vicinity of the excavation areas is tidal and may be encountered for deeper parts 

of the excavations.   

Soils with PCB concentrations above the unrestricted reuse criteria that are not removed as part of 

Remedial Action Alternatives OU1-1, OU1-2 and OU1-4 would be covered by a cap or engineered barrier.  

The layer components and thicknesses vary between alternatives based on the concentrations of 

PCB-impacted soils remaining on site.  The cap or engineered barrier would be designed to provide 

separation and prevent exposure of site workers and visitors to the remaining impacted soils. 

Following the remedial construction of any alternative, a Final Inspection Report would be completed to 

document the soil excavation, disposal or consolidation, and cap installation.  Additionally, a Permanent 

Solution Statement would be filed at the conclusion of the remedial actions for the Site.  

An AUL would be filed following the remedial construction of Alternatives OU1-1, OU1-2 and OU1-4.  The 

AUL would require continued monitoring, maintenance and documentation of the cap and repairs as 

necessary, limitations that prohibit residential use of the property, and mandate the use of a Soil 

Management Plan and Health and Safety Plan to mitigate potential direct contact with impacted soils 

that remain on-site.  Because OU1-4 includes an Engineered Barrier, routine inspection reporting and 

establishment of a Financial Assurance Mechanism would also be required. 
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Alternative OU1-1  

The major components of Alternative OU1-1 are: 

 Excavation and removal of soils which have PCB concentrations greater than 100 mg/kg; 

 Excavation and removal of the top two feet of soils which have PCB concentrations greater than 1 

mg/kg; 

 Transportation and disposal of PCB-impacted soils at an approved off-site facility or consolidation of 

PCB-impacted soils beneath an Engineered Barrier on the Aerovox property; 

 Installing a demarcation layer; 

 Backfilling excavation areas with imported clean backfill and soil cap installation; 

 Restoring the ground surface in kind (landscaping); 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; and, 

 Performing ongoing monitoring, maintenance and documentation of the soil cap integrity and repairs 

(as necessary to maintain compliance with the AUL). 

This alternative includes excavation of approximately 6,600 cubic yards of PCB-impacted soils to depths 

of between two feet and five feet bgs.  The approximate horizontal limit of this alternative’s excavation 

areas are presented on Figure 4.3.1-1.   

Since this alternative involves excavation to a depth of 5 feet bgs. in only limited areas, dewatering is not 

anticipated, assuming that the deeper excavations can be performed during low tide.   

This alternative would require annual monitoring and documentation of the soil cap, and repairs as 

necessary.  This alternative does not require operation of treatment technology or any other equipment.  

This alternative would require EPA approval of a cap configuration that differs from that described in the 

EPA TSCA Determination, because the EPA TSCA Determination contained within the AOC required 

capping of all soils with PCB concentrations > 2 ppm with a visual barrier and three inches of asphalt. 

Note that EPA’s original April 2006 Supplemental Engineering Evaluation and Cost Analysis (SEE/CA) 

included as a requirement for the site a cover that shall function as a barrier to direct contact exposure 

to contaminated site soils, shall be as protective as possible and shall at a minimum consist of twelve 

inches of vegetated soil.  While this OU1-1 RAA allows for a thicker (deeper) protective cover than that 

required in EPA’s original SEE/CA, it also reduces concentrations in the upper two feet to 1 mg/kg, 

resulting in a more protective alternative than that chosen by the SEE/CA.  

Alternative OU1-2  

The major components of Alternative OU1-2 are: 

 Excavation and removal of soils which have PCB concentrations greater than 4 mg/kg; 

 Transportation and disposal of PCB-impacted soils at an approved facility or consolidation of PCB-

impacted soils beneath an engineered barrier on the Aerovox property; 

 Installing a demarcation layer; 

 Backfilling excavation areas with imported clean backfill and soil cap installation; 

 Restoring the ground surface in kind; 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; and, 

 Performing ongoing monitoring, maintenance and documentation of the soil cap integrity and repairs 

(as necessary). 

This alternative includes excavation of approximately 7,300 cubic yards of PCB-impacted soils to depths 

of between two feet and six feet bgs.  The approximate horizontal limits of this alternative’s excavation 

areas are presented on Figure 4.3.1-2.   
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For the purpose of cost estimating, it is assumed that interlocking steel sheet piles will be utilized for 

excavation support and groundwater control in the deeper areas of the excavations.   

This alternative would require annual monitoring and documentation of the soil cap, and repairs as 

necessary.  This alternative does not require operation of treatment technology or any other equipment.  

This alternative would require EPA approval of a cap configuration that differs from that described in the 

EPA TSCA Determination, which required capping of all soils with PCB concentrations greater than 2 ppm 

with a visual barrier and three inches of asphalt.   

Alternative OU1-3  

The major components of Alternative OU1-3 are: 

 Excavation and removal of soils which have PCB concentrations greater than 1 mg/kg; 

 Transportation and disposal of PCB-impacted soils at an approved facility or consolidation of PCB-

impacted soils beneath an engineered barrier on the Aerovox property; 

 Backfilling excavation areas with imported clean backfill; and, 

 Restoring the ground surface in kind. 

This alternative includes excavation of approximately 9,400 cubic yards of PCB-impacted soils to depths 

of between two feet and seven feet bgs.  The approximate horizontal limits of this alternative’s 

excavation areas are presented on Figure 4.3.1-3.   

For the purpose of cost estimating, it is assumed that interlocking steel sheet piles will be utilized for 

excavation support and groundwater control in the deeper areas of the excavations.  Excavation 

dewatering is assumed. 

Since this alternative removes all soils with PCB concentrations greater than unrestricted use risk based 

concentrations, no AUL would be placed on the site. 

Alternative OU1-4  

The major components of Alternative OU1-4 are: 

 Installing a demarcation layer; 

 Constructing an engineered barrier over soils with PCB concentrations greater than 100 mg/kg; 

 Construction a minimum 3-inch thick pavement cap over soils with PCB concentrations greater than 

1 mg/kg; 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; and, 

 Performing ongoing monitoring, maintenance and documentation of the engineered barrier and 

pavement cap integrity and repairs (as necessary). 

This alternative includes containment of PCB-impacted soils by either an engineered barrier or a 

pavement cap.  The approximate horizontal limits of these are presented on Figure 4.3.1-4.   

This alternative would require annual monitoring and documentation of the soil cap, and repairs as 

necessary.  A financial assurance mechanism will be required for engineered barrier maintenance.  This 

alternative does not require operation of treatment technology or any other equipment.  Because the 

pavement cover meets the requirements of the EPA TSCA Determination, additional EPA approval would 

not be required. 

4.2.2 OU2 

OU2 is limited to the potential vapor intrusion pathway for the Precix property where the lines of 

evidence, including CVOC-contaminated shallow overburden groundwater above GW-2 standards 

beneath Graham Street adjacent to the building, subslab soil gas above screening values beneath the 
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existing building and indoor air concentrations of CVOCs found in select building areas, suggest a 

complete vapor intrusion pathway.  Under current commercial/industrial site uses, a condition of No 

Significant Risk exists, but changes in foreseeable future site use may change risk assumptions.  Three 

remedial action alternatives were developed for OU2 and will be retained for detailed evaluation.  The 

three alternatives all include and AUL and the monitored natural attenuation of contamination beneath 

the existing building which will be affected by the selection of a remedial alternative for OU3B (Aerovox 

property overburden groundwater) that controls or eliminates the adjacent CVOC contamination on the 

Aerovox property.  The three alternatives are: 

 OU2-1:  Monitored Subslab Soil Gas Attenuation and an AUL;  

 OU2-2:  Monitored Natural Attenuation of Subslab Soil Gas, an AUL and Installation of a Vapor 

Barrier Over the Floor Slab; and, 

 OU2-3:  Monitored Natural Attenuation of Subslab Soil Gas, Installation of an Active Subslab 

Depressurization System (SSDS) and an AUL. 

The alternatives are summarized on Table 4.3.2.  A description of each potential remedial action 

alternative is presented below. 

The existing building currently houses an active, multi-shift manufacturing business.  Alternatives OU2-2 

and OU2-3 involve the installation of vapor mitigation measures inside of the building and would require 

coordination with the existing business schedule of the building owner.  Likely, this would require 

implementation of these two remedial alternatives on weekends and holidays. 

The current OU2 conditions, including subslab constituent concentrations and attenuation afforded by 

the present building slab, result in indoor air concentrations that satisfy a condition of No Significant 

Risk for current commercial/industrial uses.  As such, all of the considered alternatives employ natural 

degradation processes to address contamination below the Precix building floor slab.  Natural 

degradation is comprised of several different physical, chemical, and biological processes which, under 

favorable conditions, act to reduce the mass, toxicity, and mobility of subsurface contamination.  Natural 

degradation is an intrinsically slow process.  It may require a period of up to or more than thirty years 

(the timeframe typically used for cost comparison of alternatives) to reduce TCE concentrations in soil 

and groundwater to levels where a condition of No Significant Risk would be achieved for unrestricted 

foreseeable future use including residential use. 

For each alternative, long-term monitoring would continue until the data demonstrated that the sub slab 

soil gas has been reduced below applicable screening values and/or groundwater concentrations are 

below GW-2.  If at any point, evaluation of long-term monitoring data indicated significant negative 

changes in Site conditions, then contingent remedial alternatives would be evaluated and implemented 

to supplement or replace the existing systems. 

Alternative OU2-1  

The major components of Alternative OU2-1 are: 

 Monitored natural attenuation of contaminants in groundwater and soil vapor; 

 Placing an AUL on the impacted portions of the property restricting changes to existing and 

foreseeable future use; 

 Performing groundwater, soil gas and indoor air quality monitoring and documenting the alternative 

effectiveness. 

The extent of Alternative OU2-1 is shown on Figure 4.3.2-1.  An AUL would be filed and would require 

continued monitoring and documentation of groundwater, soil gas and indoor air quality, limitations that 

prohibit disruption of the building floor slab and residential use of the property, and mandate use of a 
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Soil Management Plan and Health and Safety Plan to mitigate potential direct contact with impacted 

soils that remain on-site.  

A Permanent Solution Statement would be filed since current conditions and site uses combined with an 

AUL provide a condition of No Significant Risk.  

Alternative OU2-2  

The major components of Alternative OU2-2 are: 

 Monitored natural attenuation of contaminants in groundwater and soil vapor; 

 Installing a vapor barrier over the floor slab; 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; 

 Performing soil gas, groundwater and indoor air quality monitoring and documenting the alternative 

effectiveness. 

The extent of Alternative OU2-2 is shown on Figure 4.3.2-2. 

This alternative is similar to OU2-1 in that it allows for natural degradation of contaminants and 

additionally includes the installation of a vapor barrier as a passive mitigation measure.  The vapor 

barrier would be installed over the existing floor slab including floor penetrations to restrict potential 

future vapor infiltration. 

An AUL would be filed and would require continued monitoring and documentation of soil gas, 

groundwater and indoor air quality, limitations that prohibit residential use of the property, and mandate 

use of a Soil Management Plan and Health and Safety Plan to mitigate potential direct contact with 

impacted soils that remain on-site. 

A Permanent Solution Statement would be filed since current conditions and site uses provide a 

condition of No Significant Risk. 

Alternative OU2-3  

The major components of Alternative OU2-3 are: 

 Monitored natural attenuation of contaminants in groundwater and soil vapor; 

 Installing a subslab depressurization system as an Active Exposure Pathway Mitigation Measure 

(AEPMM); 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; 

 Performing ongoing monitoring of the SSDS and documenting the alternative effectiveness. 

The extent of Alternative OU2-3 is shown on Figure 4.3.2-3. 

This alternative is similar to OU2-1 in that it allows for natural degradation of contaminants and 

additionally includes the installation of a subslab depressurization system as an AEPMM.  The subslab 

depressurization system would include sealing floor penetrations and installing a series of vacuum wells 

at strategic locations within the footprint shown on Figure 4.3.2-3.  Blowers attached to the vacuum 

wells, designed to depressurize the vadose zone below the building slab relative to the building space, 

would prevent the infiltration of vapors into the building space.  The off-gas would be treated as required 

(e.g., with granular activated carbon filters) and vented outside of the building space.   

An AUL would be filed and would require continued operation and maintenance of the subslab 

depressurization system including monitoring in-line manometers to assure adequate vacuum is 

provided and monitoring emissions for compliance with 310 CMR 40.0049(5).  Procedures for subslab 

depressurization system monitoring and maintenance would be outlined in an Operations, Maintenance 

and Monitoring Plan (OMMP) for OU2.  Additionally, the AUL would require documentation of the 

alternative’s effectiveness, limitations on future use of the property, and mandate use of a Soil 
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Management Plan and Health and Safety Plan to mitigate potential direct contact with impacted soils 

that remain. 

A Permanent Solution Statement would be filed since current conditions and site uses combined with an 

AUL would provide a condition of No Significant Risk. 

4.2.3 OU3 

OU3 focuses on source control and includes Aerovox property soils (OU3A) and Aerovox property 

overburden groundwater (OU3B). The remedial action alternatives for these two OUs are presented 

separately below in the following sections of this report.  One objective of the selected remedial action 

alternative for OU3 is mitigation, to the extent practicable, of contaminant migration from the Site to the 

Acushnet River, part of the New Bedford Harbor Superfund Site.  Because the Acushnet River is also a 

source of contaminants back into the Aerovox Site, successfully meeting this objective is contingent 

upon EPA also completing source removal in the river as part of the New Bedford Harbor Superfund Site 

remediation.  

4.3.3.1 OU3A – Aerovox Property Soils 

OU3A consists of PCB-contaminated soils at several individual areas on the western and central portions 

of the Aerovox property and a majority of the eastern portion of the property.  Additionally, OU3A includes 

the existing storm water collection system located on the southern and eastern portion of the Aerovox 

property which may serve as a preferential migration pathway for contaminants.   

The remedial technology retained for the storm water system is independent of the remedial 

technologies retained to address the PCB-contaminated soils.  It is assumed for all alternatives that the 

storm water system will be cleaned and lined or replaced in-kind depending upon the condition of the 

system at the time of remediation.  Since one remedial technology is assumed to address the storm 

water system contamination in all of the OU3A remedial action alternatives evaluated, further discussion 

of the storm water system is not included.   

Three remedial action alternatives were developed for OU3A and will be retained for detailed evaluation.  

The three alternatives are: 

 OU3A-1:  Excavation and off-site disposal of soils above UCLs and cap areas with PCB 

concentrations >2 mg/kg; 

 OU3A-2:  Excavation and ex-situ treatment of soils above UCLs and cap areas with PCB 

concentrations >2 mg/kg; and 

 OU3A-3:  Asphalt cap over soils with PCB concentrations >2 mg/kg and construct engineered 

barriers over soils with PCB concentrations above UCLs. 

The alternatives for OU3A are summarized on Table 4.3.3.  A description of each potential remedial 

action alternative is presented below. 

In order to perform the excavations for Alternatives OU3A-1 and OU3A-2, the remedial contractor would 

be required to obtain a Trench Permit from the City of New Bedford taking the following factors into 

consideration:   

 OSHA regulations require benching, sloping, or other excavation support to safely excavate to depths 

of five feet bgs or greater; 

 Groundwater in the vicinity of the excavation areas is tidal and will be encountered for deeper parts 

of the excavations.   

Based on groundwater monitoring activities presented in the Phase II Comprehensive Site Assessment 

dated September 18, 2015, groundwater will be encountered in excavations deeper than approximately 

3 feet associated with Alternatives OU3A-1 and OU3A-2.  For cost estimating purposes, groundwater 
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control is assumed to be accomplished by a combination of perimeter dewatering well points and 

interlocking steel sheet piling.  The water associated with the dewatering activities would likely be 

pre-treated on-site and discharged to the New Bedford POTW. 

Following the remedial construction of any alternative, a Final Inspection Report would be completed to 

document the soil excavation, disposal or ex situ treatment, and cap installation.  Additionally, a 

Permanent Solution Statement would be filed following remedial construction.  

An AUL would be filed following the remedial construction of each of the alternatives.  The AUL would 

require continued monitoring, maintenance and documentation of the cap and repairs as necessary, 

limitations that prohibit residential use of the property, and mandate the use of a Soil Management Plan 

and Health and Safety Plan to mitigate potential direct contact with impacted soils that remain on-site. 

Alternative OU3A-1  

The major components of Alternative OU3A-1 are: 

 Removing asphalt pavement cap, clean soil backfill within building footprint and former building slab 

to access UCL soils; 

 Excavating soils which have PCB concentrations greater than the UCL of 100 mg/kg; 

 Transporting and disposing of PCB-impacted soils at an approved off-site facility; 

 Onsite consolidation of removed asphalt pavement, clean soil backfill and former building concrete 

slab; 

 Installing a demarcation layer; 

 Backfilling excavation areas with site soil or imported clean backfill; 

 Restoring the ground surface in kind (i.e., asphalt pavement); 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; 

 Performing ongoing monitoring, maintenance and documentation of the soil cap integrity and repairs 

(as necessary). 

This alternative includes excavation of approximately 26,000 cubic yards of PCB-impacted soils to 

depths of between three feet and fifteen feet bgs.  This volume and the associated cost estimate 

assumes all excavated soils are impacted with PCBs greater than 100 mg/kg. The approximate 

horizontal limits and depths of this alternative’s excavation areas are presented on Figure 4.3.3A-1.   

The assumption noted above regarding soil volume notwithstanding, during implementation excavated 

soils would be segregated based on concentrations.  Soils with PCB concentrations below the UCL would 

be placed as backfill in the excavation areas.  Soils with PCB concentrations above the UCL would be 

transported to and disposed of at an approved off-site disposal facility.  For cost estimating purposes, it 

is assumed that all excavated soil will be transported to and disposed of at an approved off-site facility. 

The asphalt cap would be restored at locations where excavation activities do not remove soils with PCB 

concentrations above the unrestricted reuse criteria.  The cap would be designed to provide separation 

and prevent exposure of site workers and visitors to the remaining impacted soils. 

This alternative would require annual monitoring and documentation of the asphalt pavement cap, and 

repairs as necessary.  This alternative does not require operation of treatment technology or any other 

equipment. 

Alternative OU3A-2  

The major components of Alternative OU3A-2 are: 

 Excavation of soils which have PCB concentrations greater than the UCL of 100 mg/kg; 

 Ex-situ treatment of excavated soils on-site to reduce PCB concentrations to below the UCL; 
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 Installing a demarcation layer; 

 Backfilling excavation areas with site soil or imported clean backfill; 

 Restoring the ground surface in kind (i.e., asphalt pavement); 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; 

 Performing ongoing monitoring, maintenance and documentation of the soil cap integrity and repairs 

(as necessary). 

This alternative includes excavation of approximately 26,000 cubic yards of PCB-impacted soils to 

depths of between three feet and fifteen feet bgs.  As noted above, this volume does not include 

segregation of excavated soils with PCBs greater than 100 mg/kg. The approximate horizontal limits and 

depths of this alternative’s excavation areas are presented on Figure 4.3.3A-2.   

Excavated soils would be segregated based on concentrations.  Soils with PCB concentrations below the 

UCL would be placed as backfill in the excavation areas.  Soils with PCB concentrations above the UCL 

would be treated by either biological, chemical, or thermal means.  Treatment would reduce PCB 

concentrations to below the UCL.  Treated soils would be placed as backfill in the excavation areas.  The 

treatment method would be selected based on bench testing or a pilot study performed during the Phase 

IV design. 

The asphalt cap would be restored at locations where excavation activities do not remove soils with PCB 

concentrations above the unrestricted reuse criteria.  The cap would be designed to provide separation 

and prevent exposure of site workers and visitors to the remaining impacted soils. 

This alternative would require annual monitoring and documentation of the asphalt pavement cap, and 

repairs as necessary.  This alternative does not require operation of treatment technology or any other 

equipment. 

Alternative OU3A-3  

The major components of Alternative OU3A-3 are: 

 Installing a demarcation layer; 

 Constructing an engineered barrier over soils with PCB concentrations greater than 100 mg/kg; 

 Constructing a pavement cap over soils with PCB concentrations greater than 1 mg/kg; 

 Placing an AUL on the impacted portions of the property restricting foreseeable future use; 

 Performing ongoing monitoring, maintenance and documentation of the engineered barrier; and 

pavement cap integrity and repairs (as necessary). 

This alternative includes containment of PCB-impacted soils by either an engineered barrier or a 

pavement cap.  The existing asphalt cap is suitable for soil with PCB concentrations below the UCL.  An 

engineered barrier would be installed in areas where PCB concentrations are above the UCL.  The 

approximate horizontal limits of the engineered barrier are presented on Figure 4.3.3A-3.   

This alternative would require annual monitoring and documentation of the asphalt pavement cap and 

engineered barrier, and repairs as necessary. A financial assurance mechanism will be required for 

engineered barrier maintenance.  This alternative does not require operation of treatment technology or 

any other equipment. 

4.3.3.2 OU3B – Aerovox Property Overburden Groundwater 

Operable unit OU3B consists of CVOC and/or PCB contaminated overburden groundwater at the site.  

The following four remedial action alternatives were developed for OU3B and will be retained for detailed 

evaluation. 

 Alternative OU3B-1 – Containment Via Vertical Barrier Wall 
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 Alternative OU3B-2 – Containment via Vertical Barrier Wall and Hydraulic Containment 

 Alternative OU3B-3 - Containment via Vertical Barrier Wall and Hydraulic Containment and In-Situ 

Treatment of Soils Acting as a Source to Groundwater 

 Alternative OU3B-4 – Containment via Vertical Barrier Wall and Permeable Reactive Barrier and In 

Situ Treatment of Soil Hot Spots Acting as a Source to Groundwater 

To facilitate the evaluation of the potential remedial groundwater action alternatives at the site, a three 

dimensional groundwater flow model was developed using the Modular Three-dimensional Finite 

Difference Groundwater Flow Model (MODFLOW).  The model was developed to simulate groundwater 

flow conditions in three layers across the Site; artificial fill and peat, glacial outwash and till, and 

bedrock.  After calibrating the model to steady state conditions using existing site data at low tide, the 

model was converted to a transient operation to account for the changes in flow (both laterally and 

vertically) that are caused by the significant tidal fluctuations at the site.   By using the transient 

operation, the model was able to evaluate various remedial scenarios under both low tide and high tide 

conditions.  The goal of the model was to evaluate the effectiveness of the different scenarios on 

preventing the migration of impacted groundwater off-property, and estimating the amount of 

groundwater that might need to be managed to mitigate the off-property migration.  The Groundwater 

Modeling Report with associated output figures demonstrating model setup, calibration, and simulation 

results is included as Appendix C.  The key findings of the groundwater modeling are also incorporated 

into the following discussion of overburden groundwater alternatives.  

The four alternatives for OU3B are summarized in Table 4.3.3.  A description of each potential remedial 

action alternative is presented below.  These descriptions include the results of the groundwater flow 

modeling for each alternative. 

Alternative OU3B-1 - Containment Via Vertical Barrier Wall 

Alternative OU3B-1 consists of installing a very low permeability vertical barrier wall that would surround 

the portion of the overburden groundwater plume which exceeds Method 1 GW-3 standards at the AVX 

property.  The purpose of this alternative would be to prevent the lateral migration of CVOCs and PCBs 

beyond the containment wall and into the Acushnet River.  However, the groundwater flow modeling 

indicated that groundwater would flow upward from the bedrock into the overburden on the western end 

of the barrier, and flow downward into the bedrock on the eastern end of the barrier.  The net result is 

that approximately 50% of the groundwater flowing through the overburden aquifer within the vertical 

barrier would migrate downward into the bedrock, and ultimately flow to the Acushnet River.  As a result, 

this alternative would not prevent impacted overburden groundwater from migrating off Site. 

The approximate configuration of the vertical barrier wall is shown on Figure 4.3.3A-1, and covers a 

distance of approximately 1900 feet.  The wall would be constructed to extend from ground surface 

through the vertical thickness of the overburden deposits to the top of bedrock (approximate depths of 

11 to 37 feet below grade which varies based on the depth to bedrock along the footprint of the 

proposed wall).  Based on the estimated depths to bedrock, the alternative would require the 

construction of approximately 47,900 square feet of vertical barrier.  The type of vertical barrier wall 

would be selected from the following three proven barrier wall technologies: slurry wall, in situ mixed 

wall, and sealed sheet piling.  Slurry walls typically consist of a bentonite trench slurry that is placed 

within an excavated trench to hold the trench walls open during excavation.  After achieving the target 

excavation depth, a heavier soil-bentonite or cement-bentonite slurry is used to displace the trench slurry 

and form the final slurry wall.  In situ mixed walls are constructed by mixing in-situ soils with a 

cement/bentonite based binder slurry.  The mixing would occur in situ using long arm excavators or 

augers, depending on the depth of the wall.  Sealed sheet piling is driven into the ground to the desired 

depth.  The selection of which type of barrier wall would be determined during remedial design based on 

consideration of various factors such as cost, reliability, effectiveness, ease of installation, etc.   
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Depending on which installation method were selected, there may be excess excavated soils which 

would need to be handled.  These soils could either be direct loaded into trucks for disposal at an 

approved facility, or consolidated with similar soils for subsequent capping on the property.  It is 

anticipated that installation of the vertical barrier wall would take approximately three months. 

The portion of the vertical barrier wall constructed in the Riverfront Area (within 25 feet of the Acushnet 

River) and buffer zone (within 100 feet of the Acushnet River) may require permitting under the 

Wetlands Protection Act and local ordinances.  In addition, work conducted within 25 feet of the river 

would need to be designed to support the City of New Bedford’s planned Riverwalk. 

This alternative would include long term groundwater monitoring for CVOCs and PCBs to evaluate the 

extent to which impacted groundwater flows off-property to adjacent properties or the Acushnet River.  

The monitoring network is assumed to consist of approximately six monitoring wells.  For this alternative, 

it was assumed that long term monitoring would be required for at least thirty years.  It is anticipated 

that the first year of monitoring would be conducted on a quarterly basis to confirm the effectiveness of 

the barrier, and that samples would be collected semi-annually thereafter. 

Because the alternative would not prevent or sufficiently mitigate the flow of impacted groundwater into 

and out of bedrock, and relies solely on natural attenuation to reduce contaminant concentrations, it is 

likely that a Temporary Solution would be filed.  As a result, a Periodic Review would be conducted every 

five years in accordance with 310 CMR 40.1050(4)(b) until a Permanent Solution Statement was 

submitted. 

Alternative OU3B-2 - Containment via Vertical Barrier Wall and Hydraulic Containment 

Alternative OU3B-2 consists of installing a very low permeability vertical barrier wall that would surround 

the overburden groundwater plume which exceeds GW-3 standards, identical to that described in 

alternative OU3B-1.  The purpose of the vertical barrier would be to prevent the lateral migration of 

CVOCs and PCBs beyond the containment wall.  In order to prevent the downward migration of impacted 

groundwater into the bedrock, hydraulic containment via groundwater pumping and treatment would be 

implemented to maintain an inward hydraulic gradient within the vertical barrier (both laterally and 

vertically).  An added benefit of the pumping and treatment would be the removal of contaminant mass 

and a reduction in groundwater concentrations in the overburden groundwater.  As a result, it is 

anticipated that Alternative OU3B-2 would ultimately achieve a Permanent Solution. 

The configuration, installation and monitoring of the vertical barrier component of the alternative would 

be the same as described above for Alternative OU3B-1.  Hydraulic containment would be accomplished 

by the pumping of groundwater from five overburden extraction wells as shown in Figure 4.3.3B-2, at a 

combined rate of approximately 65 gallons per minute (gpm).  The groundwater would be pumped from 

the five extraction wells to an on Site building for above ground treatment.  Based on the Site 

contaminants in overburden groundwater (residual NAPL, CVOCs and PCBs), the major components of 

the groundwater treatment system would include an oil water separator, equalization tanks, solids 

holding tank, bag filters, an air stripper, and liquid phase and vapor phase activated carbon.  The treated 

groundwater would be discharged either to the local publically owned treatment works (POTW) or a storm 

drain flowing to the Acushnet River under a NPDES permit.  It is anticipated that installation of the 

vertical barrier walls, extraction wells, and above ground treatment system would take approximately five 

months.   

The portion of the vertical barrier wall and extraction wells constructed in the Riverfront Area (within 25 

feet of the Acushnet River) and buffer zone (within 100 feet of the Acushnet River) may require 

permitting under the Wetlands Protection Act and local ordinances.  In addition, work conducted within 

25 feet of the River would need to be designed to support the City of New Bedford’s planned Riverwalk.  



Phase III Remedial Action Plan-RTN 4-601 Section 4 

 

 

4-15 

PHASE_III_RAP_08192016 

This alternative would also require a NPDES permit to discharge treated groundwater to the Acushnet 

River, or approval to discharge to the local POTW. 

For the purposes of this evaluation, it was assumed that long term operation, maintenance, and 

monitoring of the groundwater treatment system would continue for a period of twenty years, until 

concentrations within the containment barrier achieve Method 1 GW-3 standards.   

This alternative would include long term groundwater monitoring (estimated at twenty years) for CVOCs 

and PCBs to assure that impacted groundwater does not flow off-property to adjacent properties or the 

Acushnet River.  The monitoring network is assumed to consist of approximately six monitoring wells.   It 

is anticipated that the first year of monitoring would be conducted on a quarterly basis to confirm the 

effectiveness of the barrier, the last two years on a quarterly basis to provide the data needed for the 

Permanent Solution Statement, and that during intervening years the samples would be collected semi-

annually.  In addition, this alternative would include treatment system influent and effluent monitoring to 

document that local POTW requirements, or NPDES permit requirements, were met.   

A Permanent Solution Statement would be filed upon completion of the groundwater treatment.  

Alternative OU3B-3 - Containment via Vertical Barrier Wall and Hydraulic Containment and In Situ 

Treatment of Soils Acting as a Source to Groundwater 

Alternative OU3B-3 consists of installing a very low permeability vertical barrier wall that would surround 

the overburden groundwater plume which exceeds GW-3 standards, and hydraulic containment via 

groundwater pumping and treatment.  Both of these components would be identical to that described in 

alternatives OU3B-1 and B-2.  The purpose of the vertical barrier would be to prevent the lateral 

migration of CVOCs and PCBs beyond the containment wall and the purpose of hydraulic containment via 

groundwater pumping and treatment would be to prevent the migration of impacted groundwater beyond 

the limits of the vertical barrier (both laterally and vertically).  This alternative also includes in situ 

treatment of soils containing elevated concentrations of CVOCs and PCBs that are acting as a source of 

contamination to overburden groundwater.  

The configuration, installation and monitoring of the vertical barrier component of the alternative would 

be the same as described above for Alternative OU3 B-1.  The number of extraction wells, extraction rate, 

treatment system components, discharge of treated groundwater and treatment system monitoring 

would be the same as described above in Alternative OU3B-2.   

The in situ treatment of soils acting as a source to groundwater would be conducted to shorten the 

timeframe needed to achieve a Permanent Solution relative to Alternative OU3B-2.  This component of 

the alternative would consist of direct push injection of a slurry (approximately 395,000 lbs of the 

amendment for the first injection round) consisting of zero-valent iron (ZVI), organic carbon, and 

microorganisms (Dehalococcoides sp., DHC) into the saturated thickness of the overburden aquifer at 

approximately 408 injection points within the area shown on Figure 4.3.3B-3.  ZVI will promote abiotic 

dechlorination while the organic carbon will promote biotic dechlorination; bioaugmentation with DHC 

culture will enhance the dechlorination rates and promote complete dechlorination of TCE to ethene.  It 

is anticipated that this alternative would include two rounds of slurry injections of the reagents noted 

above. The installation of the vertical barrier wall, extraction wells, above ground treatment system, and 

in situ treatment system is anticipated to take approximately six months. 

The portion of the vertical barrier wall, extraction wells, and injection points installed in the Riverfront 

Area (within 25 feet of the Acushnet River) and buffer zone (within 100 feet of the Acushnet River) may 

require permitting under the Wetlands Protection Act and local ordinances.  In addition, work conducted 

within 25 feet of the River would need to be designed to support the City of New Bedford’s planned 

Riverwalk.  This alternative would also require a NPDES permit to discharge to treated groundwater to 
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the Acushnet River, or approval to discharge to the local POTW.   This alternative would also require 

MassDEP approval for the addition of Remedial Additives with 50 feet of the Acushnet River. 

For the purposes of this evaluation, it was assumed that long term operation, maintenance, and 

monitoring of the groundwater treatment system would continue for a period of ten years, until 

concentrations within the containment barrier achieve GW-3 standards.   

This alternative would include long term groundwater monitoring (estimated at ten years) for CVOCs and 

PCBs to assure that impacted groundwater does not flow off-property to adjacent properties or the 

Acushnet River.  The monitoring network is assumed to consist of approximately six monitoring wells.    It 

is anticipated that the first year of monitoring would be conducted on a quarterly basis to confirm the 

effectiveness of the barrier, the last two years on a quarterly basis to provide the data needed for the 

Permanent Solution Statement, and that during intervening years the samples would be collected semi-

annually.  In addition, this alternative would include treatment system influent and effluent monitoring to 

document that local POTW requirements, or NPDES permit requirements, were met.  The alternative 

would also include monitoring of representative monitoring wells within the containment area to 

evaluate the effectiveness of the in situ treatment of soils. 

This alternative would include the filing of an AUL to prevent contact with residual contamination within 

the vertical barrier.  A Permanent Solution Statement would be filed upon completion of the soil and 

groundwater treatment.   

Alternative OU3B-4 – Containment via Vertical Barrier Wall and Permeable Reactive Barrier and In 

Situ Treatment of Soil Hot Spots Acting as a Source to Groundwater 

Alternative OU3B-4 consists of installing a permeable reactive barrier (PRB) along the downgradient side 

of the property to treat CVOCs and PCBs in the overburden deposits prior to their discharge to the 

Acushnet River.  Very low permeability vertical barrier walls would be installed on the northern and 

southern sides of the property to prevent the lateral migration of impacted groundwater off-property.  In 

order to prevent the downward migration of impacted groundwater into the bedrock, the PRB would be 

designed and constructed with a hydraulic conductivity very similar to the overburden deposits so that 

overburden groundwater would flow through the barrier as opposed to flowing downward in the bedrock.  

The groundwater model indicates that approximately 99% of the overburden groundwater in the 

contained area will be treated by the PRB. Because impacted groundwater would be prevented from 

flowing to the Acushnet River, and hot spots areas would be addressed with in situ treatment, this 

Alternative would be consistent with the MCP RAPS preference for alternatives that favor treatment over 

containment (310 CMR 40.0191(3)) and would achieve a Permanent Solution. 

The configuration and installation of the very low permeability barrier walls component of the alternative 

would be the same as described above for Alternative OU3B-1.  As with the low permeability barrier 

walls, the PRB would be constructed to extend from ground surface through the vertical thickness of the 

overburden deposits to the top of bedrock. The approximate configuration of the low permeability barrier 

walls and PRB are presented on Figure 4.3.3B-4.  The low permeability barrier walls would cover a 

distance of approximately 960 feet, and the PRB would cover a distance of approximately 520 feet.  

Based on the estimated depths to bedrock, this alternative would require the construction of 

approximately 24,100 square feet of low permeability barrier walls and approximately 16,600 square 

feet of PRB.   It is anticipated that installation of the low permeability barrier walls, PRB, and in-situ 

treatment of soil hot spots would take approximately four months. 

The PRB media would primarily consist of ZVI, carbon, and sand.  ZVI is proven to degrade chlorinated 

solvents such as TCE while carbon is known to absorb VOCs (including TCE) and PCBs.  Most of the COC 

mass in the groundwater is expected to be TCE and therefore the primary function of the PRB media will 

be degradation by ZVI with carbon serving as a backup for adsorption for residual TCE, other VOCs, and 

PCBs.  Sand is included in the media to provide adequate hydraulic conductivity so that the groundwater 
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flow within the PRB is similar to the flow outside the PRB.  Thus, a PRB technology with combined ZVI-

Carbon media along with sand is expected to address the Site COCs (TCE and PCBs).    

The in situ treatment of soils acting as a source to groundwater would be conducted to shorten the 

timeframe needed to achieve a Permanent Solution, to avoid the need to replenish the PRB media.  The 

in situ treatment would be targeted to treat about 30 percent of the total area identified under 

Alternative OU3B-3.  This 30 percent area would represent the hot spots close to northern portion of the 

proposed PRB in the vicinity of MW-15B and MW-7 as shown in Figure 4.3.3B-4.   This component of the 

alternative would consist of direct push injection of a slurry (approximately 120,000 lbs of the 

amendment for the first injection round) consisting of ZVI, organic carbon, and microorganisms (DHC 

culture) into the saturated thickness of the overburden aquifer at approximately 15-foot to 30-foot 

centers within the in-situ treatment area shown on Figure 4.3.3B-4.  The function and role of ZVI, organic 

carbon, and DHC culture would be the same as that described for Alternative OU3B-3.  It is anticipated 

that this alternative would include two rounds of slurry injections of the reagents noted above.  

The portion of the PRB, very low permeability barrier walls, and in situ treatment of hot spots installed in 

the Riverfront Area (within 25 feet of the Acushnet River) and buffer zone (within 100 feet of the 

Acushnet River) may require permitting under the Wetlands Protection Act and local ordinances.  In 

addition, work conducted within 25 feet of the River would need to be designed to support the City of 

New Bedford’s planned Riverwalk.  This alternative would also require MassDEP approval for the 

addition of Remedial Additives with 50 feet of the Acushnet River. 

This alternative would include long term groundwater monitoring (estimated at ten years) for CVOCs and 

PCBs to confirm the mitigation of mass flux from the property to the Acushnet River.  The monitoring 

network is assumed to consist of approximately six monitoring wells.   It is anticipated that the first year 

of monitoring would be conducted on a quarterly basis to confirm the effectiveness of the PRB, the last 

two years on a quarterly basis to provide the data needed for the Permanent Solution Statement, and 

that during intervening years the samples would be collected semi-annually.   

A Permanent Solution Statement would be filed when it is demonstrated the mass flux in overburden 

groundwater to the Acushnet River has been mitigated and the plume is stable or shrinking.   

4.2.4 OU4 

The following two remedial action alternatives were formulated and retained for detailed evaluation for 

OU4 (bedrock groundwater): 

 Alternative 1 – In-Situ Chemical Oxidation of Hot Spots and Monitored Natural Attenuation 

 Alternative 2 – In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical Oxidation of 

Shallow Bedrock Hot Spots, and Monitored Natural Attenuation 

The two alternatives for OU4 are summarized in Table 4.3.4.  A description of each potential remedial 

action alternative is presented below. 

Alternative OU4-1 – In-Situ Chemical Oxidation of Hot Spots and Monitored Natural Attenuation 

Alternative OU4-1 consists of In-Situ Chemical Oxidation (ISCO) of several hot spots that have been 

identified in bedrock groundwater.  These hot spots include TCE and PCBs in the shallow bedrock (30 to 

46 feet below grade) in the vicinity of MW-15B, TCE in the deep bedrock (53 to 198 feet below grade) in 

the vicinity of MW-34B, and TCE in the shallow to deep bedrock (48 to 89 feet below grade) in the vicinity 

of MW-26B (Figure 4.3.4-1).  These locations are presented on Figure 4.3.4-1. 

The goal of the ISCO treatment in these areas would be to reduce groundwater concentrations in the 

bedrock groundwater to below Upper Concentration Limits (less than 50,000 ug/l for TCE and less than 

10 ug/l for PCBs) to eliminate Significant Risk of harm to public welfare and the environment.  Following 
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ISCO treatment, Monitored Natural Attenuation (MNA) would be applied to the bedrock plume.  The goal 

of MNA would be to demonstrate a stable or shrinking groundwater plume. 

ISCO is a remedial process where strong chemical agents (oxidants) are introduced into the subsurface 

to react with and chemically break down the contaminants of concern.  The oxidizing agents most 

commonly used for the treatment of hazardous contaminants in saturated groundwater are hydrogen 

peroxide, catalyzed hydrogen peroxide, potassium permanganate, sodium permanganate, sodium 

persulfate, and ozone.   

The ISCO reagent selected for the areas around MW-26B and MW-34B would be sodium permanganate, 

while for the area around MW-15B, the oxidant would be sodium persulfate.  Note that groundwater near 

MW-26B and MW-34B is impacted primarily with TCE, and sodium permanagate oxidant is well suited to 

destroy TCE; However, at MW-15B the groundwater is impacted with TCE and PCBs and alkaline 

persulfate-based oxidant is a better choice to destroy these COCs.  The alkaline persulfate injections in 

the vicinity of MW-15B will be via direct push points and not through recirculation as the treatment depth 

is relatively shallow (30 to 46 feet below ground surface) and recirculation of a high pH alkaline 

persulfate is not practical.    For the remaining two hot spots (vicinity of MW-26B and MW-34B), the 

conceptual approach would be to recirculate the permanganate solution throughout the target treatment 

zone.  This would be accomplished by injecting the permanganate solution into two injections wells 

located on the upgradient side of the treatment area, and extracting groundwater/oxidant from one 

downgradient extraction well for reinjection back into the injection wells.  Each of the injection and 

extraction wells would be screened across the entire depth of the proposed treatment zone for each 

target area.  Permanganate is the oxidant that would be used for injection because it is a more 

persistent oxidant that would be more effective in a recirculation approach.  It is anticipated that two 

rounds of ISCO injections would be conducted at each of the proposed treatment areas with an injection 

frequency of approximately once a year.  

The portion of the bedrock remedy implemented in the Riverfront Area (within 25 feet of the Acushnet 

River) and buffer zone (within 100 feet of the Acushnet River) may require permitting under the 

Wetlands Protection Act and local ordinances.  In addition, work conducted within 25 feet of the river 

would need to be designed to support the City of New Bedford’s planned Riverwalk.  This alternative 

would also require MassDEP approval for the addition of Remedial Additives with 50 feet of the Acushnet 

River.  

This alternative would include annual groundwater monitoring from approximately twelve bedrock 

monitoring wells for CVOCs and PCBs to demonstrate that groundwater concentrations were reduced to 

below UCLs.  A groundwater monitoring program for MNA would also be implemented following 

treatment to monitor the effectiveness of treatment and to demonstrate a stable or shrinking bedrock 

groundwater plume across the Site.  

As per the MNA technical guidance documents published by several Agencies, a minimum of eight 

groundwater sampling events will be performed to determine if MNA is occurring; of the eight, four 

consecutive quarterly groundwater sampling events will be performed to evaluate the seasonal 

variations, if any.  Sampling will be performed at quarterly intervals for the COCs and geochemical 

parameters and semi-annually or annually for the microbial parameters and Compound Specific Isotope 

Analysis (CSIA), if necessary.  The analytical data from these sampling parameters will be evaluated for 

the occurrence of MNA at the site based on the following three lines of evidence: i) Historical 

groundwater contaminant data that demonstrate a clear and meaningful stable or decreasing trend; ii) 

Geochemical data that demonstrate indirectly the type(s) of natural attenuation processes active at the 

Site; and iii) Microbiological evidence including CSIA that supports biodegradation. A combination of 

three lines of evidence will provide insight regarding whether MNA is occurring at the site.   
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The Permanent Solution Statement that would be filed for the site would include a demonstration that 

groundwater concentrations were reduced below UCLs and that the bedrock groundwater plume was 

stable or shrinking.   

Alternative OU4-2 – In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots, and Monitored Natural Attenuation 

Alternative OU4-2 consists of In-Situ Thermal Treatment (IST) of the deep bedrock at several hot spots 

that have been identified in the deeper bedrock.  These hot spots include TCE in the deep bedrock (53 to 

198 feet below grade) in the vicinity of MW-34B, and TCE in the shallow to deep bedrock (48 to 89 feet 

below grade) in the vicinity of MW-26B.  Because the bedrock groundwater is tidally influenced, it would 

be extremely difficult to achieve the very high temperatures that are required to thermally break down 

the PCBs in the shallow bedrock hot spot at MW-15B.  Therefore, the hot spot at MW-15B (which 

contains both TCE and PCBs) would be treated with ISCO (Figure 4.3.4-2).  The goal of the ISCO 

treatment in the deeper bedrock and thermal treatment in the shallow bedrock would be to reduce 

groundwater concentrations to below UCLs (less than 50,000 ug/l for TCE and less than 10 ug/l for 

PCBs) to eliminate Significant Risk of harm to public welfare and the environment.  These locations are 

presented on Figure 4.3.4-2. 

IST is a process that supplies heat to the fractured bedrock/groundwater through a series of heater 

borings and steam injection wells that would be drilled to the target depth at each treatment area.  As 

the CVOC-impacted areas are heated, the contaminants would be destroyed or volatilized.  Vapors and 

groundwater would be captured through a series of multiphase extraction wells and pumped to an above 

ground treatment system.  The treatment system would include liquid phase and vapor phase carbon.  

The treated groundwater would be discharged either to the POTW or a storm drain flowing to the 

Acushnet River under a NPDES permit.  For the purposes of this evaluation, it was assumed that 

operation, maintenance, and monitoring of the groundwater treatment system would continue for the 

duration of the thermal treatment which is anticipated to be approximately two to three years. 

The portion of the bedrock remedy implemented in the Riverfront Area (within 25 feet of the Acushnet 

River) and buffer zone (within 100 feet of the Acushnet River) may require permitting under the 

Wetlands Protection Act and local ordinances.  In addition, work conducted within 25 feet of the River 

would need to be designed to support the City of New Bedford’s planned Riverwalk.  This alternative 

would also require a NPDES permit to discharge to treated groundwater to the Acushnet River, or 

approval to discharge to the local POTW.  MassDEP approval for the addition of Remedial Additives 

within 50 feet of the Acushnet River would also be required. 

For the purposes of this evaluation, it was assumed that operation, maintenance, and monitoring of the 

groundwater treatment system would continue during the IST for a period of approximately two years.  In 

addition, this alternative would include treatment system influent and effluent monitoring to document 

that local POTW requirements, or NPDES permit requirements, were met. 

This alternative would include annual groundwater monitoring from approximately twelve bedrock 

monitoring wells for CVOCs and PCBs to demonstrate that groundwater concentrations were reduced to 

below UCLs.  A groundwater monitoring program for MNA would also be implemented following 

treatment to monitor the effectiveness of the treatment and to demonstrate a stable or shrinking 

bedrock groundwater plume across the Site. The MNA program would be the same as that described for 

Alternative OU4-1. 

The Permanent Solution Statement that would be filed for the Site would include a demonstration that 

groundwater concentrations were reduced below UCLs and that the bedrock groundwater plume was 

stable or shrinking.   
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4.3 Common Elements of the Remedial Alternatives 

Common elements exist between the remedial action alternatives selected for each of the OUs.  For the 

shallow uncapped soils (OU1), the element common to all four alternatives is excavation of soils with 

consolidation or off-site disposal to reduce direct contact exposure to soils.  While each of the four 

alternatives requires excavation of impacted soils, they vary in the soil PCB concentrations left in place 

and the overall quantity of excavated soils.  Three of the four remedial action alternatives (OU1-1, OU1-2 

and OU1-4 would result in placement of an AUL to identify allowable and prohibited uses, as well as 

maintenance requirements.  

The three remedial action alternatives for Precix property vapor intrusion (OU2) each include a long term 

monitoring or maintenance requirement and placement of an AUL to restrict foreseeable future building 

uses to those that would result in no greater exposure than under current use.  The AULs for two of the 

three remedial action alternatives (OU2-2 and OU2-3) would also require that the AUL provide for long 

term maintenance of the implemented vapor intrusion mitigation system. 

Each of the three remedial alternatives for source area soils (OU3-A) include capping site soils that 

contain PCB concentrations greater than 2 mg/kg (> 2mg/kg) in accordance with the TSCA 

Determination requirements, cleaning and lining or replacement (as needed) of the existing storm sewer 

infrastructure, and require that the existing AUL included in the Consent Agreements be finalized to 

restrict current and foreseeable future uses of the property and provide for long-term operation and 

maintenance of the cap.  The four remedial alternatives for source area overburden groundwater 

(OU3-B) include a vertical barrier wall into bedrock and a long-term groundwater monitoring component 

to evaluate the effectiveness of the selected containment.  Three of the four remedial action alternative 

options (OU3B-2, OU3B-3 and OU3B-4) incorporate a second technology in conjunction with the vertical 

barrier wall.  These alternatives include hydraulic containment with ex-situ treatment, in-situ treatment, 

and a permeable reactive barrier along the downgradient (east) end of the impacted area.  

The two remedial action alternatives proposed for evaluation for site-wide bedrock groundwater both 

contain treatment of source area hot spots and monitored natural attenuation.   
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Section 5 

Detailed Evaluation of Alternatives 

(310 CMR 40.0857) 

The purpose of this section is to present the detailed comparative evaluation of the Remedial Action 

Alternatives of each OU that were identified and developed in Section 4 against the criteria specified in 

310 CMR 40.0858.  The detailed evaluation provides the basis for selection of an alternative for each 

OU and includes consideration of each alternative’s effectiveness, reliability, difficulty of implementation, 

cost, risks, benefits, timeliness and non-pecuniary interests. 

Tables 5.1 through 5.4 provide a detailed comparative evaluation of the ability of each of the 

alternatives to meet the detailed evaluation criteria (and the subcategories for each criteria as identified 

in the MCP).  For all criteria, the alternatives are given a qualitative rating such as poor, fair, good, or very 

good relative to each other.  Additionally, for all criteria, the alternatives are given a score of 1 to 4 for 

poor to very good ratings, respectively.  The scores are used to illustrate, when summed, the overall 

favorability in the selection of the remedial action alternative.  All criteria were weighed equally in 

calculating the overall alternative score. 

Conceptual-level cost estimates developed for each of the alternatives are included in Appendix D.  The 

estimates include capital costs related to materials, labor, laboratory analysis, engineering design and 

reporting, oversight, operations, maintenance, monitoring and documentation, as appropriate.  The cost 

estimates have been developed at a +50/-30 percent level of accuracy, consistent with standard 

conceptual design/feasibility study level cost estimates.  Annual operation, maintenance, and monitoring 

costs have been considered in the calculation of the present worth of each alternative assuming a 

discount rate of three percent.4 

The following discussion is a summary of the evaluation presented in Tables 5.1 through 5.4.  As such, 

the focus of this discussion is to present the key criteria that cause the alternatives to be ranked 

differently, as opposed to a detailed discussion of each criteria/subcriteria.  

The effectiveness of the Remedial Action Alternatives is evaluated in terms of: 

 Achieving a Permanent or Temporary Solution 

 Reusing, recycling, destroying, detoxifying, or treating oil and hazardous material, and 

 Achieving or approaching background concentrations. 

The reliability of the Remedial Action Alternatives is evaluated in terms of: 

 Certainty of Success; and 

 Effectiveness of measures to manage residues or control emissions/discharges.  

The implementability of the Remedial Action Alternatives is evaluated in terms of: 

 Technical complexity; 

 Integration with facility operations; 

                                                      

4 The 3% discount rate was selected and consistently applied in the cost estimates as a reasonably conservative value 

comparable to nominal treasure interest rates as published by the Office of Management and Budget over the past five years 

for 10-year to 30-year maturities.  
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 Monitoring, O&M or site access requirements/limitations; 

 Availability of services, materials, equipment or specialists; 

 Availability, capacity and location of off-site treatment, storage and disposal facilities; and 

 Permits. 

The cost of the Remedial Action Alternatives is evaluated in terms of: 

 Cost of implementation (not including cost of environmental restoration); 

 Cost of environmental restoration and potential damages to natural resources; and 

 Cost of energy consumption. 

The risk of the Remedial Action Alternatives is evaluated in terms of: 

 Risk during implementation; 

 Risk during operations; and 

 Risk associated with remaining oil and hazardous materials. 

The benefits of the Remedial Action Alternatives are evaluated in terms of: 

 Restores natural resources; 

 Achieves productive reuse of the site; 

 Avoids cost of relocating people; and 

 Avoids lost value of the site. 

The timeliness of the Remedial Action Alternatives is evaluated in terms of: 

 Time to eliminate uncontrolled sources and achieve a level of No Significant Risk. 

The non-pecuniary considerations of the Remedial Action Alternatives are evaluated in terms of: 

 Aesthetics; and 

 Community acceptance. 

The sustainability of the Remedial Action Alternatives is evaluated in terms of the alternative’s ability to: 

 Eliminate or reduce to the extent practicable total energy use, air pollutant emissions, greenhouse 

gases, water use, materials consumption, and ecosystem impacts, though energy efficiency, 

renewable energy use, materials management, water reduction, land management, and ecosystem 

protection. 

5.1 Remedial Alternatives for Impacted Shallow Uncapped Soils 

(OU1) 

The detailed evaluation of remedial alternatives for OU1 is presented in Table 5.1, and discussed below. 

5.1.1 Effectiveness 

Although the alternatives will not reuse, recycle, destroy, detoxify, or treat OHM, they will all achieve a 

Permanent Solution in a reasonable timeframe, either with or without an AUL.  OU1-1 and OU1-2 both 

have a good effectiveness rating since they include the removal of PCB-impacted soils.  OU1-3 has a very 

good effectiveness rating since this alternative will approach background concentrations after removal of 

PCB-impacted soil at concentrations greater than Unrestricted Use Risk Based Concentrations (1 

mg/kg).  OU1-4 has a fair effectiveness rating since this alternative leaves PCB-impacted soil at greater 

than the UCL in the subsurface. 
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5.1.2 Reliability 

OU1-1 and OU1-2 both have a good reliability rating since they will be highly successful due to the 

removal of PCB-impacted soils.  However, their effectiveness is dependent on AUL compliance.  OU1-3 

has a very good reliability rating since this alternative includes the removal of PCB-impacted soil at 

concentrations greater than Unrestricted Use Risk Based Concentrations (1 mg/kg) and further 

management of residuals via an AUL is not required.  OU1-4 has a good reliability rating since it will 

provide containment of PCB-impacted soil.  However, the effectiveness of this alternative is dependent 

on AUL compliance.   

5.1.3 Implementability 

Current site operations do not regularly use this portion of the Titleist property. Therefore, all of the 

alternatives will have minimal effect on facility operations. However, OU1-4 would diminish the use of the 

remedial cap area.  OU1-1, OU1-2 and OU1-4 would entail minor site restrictions due to the need to 

implement a site AUL.  Services, materials, equipment or specialists, and off-site disposal facilities for 

impacted soil are readily available for all alternatives.  A Wetlands Protection Act permit would be 

required for each alternative; however, OU1-1, OU1-2 and OU1-3 would also require a trenching permit 

for excavation. 

Due to the similarities for these criteria outlined above, the implementability of the OU1 alternatives is 

driven by the technical complexity.  OU1-1 has a very good implementability rating since this alternative 

would require low to moderate technical complexity associated with removal of PCB-impacted soil along 

the river.  OU1-2 and OU1-3 have a good implementability rating since these involve moderate to high 

technical complexity associated with removal of PCB-impacted soil below the water table and adjacent to 

the building requiring excavation support.  OU1-4 has a very good implementability rating due to low 

technical complexity associated with construction of the engineered barrier. 

5.1.4 Cost 

Due to current site conditions and uses, there is no cost associated with these alternatives associated 

with environmental restoration or potential damage to natural resources.  Estimated capital costs and 

Total Net Worth (TNW) for each alternative are summarized in the following table: 

 

Estimated Capital Costs and TNW for Each Alternative 

Remedial Alternative 

Estimated Capital 

Cost 

Estimated Total Net 

Worth (30 years) 

OU1-1 $4.2 million $4.4 million 

OU1-2 $5.3 million $5.5 million 

OU1-3 $6.3 million $6.3 million 

OU1-4 $0.7 million $0.9 million 

 

OU1-1 has a very good cost rating since it has a relatively moderate implementation cost and does not 

require a financial assurance mechanism.  Due to relatively high implementation and energy costs, OU1-

2 has a fair cost rating and OU1-3 has a poor cost rating.  OU1-4 has a good cost rating due to a low 

implementation cost but requires a financial assurance mechanism. 

5.1.5 Risk 

OU1-1, OU1-2, and OU1-3 each involve a moderate level of risk to construction workers during remedy 

implementation associated with heavy equipment and excavation of impacted soil, and pose a low 
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potential risk to the public if excavated soils are transported offsite.  OU1-1, OU1-2, and OU1-4 each 

pose a low potential risk to future site workers following remedy implementation since soils will remain in 

the subsurface which have PCB concentrations greater than unrestricted use risk based concentrations.  

Each of the alternatives achieves a level of No Significant Risk following remedy implementation.  

Due to the similarities between the alternatives related to risk, OU1-1, OU1-2, and OU1-4 have a good 

risk rating.  OU1-3 has a very good risk rating since it poses no risk to future site workers, the public, or 

future residents due to the removal of soils which have PCB concentrations greater than unrestricted 

use risk based concentrations. 

5.1.6 Benefits 

Considering the current site use and conditions, OU1 does not prevent or limit the availability of natural 

resources and presently allows for productive use of the site.  Additionally, none of the alternatives 

include relocation of residents or businesses.  These criteria are not applicable and not considered in 

this evaluation as differentiating factors. 

OU1-1, OU1-2 and OU1-3 all restore the waterfront area green space and provide greater harmony with 

the City of New Bedford’s intent regarding development of a riverwalk.  OU1-1 and OU1-2 have a good 

benefit rating since these alternatives allow for continued commercial/industrial use of the site and do 

not result in lost value.  OU1-3 has a very good benefit rating since this alternative allows for continued 

commercial/industrial use of the site as well as the possibility of residential use (e.g., potential for 

gained value).  OU1-4 has a fair benefit rating since this alternative allows for continued 

commercial/industrial use of the site, but requires monitoring and maintenance of the remedial cap as 

well as a financial assurance mechanism (e.g., potential lost value). 

5.1.7 Timeliness 

All of the alternatives have good timeliness since they will all achieve a level of No Significant Risk in a 

relatively short period of time. 

5.1.8 Non-pecuniary Considerations 

OU1-1 and OU1-2 have a good non-pecuniary rating since these alternatives will restore the current 

landscaping at the site and are not likely raise community concerns due to removal of PCB-impacted soil 

and restoration of green space.  OU1-3 has a very good non-pecuniary rating since this alternative will 

restore the current landscaping at the site, is not likely raise community concerns due to removal of PCB-

impacted soil and restoration of green space, and provides for potential residential development of the 

site.  OU1-4 has a poor non-pecuniary rating since this alternative will replace existing landscaping with 

pavement and is likely to raise community concerns due to the loss of green space along the water front 

and leaving PCB-contaminated soil on-site at concentrations greater than the UCL. 

5.1.9 Sustainable Remediation 

OU1-1, OU1-2 and OU1-3 each maintain a waterfront green front and provide a permeable surface, and 

include the possibility to consolidate excavated PCB-impacted soils beneath a separate (OU3) remedial 

cap that would decrease truck traffic and fuel consumption, and therefore result in relatively higher 

sustainability.  

OU1-1 has a very good sustainability rating since, in addition to the items presented above, this 

alternative has the lowest carbon footprint by utilizing the least amount of diesel fuel and off-site land 

disposal capacity.  OU1-2 and OU1-3 have a good sustainability rating since these alternatives utilizes 

more diesel fuel and off-site land disposal capacity compared to OU1-1.  OU1-4 has a poor sustainability 

rating since, although this alternative includes the use of recycled material (e.g. recycled asphalt as part 

of remedial cap), it utilizes relatively more diesel fuel compared to the other alternatives, utilizes asphalt 
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(i.e., supports tar production), and creates an impermeable surface thereby increasing storm water 

runoff from the site.  

5.1.10 Summary 

Alternatives OU1-1 and OU1-3 are tied for the highest overall numerical score (30), compared to overall 

scores of 27 and 24 for Alternatives OU1-2 and OU1-4, respectively.  

5.2 Remedial Alternatives for Vapor Intrusion Mitigation (OU2) 

The detailed evaluation of remedial alternatives for OU2 is presented in Table 5.2, and discussed below. 

5.2.1 Effectiveness 

All three of the alternatives can result in a Permanent Solution relative to the vapor intrusion pathway.  

The alternatives have the potential to reduce groundwater concentrations in combination with the source 

control remedy for OU3 and natural attenuation, but the alternatives are not likely to approach 

background concentrations in a reasonable amount of time. Only Alternative OU2-3 has a good 

effectiveness rating, as a result of treatment of vapors extracted by the active subslab depressurization 

system, whereas alternatives OU2-1 and OU2-2 do not reuse or detoxify OHM. 

5.2.2 Reliability 

Alternative OU2-3 has a very good reliability rating as it is effective in controlling migration of vapors into 

the building and treating vapor emissions.  This alternative would also be highly successful at mitigation 

of soil gas in conjunction with source remediation at other OUs. 

5.2.3 Implementability 

Alternative OU2-1 has a very good implementability rating compared to Alternatives OU2-2 and OU2-3, 

due to low technical complexity and only minor interruption of ongoing facility operations.  All three 

Alternatives have the same long term monitoring and/or maintenance requirement, require services, 

materials, and equipment that are readily available, and no permits are required. Neither alternative 

OU2-1 nor OU2-2 generated wastes that would require off-site disposal. OU2-2 is in essence not 

implementable under current site operations as the shutdown of the facility and movement of 

equipment would severely interfere with plant production. 

5.2.4 Cost 

Alternative OU2-1 has a good cost rating compared to the other two alternatives.  Estimated capital costs 

and TNW are summarized in the following table: 
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Alternative OU2-1 Capital Costs and TNW 

Remedial 

Alternative 

Estimated Capital 

Cost 

Estimated Total Net 

Worth (30 years) 

OU2-1 $0.1 million $0.8 million 

OU2-2 $1.1 million $1.7 million 

OU2-3 $0.9 million $1.3 million 

 

The difference in cost ratings is the high capital cost and net present value of alternative OU2-2 and the 

increased electrical consumption required for alternative OU2-3.  Each of the three alternatives would 

require long term monitoring and/or maintenance and OU2-3 would require installation and 

maintenance of and response to a remote telemetry system.   

5.2.5 Risk 

Alternatives OU2-2 and OU2-3 have good risk ratings as a result of their acceptable risk for future use 

provided the effectiveness of the barrier and subslab depressurization systems, respectively, are 

maintained. Alternative OU2-1 has a fair risk rating because although it has low short term risk during 

implementation and monitoring activities, it does not provide acceptable risk for future site uses or 

changed conditions.  All three alternatives require an AUL to achieve a condition of No Significant Risk.  

OU2-1 and OU2-2 require compliance with an AUL that prohibits residential use and OU2-3 requires 

compliance with an AUL to operate and maintain an AEPMM. 

5.2.6 Benefits 

Each of the three alternatives would result in continued productive use of the site and would not result in 

lost value.  Alternative OU2-3 provides for site uses other than commercial/industrial provided the 

subslab depressurization system continues to be maintained and operated as required under the AUL.  

Alternatives OU2-1 and OU2-3 have a good benefits rating. OU2-2 has a fair benefits rating because 

maintenance of the vapor barrier would interfere with productive operations in the building. 

5.2.7 Timeliness 

All three alternatives are dependent upon remedial action alternatives for other site OUs to mitigate 

contaminated soil and groundwater that are sources of vapor to indoor air.  Therefore, the timeliness of 

all three alternatives is the same; i.e., fair. 

5.2.8 Non-Pecuniary Interests 

Alternatives OU2-1 and OU2-2 would result in minimal change to the existing building aesthetics due to 

the presence of permanent subslab monitoring points (four are currently installed) and installation of the 

vapor barrier over the floor in conjunction with the subslab monitoring points, respectively.  Alternative 

OU2-3 would require moderate changes to the building aesthetics due to the sub slab monitoring points 

and the equipment and piping associated with an active subslab depressurization system.  As a result, 

the non-pecuniary interests score for alternatives OU2-1 and OU2-2 are good, and for alternative OU2-3 

is fair. 
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5.2.9 Sustainable Remediation 

OU2-1 has a sustainable remediation rating of very good, due to use of minimal resources for completion 

of monitoring events. Alternatives OU2-2 and OU2-3 have good and fair sustainability rankings because 

both require use of materials and fuel for construction of the remedy, and OU2-3 has higher energy use 

due to continuous operation of the active SSDS. 

5.2.10 Summary 

Alternative OU2-1 has the highest overall numerical score of 26, compared to overall scores of 21 and 

23 for Alternatives OU2-2 and OU2-3, respectively.  

5.3 Remedial Alternatives for Source Area (OU3) 

The detailed evaluation of remedial alternatives for source area OU3 (both overburden soil and 

overburden groundwater) is presented in Table 5.3 and discussed below. 

5.3.1 Alternative OU3A - (Overburden Soils) 

5.3.1.1 Effectiveness 

All three Alternatives (OU3A-1, OU3A-2, and OU3A-3) have a good effectiveness rating because they all 

have a high likelihood of achieving a Permanent Solution in a reasonable timeframe, although none of 

the alternatives will achieve or approach background concentrations in soil.  Alternatives OU3A-1 and 

OU3A-3 do not reuse, recycle destroy, detoxify or treat OHM, while Alternative OU3A-2 will detoxify OHM 

above UCLs. 

5.3.1.2 Reliability 

All three OU3A alternatives have a good reliability rating because they are likely to be successful and 

effective in managing OHM provided an AUL is established, a remedial cap is maintained and there is 

continued compliance with conditions in the AUL. 

5.3.1.3 Implementability 

The Property is not currently in use and therefore no disturbance of facility operations is anticipated for 

any of the Alternatives.  All three Alternatives would also require monitoring and maintenance of a 

remedial cap and/or Engineered Barrier.  The key differentiating factors between the Alternatives are 

technical complexity, availability of specialty contractors, and permitting.  Alternative OU3A-2 has a fair 

implementability rating because there would be a high degree of technical complexity to successfully 

treat soils with concentrations above UCLs, there is a moderately limited pool of specialty contractors 

experienced in ex-situ treatment of PCB contaminated soils, and it would require EPA approval for the on-

site treatment of PCB soils.  Alternative OU3A-1 has a good implementability rating because there would 

be low to moderate technical complexity for soil removal along the River, off -site disposal facilities are 

readily available, and a moderate level of effort would be required to obtain permits.  Alternative OU3A-3 

has a very good implementability because of the three alternatives it is the least technically complex to 

install, does not require off-site disposal, and requires the least level of effort to permit. 

5.3.1.4 Cost 

Alternatives OU3A-1 and OU3A-2 have poor cost ratings compared to a very good cost rating for 

Alternative OU3 4-3.  The primary differentiating factor was the estimated cost of implementation as 

summarized below: 
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OU3A-1 and -2 Estimated Cost of Implementation 

Remedial 

Alternative 

Estimated Capital 

Cost 

Estimated Total Net 

Worth (30 years) 

OU3A-1 $22.7 million $23.1 million 

OU3A-2 $26.3 million $26.7 million 

OU3A-3 $2.5 million $2.9 million 

 

Due to current site conditions and uses, there would be no cost associated with environmental 

restoration or potential damage to natural resources for these alternatives.  All three alternatives would 

have either moderate to high, or high, energy consumption during implementation. 

5.3.1.5 Risk 

The differentiating factor among the three alternatives for risk is the risk during implementation.  

Alternatives OU3A-1 has a fair risk rating because during construction there would be moderate risk to 

construction workers associated with the use of heavy equipment during excavation and loading of 

impacted soil and a potential short term risk to the public during transport of impacted soils through the 

neighborhood.  Alternative OU3A-2 also has a fair risk rating as there is a higher risk to construction 

workers during implementation because in addition to excavation of impacted soils there would also be 

ex-situ treatment of soils, however, there would be no off site transport of impacted soils and therefore 

no risk to the public.  Alternative OU3A-3 has a good risk rating because there is only a low risk to 

construction workers given excavation of a smaller volume of impacted soils.  All three alternatives have 

a similar and low risk to workers during operations since the area will remain a paved lot.  The risk posed 

by remaining OHM for OU3A-3 is incrementally greater than the other two alternatives due to the 

presence of soil above UCLs. All three alternatives will lead to a condition of No Significant Risk following 

implementation.   

5.3.1.6 Benefits 

All three alternatives restore the site to present surface conditions, allow for potential future 

commercial/industrial uses of the Site and avoid lost value to the Site.  Therefore, all three alternatives 

have a good benefits rating. 

5.3.1.7 Timeliness 

Alternatives OU3A-1 and OU3A-3 have very good timeliness ratings because they would both achieve a 

level of No Significant Risk in a relatively short period of time.  Alternative OU3A-2 has a fair timeliness 

rating because achieving a level of No Significant Risk would take a moderate period of time due to ex-

situ treatment of soil with PCBs at concentrations above the UCL.  

5.3.1.8 Non-Pecuniary 

Alternative OU3-3 has a very good non pecuniary rating because it is not likely to raise community 

concerns.  In contrast, Alternative OU3A-1 has a good rating because truck traffic through the 

neighborhood may raise some community concerns, and Alternative OU3A-2 has a fair rating because 

the ex-situ treatment of soils at the Site is likely to raise the most community concerns.  None of the 

three alternatives raise aesthetic concerns because all three will restore the area to prior conditions.  



Phase III Remedial Action Plan-RTN 4-601 Section 5 

 

 

5-9 

PHASE_III_RAP_08192016 

5.3.1.9 Sustainable Remediation 

Alternative OU3A-1 has a fair sustainability rating due to high diesel equipment use and off-site truck 

traffic.  Alternatives OU3A-2 and OU3A-3 have good sustainability ratings due to diesel equipment use 

but the lack of truck traffic for off-site disposal of soils.  

5.3.1.10 Summary 

Alternative OU3A-3 has the highest overall numerical score of 31, compared to overall scores of 24 and 

21 for Alternatives OU3A-1 and OU3A-2, respectively.  

5.3.2 Alternative OU3B- (Overburden Groundwater) 

5.3.2.1 Effectiveness 

Alternative OU3B-1 has a poor effectiveness rating because it will not achieve a Permanent Solution due 

to flow of impacted deep overburden groundwater to the bedrock and ultimately the Acushnet River, and 

it does not reuse, recycle, destroy, detoxify, or treat OHM.  Alternative OU3 B-2 has a good effectiveness 

rating because it has a moderate likelihood of achieving a Permanent Solution and would treat OHM in 

the extracted groundwater.  Both Alternatives OU3 B-3 and OU3 B-4 have very good effectiveness ratings 

since they have a moderate to high likelihood of achieving a Permanent Solution, and both will treat 

source area soil and groundwater.   

5.3.2.2 Reliability 

Alternative OU3B-1 has a poor reliability rating since it is unlikely to be successful because impacted 

deep overburden groundwater will migrate downward into the bedrock and ultimately to the Acushnet 

River.  Therefore, this alternative would not effectively control discharges to the River.  The three 

remaining alternatives are all likely to be successful in preventing the flow of dissolved constituents in 

overburden groundwater to the Acushnet River in concentrations that would pose an unacceptable risk, 

and therefore also effective in controlling discharges to the River.  The primary differences in reliability 

between these alternatives are that Alternatives OU3B-3 and OU3B-4 would have a shorter timeframe to 

achieve success than OU3B-2 due to the addition of treatment to address sources of contamination to 

groundwater.  Alternative OU3B-4 would not require any management of emissions or discharges, 

whereas Alternative OU3B-3 would require treatment of air and groundwater emissions.  Based on these 

criteria, the reliability ratings for these three alternatives are OU3B-2 (fair), Alternative OU3B-3 (good), 

and Alternative OU3B-4 (very good).  

5.3.2.3 Implementability 

The key differentiators regarding implementability between the four alternatives were technical 

complexity, operation and maintenance requirements, availability of services, availability of TSD 

facilities, and permitting.  Alternative OU3B-2 has a fair implementability rating since it has moderate 

technical complexity associated with treating groundwater above ground and treating soil in situ, 

requires operation and/or maintenance of both systems, requires a licensed Wastewater Treatment 

Plant Operator for quarterly inspections of the groundwater treatment system, and requires additional 

permitting associated with the treatment components.  Alternatives OU3B-2 and OU3B-4 both have good 

implementability ratings.  Although Alternative OU3B-2 is not as technically complex as OU3B-4 

(moderate complexity associated with treating groundwater compared to moderate to high complexity for 

installing a PRB that treats both CVOCs and PCBs in a saline environment and moderate technical 

complexity for treating soil in situ), it requires the use of licensed Wastewater Treatment Plant Operator 

and more permitting than Alternative OU3B-4.  Both alternatives require operation and maintenance of 

treatment systems, and require off-site disposal at TSD facilities.  Alternative OU3B-1 has the best 

implementability rating (very good) of the four alternatives since it has the least technical complexity (no 
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groundwater treatment or in situ treatment), does not require the operation and maintenance of a 

treatment system or any specialty services, does not require the use of a TSD facility, and does not 

require permits associated with treatment.   

5.3.2.4 Cost 

The key differentiators for cost were the estimated cost of implementation and the relative cost of 

energy consumption.  The estimated costs of implementation for the four alternatives are summarized 

below: 

Estimated Costs of Implementation – All Four Alternatives 

Remedial 

Alternative 

Estimated Capital 

Cost 

Estimated Total Net 

Worth (30 years) 

OU3B-1 $2.7 million $4.6 million 

OU3B-2 $5.1 million $13.9 million 

OU3B-3 $6.8 million $11.8 million 

OU3B-4 $5.1 million $6.2 million 

 

Alternative OU3-B1 has a good cost rating due to the lowest cost of implementation and only moderate 

energy consumption associated with installation of the vertical containment barrier.  Alternative OU3B-4 

has a good cost rating because it has the second lowest cost of implementation and also has only 

moderate energy consumption associated with installation of the vertical containment barrier, PRB and 

in situ treatment.  Alternative OU3B-2 has a fair cost rating based on a combination of higher cost to 

implement as well as higher energy consumption associated with the installation of the vertical 

containment barrier and the operation of a groundwater extraction and treatment system.  Alternative 

OU3B-3 has a poor cost rating due to the highest cost to implement and even greater energy 

consumption than OU3B-2 due to the additional in situ treatment of soil.  

5.3.2.5 Risk 

Alternative OU3B-1 has a poor risk rating while the other three alternatives have a good risk rating.  The 

main reason that Alternative OU3B-1 is rated poor is that there are potential risks to the environment 

from impacted groundwater flowing down into bedrock and ultimately to the River, and there is low 

contaminant mass removal.  Each of the four alternatives have some moderate risk to workers during 

construction associated with the use of heavy equipment, while Alternatives OU3B-2, OU3B-3 and OU3B-

4 have moderate risks to workers during operations.  Risks attributable to remaining OHM are greater for 

OU3B-1 and OU3B-2 given that source areas are not actively treated and the alternatives rely on natural 

attenuation only to reduce concentrations. 

5.3.2.6 Benefits 

All four alternatives allow for potential future commercial/industrial uses of the site and avoid lost value 

to the site.  Therefore, all four alternatives have a good benefits rating. 

5.3.2.7 Timeliness 

Alternative OU3B-1 has a poor timeliness rating since it will not eliminate uncontrolled source or achieve 

a level of No Significant Risk in a reasonable timeframe.   The remaining three alternatives will eliminate 

uncontrolled sources and may achieve a level of No Significant Risk in a reasonable timeframe.  

However, Alternative OU3B-2 (fair rating), without active source area treatment, will require a longer 

timeframe to achieve these goals relative to Alternatives OU3B-3 and OU3B-4 which have good ratings.   
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5.3.2.8 Non-Pecuniary 

Alternatives OU3B-2 and OU3B-3 have fair non-pecuniary ratings because truck traffic and discharges of 

treated groundwater to the River or the local POTW may raise community concerns.  Alternatives OU3B-1 

and OU3B-4 have good non-pecuniary ratings since they would not have the potential community 

concern associated with the discharge of treated groundwater.   

5.3.2.9 Sustainable Remediation 

Alternatives OU3B-2 and OU3B-3 have fair sustainability ratings due to high diesel equipment use and 

off-site truck traffic, and high energy use for the long term operation of the groundwater extraction and 

treatment system.  Alternatives OU3B-1 and OU3B-4 have good sustainability ratings since they would 

not have the same high diesel equipment use and off-site truck traffic as the other two alternatives, but 

there would be no high energy use for the long term operation of a groundwater extraction and treatment 

system.   

5.3.2.10 Summary 

Alternative OU3B-4 has the highest overall numerical score of 29, compared to overall scores of 21, 22, 

and 23 for Alternatives OU3B-1, OU3B-2, and OU3B-3, respectively.  

5.4 Remedial Alternatives for Bedrock Groundwater (OU4) 

The detailed evaluation of remedial alternatives for OU4 is presented in Table 5.4, and discussed below. 

5.4.1 Effectiveness 

Both alternatives have a good effectiveness rating because both have a high likelihood of achieving a 

Permanent Solution in a reasonable timeframe, and both destroy or treat contaminants in the bedrock 

groundwater.  Both alternatives will reduce bedrock groundwater concentrations to below the levels 

needed to reach a condition of No Significant Risk, but given the nature of contaminant transport and 

sequestration in bedrock fractures and matrices, achieving or approaching background concentrations 

in groundwater is technically impracticable. 

5.4.2 Reliability  

Alternative OU4-2 has a very good reliability rating compared to Alternative OU4-1 which has a good 

reliability rating because IST has a somewhat higher certainty of success than ISCO.  Both alternatives 

were considered equally effective in managing wastes or controlling emissions or discharges to the 

environment. 

5.4.3 Implementability 

Alternative OU4-1 has a good implementability rating compared to a poor implementability rating for 

Alternative OU4-2.  Both alternatives require a high level of technical complexity to implement, however, 

Alternative OU4-2 has a greater number of technical issues to address because two different in situ 

technologies would be employed, and this alternative would also require the operation, maintenance 

and monitoring of a groundwater treatment system.  Alternative OU4-2 would also require an upgrade to 

the existing electrical service at the property to support the energy requirements of the IST, and would 

require the off-site disposal of liquid and vapor phase carbon from the groundwater treatment system.  

The permitting associated with Alternative OU4-2 would also be more complicated because in addition to 

the MassDEP approval that would be required for ISCO applications within 50 feet of the river for both 

Alternatives, Alternative OU4-2 would also require a Construction General Permit, a Remediation General 

Permit, and either a NPDES permit to discharge treated effluent from the groundwater treatment system 

to the River or approval to discharge to the local POTW.   
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5.4.4 Cost 

Alternative OU4-1 has a good cost rating compared to a poor cost rating for Alternative OU4-2.  These 

ratings were based on two differentiating factors: the estimated cost of implementation and the relative 

cost of energy consumption.  The estimated costs of implementation are summarized below: 

 

OU4-1 Estimated Cost of Implementation 

Remedial Alternative 

Estimated Capital 

Cost 

Estimated Total Net 

Worth (30 years) 

OU4-1  ISCO of Hot Spots and 

MNA 

$3.1 million $3.8 million 

OU4-2  IST of Deep Bedrock Hot 

Spots, ISCO of Shallow Bedrock 

Hot Spots, and MNA 

$11.2 million $11.9 million 

 

In addition to these differences in estimated costs, the IST component of Alternative OU4-2 would 

require very high energy (electricity) consumption compared to the low energy consumption that would 

be required for ISCO under Alternative OU4-1. 

5.4.5 Risk 

Both alternatives have a good rating for the overall risk posed during implementation and operations, 

and the risk associated with remaining OHM at the site.  Both alternatives have only low short-term risks 

to workers during installation of the injection/extraction wells and groundwater treatment system.  The 

potential risk to workers and the public during implementation were also considered low for both 

alternatives, with the exception of a moderate risk to workers during the transport and handling of 

oxidants (both alternatives).  Both alternatives would achieve a level of No Significant Risk to human 

health, safety, public welfare and the environment in the bedrock groundwater once the remedial actions 

had reduced concentrations below UCLs.  

5.4.6 Benefits 

Both alternatives allow for future commercial/industrial use of the site, and both avoid lost value to the 

Site.  Therefore, both alternatives have a good benefits rating. 

5.4.7 Timeliness 

Alternative OU4-1 has a good timeliness rating as it is expected to reduce hot spot concentrations in the 

bedrock groundwater to below UCLs in approximately three to four years.  Alternative OU4-2 would 

require a similar timeframe for the ISCO treatment in the hot spot at MW-15B, but a shorter timeframe of 

approximately two years in the remaining hot spots where IST would be applied, and therefore has a very 

good timeliness rating. 

5.4.8 Non-Pecuniary 

Both alternatives have good non-pecuniary ratings. There are no aesthetic impacts associated with 

either alternative, however, both have the potential to raise community concerns during transport of 

oxidants to the site.   
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5.4.9 Sustainable Remediation 

Alternative OU4-2 has a poor sustainable remediation rating because of the very high electrical usage 

during implementation of the IST, compared to a good rating for Alternative OU4-1.  Both alternatives 

would have moderate sustainability associated with the use of chemical oxidants. 

5.4.10 Summary 

The overall numerical score of alternative OU4-1 (27) is higher than Alternative OU4-2 (23).  



  

 

 

6-1 

PHASE_III_RAP_08192016 

Section 6 

Selected Remedial Action 

Alternatives 

As required by 310 CMR 40.0859, the following considerations and requirements apply to selection of 

the Remedial Action Alternatives: 

 With limited exception, the remedial action alternatives must be selected based on the results of the 

detailed evaluation criteria. 

 A remedial action alternative that results in a Permanent Solution must be selected if identified and 

found to have a more cost-effective and timely solution than that for the implementation of a 

Temporary Solution. If a Permanent Solution is not feasible, a Temporary Solution that eliminates 

substantial hazards must be selected and implemented, and a plan for the identification and 

development of a Permanent Solution must be prepared. 

 A selected Permanent Solution must reduce the concentrations of OHM in the environment to levels 

that achieve or approach background, to the extent feasible. 

 An Engineered Barrier, cap, or other remedial action alternative that relies upon on-site disposal, 

isolation, or containment of OHM shall not be selected until a Phase III evaluation demonstrates that 

a feasible alternative does not exist. 

Based on the results of the comparative analysis conducted for each of the remedial action alternatives 

described in Section 5 and summarized in Tables 5.1 through 5.4, the following sections provide the 

recommended remedial alternatives for the four identified site OUs.  While evaluated independently, the 

selected alternatives for the four OUs are compatible and complimentary and are intended to create a 

complete Permanent Solution for the RTN.  

6.1 Impacted Shallow Uncapped Soils (OU1) – UCL Removal and Soil 

Capping 

Alternatives OU1-1 and OU1-3 both have a numerical ranking score of 30 and consistently receive good 

or very good ratings on the evaluation criteria.  Alternative OU1-1 reduces concentrations in the top two 

feet of soil to below 1 mg/kg, which is the unrestricted use criterion, and removes PCB concentrations 

above the UCL in soils below this depth.  Placement of a 2-foot clean soil cap over the area in 

conjunction with implementation of an AUL will meet the remedial goal of achieving a Permanent 

Solution.  Alternative OU1-3 would approach background concentrations after removal of PCB impacted 

soil at concentrations above the unrestricted use criteria of 1 mg/kg and would not require 

implementation of an AUL. 

However, alternative OU1-3 requires a higher technical complexity and additional engineering solutions 

over those required for alternative OU1-1, including higher technical complexity because shoring of the 

building foundation and excavation below the groundwater elevation would be required.  A remediation 

general permit would also be required to discharge treated groundwater from dewatering activities.  In 

addition to the increased implementability issues, these factors also result in an incremental cost 

difference for implementation of OU1-3 over OU1-1 of approximately 90%.  Therefore, alternative OU1-1 

is selected as the remedial action alternative for OU1 Impacted Shallow Uncapped Soils.   
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6.2 Vapor Intrusion Mitigation (OU2) – Monitoring and Natural 

Attenuation 

The numerical scores for the three Alternatives are 25, 21 and 23 for OU2-1, OU2-2 and OU2-3, 

respectively.  Under existing conditions, a Significant Risk to human health or the environment is not 

present due to the complete vapor intrusion exposure pathway. Two of the three alternatives are 

expected to result in a Permanent Solution, however the use of a passive vapor barrier (OU2-2) is not 

considered a Permanent Solution.  The alternatives are considered in conjunction with other response 

actions for the remainder of the Site.  The potential to reduce groundwater concentrations in 

combination with the source control remedy for OU3 and natural attenuation may ultimately reduce 

groundwater concentrations in the OU2 area, but the alternatives are not likely to approach background 

concentrations in a reasonable amount of time.  Unlike alternatives OU2-2 and OU2-3, alternative OU2-1 

does not require maintenance of engineering controls (vapor barrier or SSDS).   

Since OU2-2 does not result in a Permanent Solution and is essentially non-implementable without 

severe impacts to current plant operations, only OU2-1 and OU2-3 were considered. Neither of these 

alternatives varies appreciably in outcome for continued commercial/industrial use; the primary 

difference is cost.  The total capital cost and NPV of OU2-1 are $800,000 and $500,000 less, 

respectively than the total capital cost and NPV for OU2-3.  Therefore, OU2-1 Monitoring and Natural 

Attenuation is selected as the remedial action alternative for OU2. 

6.3 Source Area (OU3) – Asphalt Cap, Engineered Barrier, Vertical 

Barrier, In Situ Hot Spot Treatment and PRB 

6.3.1 Aerovox Property Overburden Soils 

The three remedial action alternatives for source area soils and groundwater are not anticipated to 

achieve or reduce COCs to background concentrations.  Each alternative is equally likely to result in a 

reduction of risk such that a Permanent Solution is possible in conjunction with a cap and/or engineered 

barrier and implementation of and AUL.  Of the three proposed alternatives for remediation of OU3 soils, 

alternative OU3A-3 has the highest numerical score (31) as compared to the scores for alternatives 

OU3A-2 (23) and OU3-3A (21).  Evaluation category ratings for OU3A-3 are consistently good or very 

good, whereas alternatives OU3A-2 and OU3A-3 each have one poor rating and three or more fair 

ratings.   

Alternative OU3A-3 has the highest rating for implementability, risk, timeliness, non-pecuniary interests 

and cost.  These are a result of the low technical difficulty, low level of effort and low to moderate short 

term risk during implementation and future operations, coupled with a short period of time to achieve a 

condition of No Significant Risk.  Additionally, the capital costs and total NPV for alternatives OU3A-1 and 

OU3A-2 are an order of magnitude higher than the costs for OU3A-3, i.e. they are estimated to cost 

$20.2 million and $23.8 million more, respectively.  Based on the numerical score and difference in 

cost, remedial action alternative OU3A-3, Asphalt Cap Over Soils with PCB Concentrations > 2mg/kg and 

Engineered Barrier Over Soils with Concentrations above UCLs, is selected as the remedial option for 

source area soils.   

6.3.2 Aerovox Property Overburden Groundwater 

Remedial Action Alternative OU3B-4, Containment via Vertical Barrier Wall, Hot Spot In Situ Treatment 

and Permeable Reactive Barrier has the highest numerical score (29) of the four evaluated alternatives 

due to the high likelihood of achieving a Condition of No Significant Risk and Permanent Solution in 

conjunction with OU3A.  Alternative OU3B-3 has the second highest numerical score (23).  The primary 

differences between alternative OU3B-3 and OU3B-4 are the following:  (1) Alternative OU3B-3 has a 
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moderate to high likelihood of achieving a Permanent Solution, whereas OU3B-4 has a high likelihood of 

achieving a Permanent Solution; (2) While both of these alternatives treat COCs to reduce overall mass 

and concentrations, alternative OU3B-4 does not require ex-situ infrastructure and management of 

emissions and discharges associated with ex-situ treatment; (3) The PRB may require periodic 

replacement, but there is no ongoing operation and maintenance required for the treatment technology; 

and, (4) the differences between these two alternatives in total capital costs and NPV are $1.7 million 

and $4.8 million, respectively, as a result of ongoing operation and maintenance requirements for the 

OU3B-3 ex-situ treatment system.  Therefore, remedial action alternative OU3B-4 has been selected as 

the remedial option for OU3 Overburden Groundwater. 

6.4 Bedrock Groundwater (OU4) – Hot Spot In Situ Chemical 

Oxidation 

The two remedial action alternatives for OU4 Bedrock Groundwater, both rely on treatment technologies 

and monitored natural attenuation to achieve the remedial goals and a condition of No Significant Risk 

and Permanent Solution for bedrock groundwater.  Neither option is anticipated to reduce COCs to or 

approaching background concentrations due to the complexity and intransient nature of contaminants in 

fractured bedrock.   

The ratings are equal for both alternatives for the effectiveness, risk, benefits, and non-pecuniary 

interest evaluation categories.  However, while all ratings for alternative OU4-1 are rated “good”, three 

evaluation categories for alternative OU4-2 are rated poor, including those for implementability, 

sustainability and cost.  Based on equal likelihood for positive outcomes for each of the two alternatives, 

alternative OU4-1 is the selected remedial action alternative.  The primary factors for choosing OU4-1 

over OU4-2 are the overall numerical score and consistent good risk ratings, and the order of magnitude 

difference in total capital costs and NPV.  The capital cost and NPV for alternative OU4-1 are $3.1 million 

and $3.8 million, respectively.  These values are $8.1 million lower than the capital cost and NPV values 

for OU4-2. 
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Section 7 

Feasibility Evaluation (310 CMR 

40.0860) 

Under certain conditions, the MCP (310 CMR 40.0860) requires an evaluation of the feasibility of these 

five outcomes: 

1. Implementing a Permanent Solution;  

2. Reducing the concentrations of oil and hazardous material in the environment to levels that achieve 

or approach Background;  

3. Reducing the concentrations of oil and hazardous material in soil at a Disposal Site to levels at or 

below applicable soil Upper Concentrations Limits;  

4. Eliminating, preventing or mitigating Critical Exposure Pathway(s), and 

5. Eliminating or controlling each Source of OHM Contamination, controlling migration of OHM, and 

removing NAPL at a disposal site in support of a Permanent or Temporary Solution pursuant to 310 

CMR 40.1003(5) through (7). 

The selected remedial action alternatives for all four OUs collectively are anticipated to achieve a 

Permanent Solution, so evaluating the feasibility of the first item is not required.  A Critical Exposure 

Pathway does not exist at the Site, so the feasibility of outcome number four also does not need to be 

evaluated.  The remaining feasibility evaluations are provided in the following sections.   

7.1 Feasibility of Achieving or Approaching Background (310 CMR 

40.0860(1)(b)) 

MassDEP Policy #WSC-04-160, Conducting Feasibility Evaluations under the MCP (Feasibility Guidance), 

provides guidance on a process for evaluating the feasibility of approaching or achieving background 

which leads to “presumptive certainty” with respect to the conclusions of the feasibility evaluation.  The 

policy includes four situations where it can be considered to be categorically infeasible to reach or 

approach background.  The four situations identified for categorical infeasibility are the following: 

 Excavations under Permanent Structures; 

 Remedial actions that will substantially interrupt public service or threaten public safety; 

 Remediation of Degradable (non-persistent) Contaminants; and, 

 Remediation of Persistent Contaminants Located in S-2 and S-3 soils. 

If the situation for a given site is other than those identified under categorically infeasible, a site specific 

feasibility evaluation must be completed. The site specific evaluation considers whether it is technically 

feasible to achieve or approach background, and whether there is sufficient benefit compared to the 

additional cost required to expand the remediation beyond that which is needed to reach a condition of 

No Significant Risk (NSR) in order to reach background.  Relative to the benefit-cost analysis, the 

Feasibility Guidance provides that “it shall be considered feasible to conduct remedial actions to 

approach background conditions if the additional costs to remediate beyond NSR are equal to or less 

than 20 percent of the cost to remediate to NSR.” 
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The majority of the COCs for the site, and in particular those COCs that are the primary contributors to 

the potential for significant risk, i.e. TCE, VC and PCBs, are included in Table 9-2 of the Feasibility 

Guidance, and considered Persistent Contaminants. All of the soil within the Site boundaries are S-2 and 

S-3 soil with the possible exception of the uncapped soil on the Titleist property (OU1), and therefore 

satisfy the categorically infeasible criterion for Persistent Contaminants in soil. 

The MCP defines Background as “those levels of oil and hazardous material that would exist in the 

absence of the Disposal Site of concern…”  The Feasibility Guidance provides the guideposts for 

determination of whether concentrations of OHM are Approaching Background for soil and groundwater.  

For soils, background for persistent contaminants in areas classified as S-1 are considered to approach 

background if 

 The concentration of each persistent contaminant is at or below the Method 1 S-1 Standard; 

 The concentration of each persistent contaminant in a soil vapor extraction system has been 

reduced by treatment to the point of diminishing return below No Significant Risk; 

 The mass of each persistent contaminant present in S-1 soils is reduced by 50 percent below the 

mass present at NSR; or 

 The exposure point concentration of each persistent contaminant is reduced 50 percent below the 

exposure point concentration present at No Significant Risk.   

7.1.1 OU1 

Three of the four remedial action alternatives evaluated would not reduce PCB concentrations to below 

the PCB background concentration, which is assumed to be <1 mg/kg.  The selected remedy, OU1-1 

includes removal of concentrations above 1 mg/kg in the top two feet of soil and removal of deeper soils 

that contain PCB concentrations above the UCL of 100 mg/kg.  The alternative that would reduce 

concentrations to below 1 mg/kg (i.e. approaching background) is alternative OU1-3.   

Under the Feasibility Guidance, an incremental cost of conducting the remedial action to or approaching 

background concentrations is substantial and disproportionate when the additional costs to remediate 

beyond a condition of No Significant Risk are equal to or greater than 20% more than the cost to 

remediate to No Significant Risk. The NPV to complete the chosen remedial action alternative (OU1-1) is 

estimated to be $4.4 million, while the NPV for implementation of the remedy that would achieve 

background concentrations is $6.3 million.  The incremental cost difference between these two is 

estimated to be $1.9M, which represents 43% of the cost to implement OU1-1. 

Additionally, PCBs are considered persistent contaminants by the Feasibility guidance.  Therefore, it is 

considered categorically infeasible to reduce COC concentrations in soils below a depth of 3 feet (i.e., 

where soils are classified as S-2 or S-3). 

7.1.2 OU2 

The objective of OU2 is to address the potential vapor intrusion pathway characterized through the 

weight of evidence approach based on groundwater levels above GW-2 standards in a GW-2 area, 

subslab soil gas concentrations above commercial/industrial screening values and indoor air 

concentrations of COCs that are detected but presently do not present a level of significant risk.  The 

vapor intrusion stems from groundwater contamination, one source of which is the soil and groundwater 

contamination from the former Aerovox facility (OU3).  The OU3 COCs are persistent compounds in soil in 

an S-2 area and it is therefore categorically not feasible to achieve background at OU3.  It would 

therefore follow that it would not be feasible to achieve background at OU2. The combined, complete 

remedy for the site will include elimination and control of the Aerovox Site related sources as defined in 

310 CMR 40.1003(5).   
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The OU2 remedial goals are based on eliminating or mitigating the pathway and achieving and 

maintaining a level of No Significant Risk.  The program of monitoring included in OU2-1 will provide a 

sufficient level of certainty that COCs in groundwater and soil gas are stable or decreasing, and will not 

worsen, and that contaminant levels in indoor air affected by the Disposal Site will remain at a level at or 

below No Significant Risk and diminish over time. The VI Guidance contemplates “Background” to mean 

that there is no longer a Vapor Intrusion Pathway of concern, and the reduction of groundwater impacts 

through implementation of the source area response actions (OU3), combined with an AUL to prohibit 

residential, school or daycare use of the property and the results of the monitoring/sampling in 

alternative OU2-1 will support this finding.    

7.1.3 OU3 

To achieve background concentrations in soil at OU3, removal of nearly all site soils (with the exception 

of the easternmost portion of the site that is outside of the delineated Disposal Site boundary) would be 

necessary.  Using the average length of the Disposal Site east to west across the center of the Aerovox 

property, the average depth to bedrock along this line, and the width of the Aerovox Property, the cost to 

remove soils down to the bedrock surface are more than $153 million.  Compared to the cost to bring 

the site to a condition of No Significant Risk by implementing remedial action alternative OU3A-3 ($2.9 

million), the incremental cost to remediate OU3 overburden soil to background concentrations is far 

greater than 20%, and therefore, infeasible.  In addition, soils present with persistent contaminants 

below a depth of 3 feet are categorically infeasible to remediate to background concentrations, per the 

Feasibility Guidance. 

The remedy for OU3 overburden groundwater will not reduce groundwater concentrations to background, 

but is anticipated to achieve the Method 1 GW-3 Standards.  The estimated time period for this to occur 

is ten years.  While there are other methods (i.e., chemical oxidation treatment) that might reduce COC 

concentrations to one-half the Method 1 GW-1 GW-3 standards within a similar time period, the costs 

would be more than 20% higher than costs to implement remedial action alternative OU3B-4.  Therefore, 

reduction to background concentrations is considered infeasible.  

7.1.4 OU4 

Similar to the remedy for overburden groundwater on the Aerovox Property, the selected remedial action 

alternative for bedrock (OU4-1) is not anticipated to result in reduction of COCs to concentrations below 

one-half the Method 1 GW-3 standards.  Additionally, the time to reach background would be 

substantially longer and the cost to reach background would be more than 20% greater than the cost to 

reach a condition of No Significant Risk, and is therefore infeasible.  Furthermore, due to the 

complexities associated with contaminant transport through fractured bedrock, including fracture 

interconnectivity, fracture closures or reduce flow through fractures due to secondary mineralization, as 

well as due to matrix diffusion, it likely is technologically infeasible to achieve or approach background 

concentrations in bedrock groundwater.   

7.2 Feasibility of Reducing Concentrations Below Upper 

Concentration Limits (310 CMR 40.0860(1)(c)) 

With the exception of the selected remedial action alternatives for OU3 overburden soils (OU3A-4), the 

selected remedial alternatives include a reduction in COCs to concentrations below UCLs.  The GW-2 

concentrations in groundwater that are believed to be the source of subslab CVOCs and migration to 

indoor air at the Precix facility are not above UCLs, and this feasibility evaluation is not required for OU2. 

Similar to the feasibility of reaching background for OU3A, the costs to remediate soil to levels that are 

below UCLs are “substantial and disproportionate”.  Remedial action alternative OU3A-1 includes 
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removal and off-site disposal of soils on the Aerovox Property that are above UCLs.  The NPV for 

alternative OU3A-1 is estimated to be $23.1 million, whereas the NPV to implement the selected 

remedy, alternative OU3A-3, is $2.9 million.  Removal of UCL soil concentrations is nearly 800% of the 

cost to remediate to a condition of No Significant Risk. 

7.3 Feasibility of Eliminating or Controlling Sources of OHM 

Contamination, Controlling Migration of OHM, and Removing 

NAPL (310 CMR 40.0860(1)(e)) 

The selected remedial action alternatives for OU1, OU3 and OU4 are intended to remove and control 

migration of OHM by removal of sources.  The alternative for OU1 will eliminate soils above UCL 

concentrations and above 2 mg/kg in the top two feet of soil; alternative OU3A is expected to control 

migration of COCs by minimizing leaching from soils above the groundwater table as well as prevent 

migration of contaminants that may be adsorbed to soil and dust particles.  Source control for 

overburden groundwater with the highest concentration of COCs is expected to be contained by the 

barrier wall, treated in situ in the hot spot area, and treated by the PRB prior to discharge to the 

Acushnet River, both controlling migration and eliminating the overburden groundwater source to the 

Acushnet River.  Additionally, concentrations outside of the barrier wall will be reduced through the 

processes of natural attenuation, resulting in a stable or decreasing level of COCs from OU3 and 

mitigation of the migration pathway associated with OU2.  Treatment of the bedrock hotspot areas will 

further advance the mitigation that was initiated under the IRA, and is expected to treat residual DNAPL 

and reduce bedrock groundwater concentrations to below UCL levels, eliminating the primary bedrock 

groundwater source.  Presently, NAPL removal is primarily being addressed under an ongoing IRA, and 

residual NAPL that remains at the time the remedial actions are constructed will either be shown to be 

immobile or will be addressed as part of the construction of selected remedial alternative.   
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Section 8 

Schedule 

8.1 Projected Timeframe to Achieve a Permanent Solution 

The selected remedial action alternative consists of different components in each of the four operable 

units.  The anticipated timeframes to achieve the remedial goals for the selected alternatives in each 

operable unit are summarized below: 

 OU1-1 Removal of PCB-Impacted Soils in Upper Two Feet (>1 mg/kg) and at Depth (<>100 mg/kg) 

 Remedy implementation is estimated to take approximately three months to complete. 

 OU2-1 Monitored Subslab Soil Gas Attenuation 

 The operable unit currently meets a condition of No Significant Risk, and installation of 

additional subslab and indoor air monitoring points is estimated to take no more than a week or 

two.  Subsequent monitoring would remain in effect for approximately thirty years or until 

attenuation demonstrates vapor intrusion related restrictions are no longer required. 

 OU3A-3 Asphalt Cap Over Soils with PCB Concentrations >2 mg/kg and Engineered Barrier Over 

Soils with Concentrations Above UCLs 

 Remedy implementation is estimated to take approximately four months to complete. 

 OU3B-4 Containment via Vertical Barrier Wall and Permeable Reactive Barrier and In-situ Treatment 

of Soil Hot Spots Acting as a Source to Groundwater 

 It is anticipated that this alternative would take approximately ten years to achieve the remedial 

goals. 

 OU4-1 In-Situ Chemical Oxidation of Hot Spots and Monitored Natural Attenuation 

 It is estimated that achieving remedial goals in the hot spot areas would take approximately 

three to four years. 

A Permanent Solution Statement would be filed after the remedial goals for all four of the operable units 

have been achieved and AULs are in place.  Based on the above projected timeframes, it is anticipated 

that a Permanent Solution Statement for the site would be filed approximately ten years after 

implementation of the remedial action alternative.  Remedy Operation Status (ROS) would be maintained 

until that time. The above timeframe to achieve a permanent solution assume that EPA completes the 

New Bedford Harbor Superfund Site remediation concurrent with the schedule for MCP response 

actions, thus eliminating the Acushnet River as a source of contamination into the Site. 

8.2 Projected Schedule for Implementation of Phase IV Activities 

These activities will be conducted under MCP Phase IV Remedy Implementation which includes 

performance of pre-design studies, the preparation of a Phase IV Remedy Implementation Plan (RIP) to 

present the design plans and specifications, remedy implementation, documentation of the construction, 

and final inspection and completion.  

The anticipated schedule is presented in Section 8.2.1.  The pre-design investigation, including pilot 

studies, is discussed in Section 8.2.2.   
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8.2.1 Projected Schedule 

The anticipated schedule for Phase IV activities is as follows: 

 

Activity Projected Schedule 

MassDEP Approval of Phase III RAP 

(assumed) 
December 2016 

Preparation of Phase IV RIP January 2017 - October 2017 

RIP Submittal October 2017 

Pre-Design Studies and Pilot Studies January 2017 - August 2017 

MassDEP Approval of RIP (assumed) January 2018 

Bid Phase January - March 2018 

Remedy Implementation+  Spring 2018 – Fall 2019 

Post-Remedy Implementation Operation 

and Monitoring‡  
2019 – 2029‡ 

Notes: 

+ Remedy Implementation schedule assumes that the remedial action 

alternatives are implemented over two construction seasons. 

‡ Post-Remedy Implementation Monitoring will be conducted under Remedy 

Operation Status (ROS) which is a subset of Phase V Operation, 

Maintenance, and/or Monitoring of Comprehensive Response Actions. 

 

Note that the actual construction schedule will be determined by construction sequencing requirements 

developed during the preparation of the RIP. 

8.2.2 Pilot Studies 

Pilot scale studies will be conducted: i) to support the design for Alternative OU3B-4 where a PRB is 

proposed to address groundwater contamination in the overburden and in-situ treatment of soil and 

groundwater is proposed to treat overburden “hot spots”; and ii) to support the design for Alternative 

OU4-1 where in-situ chemical oxidation (ISCO) is proposed to treat high concentrations of COCs in 

groundwater (hot-spots) in deep bedrock.    

OU3B-4 (PRB Pilot Study) 

The objective of the pilot scale study is to determine the extent of degradation and remediation of the 

Site COCs by the ZVI-Carbon based PRB technology and collect design parameters data in support of the 

proposed full scale PRB remedy to address and reduce groundwater contamination to meet GW-3 

standards for TCE (<=5,000 ug/L) and PCBs (<=10 ug/L) in the overburden.  The degradation of TCE to 

innocuous end products (ethene and ethane) due to ZVI treatment is widely reported in literature.  

Carbon, in the form of granular activated carbon, is known to absorb CVOCs (including TCE) and PCBs.  

Although TCE abiotic dechlorination by ZVI is well known, its effect on PCBs dechlorination is not clear.  

Thus, a combined ZVI-Carbon media along with sand (to ensure adequate hydraulic conductivity) is 

expected to address the Site COCs (TCE and PCBs).    

The pilot scale PRB will measure approximately 24 inches in thickness, 33 feet in depth (top of bedrock), 

and 50 feet in length.  The pilot scale study is expected to run up to eight months and it is envisioned 

that the pilot scale PRB will become part of the full scale design after the termination of pilot testing.  
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The pilot study will be conducted near the northern portion of the proposed full scale PRB in the vicinities 

of MW-15B and MW-7 where the COC concentration are high compared to the southern portion of the 

proposed full scale PRB.  The pilot scale PRB will be installed perpendicular to groundwater flow 

direction.  The PRB will be constructed using One-Pass Trenching where the One-Pass operation cuts a 

precise trench and simultaneously backfills the trench with the reactive materials through a custom 

delivery box that extends to the bottom of the trench.  Monitoring wells will be installed to measure the 

PRB performance – one monitoring well within the PRB, and one well downgradient of the PRB.  The 

existing MW-15B or MW-7 will be considered as the upgradient monitoring well.  Select factors that 

influence PRB performance include groundwater COCs concentrations, reaction with PRB media and 

degradation half-lives, and residence time in the PRB as determined by groundwater flow and thickness.   

The pilot scale study will monitor for the following process and performance monitoring parameters. 

 Groundwater elevations and flow in and around the PRB to measure channeling, if any;  

 PRB media constituent’s ability to remediate TCE and PCBs;  

 Reduction in TCE and PCBs concentrations as the groundwater passes through the PRB; and 

 Impact and role of groundwater geochemistry on the PRB longevity (calcium and other salts, 

alkalinity, nitrates, etc.). 

The above process and performance monitoring data collected during the pilot testing will be used in the 

design (for example, media composition and thickness) and construction of the full scale PRB to address 

groundwater impacts in the overburden.   

OU3B-4 (In-Situ Treatment of Hot Spots Pilot Study): 

The objective of the pilot scale study is to evaluate the extent of degradation of the Site COCs caused 

due to in-situ injection of reagents (such as ZVI and organic carbon based electron donor sources) and to 

collect design parameters data in support of the proposed full scale in-situ injections.  The full scale 

injections remedy will be performed at the overburden areas with high soil COC concentrations (hot 

spots) to address and reduce groundwater concentrations to meet GW-3 standards for TCE (<=5,000 

ug/L) and PCBs (<=10 ug/L).  ZVI and proven organic carbon based electron donor sources along with 

bioaugmentation culture, Dehalococcoides sp., will be considered for injections in the pilot study to 

promote abiotic and biotic dechlorination.    

The location proposed for the in-situ pilot test is the vicinity of MW-7 and covers a small plume area of 

approximately 75 feet x 50 feet and a depth of approximately 33 feet below ground surface.  The 75-foot 

width will be perpendicular to the groundwater flow and 50-foot length will be parallel to groundwater 

flow.  A biobarrier will be created by one row of five injection points spaced at approximately 15 feet.  

Existing monitoring well MW-7 will serve as the upgradient well while two monitoring wells will be 

installed downgradient at approximately 25 feet and 50 feet from the injection gallery.  Note that the test 

location (at MW-7) is within the hot spot where COC concentrations are high.  Targeted reagent injections 

at this hot spot area and upgradient of the proposed PRB location are expected to promote reducing 

conditions in the groundwater (i.e., turn anaerobic) before it travels toward and enters the PRB which is 

desirable for optimum dechlorination.  The pilot reagent injections are expected to last for three to five 

years, although pilot testing will be limited to approximately eight months.  It is envisioned that the pilot 

scale location will become part of the proposed full scale injections after completion of pilot testing.    

The pilot scale study will monitor for the following operational and performance monitoring parameters. 

 Aquifer capacity to accept the reagents injected into the groundwater including the time required to 

inject a desired volume and reagent dilution required; 

 Pressure or resistance associated with the injections and reagents injection rates;   

 COC degradation and by-products formed; 
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 Organic carbon and iron (electron donor) distribution;  

 Groundwater geochemistry changes and its role in dechlorination; and  

 Microbial distribution post-augmentation.  

The data collected from the above monitoring will help establish a design basis and prepare preliminary 

cost estimates for full scale in-situ treatment of soil and groundwater in the overburden hot spots.  

OU4-1 (In-Situ Chemical Oxidation) 

The objective of the pilot scale study is to evaluate the extent of degradation of Site COCs in the deep 

bedrock groundwater due to an aggressive ISCO remedy and to collect design parameters data in 

support of the proposed full scale ISCO remedy where bedrock groundwater is impacted with high COCs 

concentrations.  The goal of ISCO remedy is to reduce groundwater contamination to meet UCL 

standards (TCE <=50,000 ug/L; PCBs <=100 ug/L).  Sodium permanganate is the selected oxidant 

proven to degrade TCE and its potential by-products.    

The location proposed for the in-situ pilot study is the vicinity of MW-26B and covers a plume area of 

approximately 60 feet (wide) x 100 feet (length) with treatment depth in the deep bedrock from 46 to 89 

feet below ground surface.  Existing well MW-26B will serve as the downgradient monitoring well to 

measure the oxidant performance while one injection well and one extraction well will be installed in the 

vicinity of MW-26B to serve as a recirculation system.  The ISCO remedy involves pulsed permanganate 

solution injections through one upgradient injection well combined with groundwater extraction with one 

extraction well to spread the oxidant.  The groundwater recirculation will occur using the 

extraction/injection well network after pulsed permanganate solution injections to facilitate 

permanganate flow through the fractured rock.  The ISCO recirculation design will be a combination of 

active and passive i.e., alternate between recirculation and shutdown to combine forced and natural 

groundwater flow.  The pilot scale study is expected to last approximately eight months.  It is envisioned 

that the pilot scale location will become part of the proposed full scale injection/extraction recirculation 

system after completion of pilot testing.    

The pilot scale study will monitor for the following operational and performance monitoring parameters. 

 Bedrock capacity to accept the oxidant injected into the groundwater including the time required to 

inject a desired volume and reagent dilution required; 

 Pressure or resistance associated with the oxidant injections along with injection rates;   

 Assay of permanganate native oxidant demand to determine dosing; 

 COC degradation and by-products formed;  

 Oxidant longevity and by-products, if any (manganese oxide); and 

 Groundwater geochemistry changes and its influence on oxidant dosing and longevity.    

The data collected from the above monitoring will help establish a design basis and perform preliminary 

cost estimates for full scale passive injection-extraction recirculation system for treatment of high 

groundwater COC concentrations in deep bedrock.   

As noted above, the three pilot studies are each anticipated to last for approximately eight months.  It is 

anticipated that these studies can be conducted concurrently. 
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Section 9 

Phase III Completion Statement and 

LSP Opinion 

This Phase III has been completed in accordance with the requirements of the MCP (310 CMR 40) and 

meets the Remedial Action Performance Standards and Phase III Performance Standards as defined in 

310 CMR 40.0853.  Remedial action alternatives have been evaluated that are reasonably likely to 

achieve a condition of No Significant Risk.  The recommended remedial action alternative is anticipated 

to achieve a Permanent Solution and will reduce the concentrations of oil and hazardous materials to 

levels that support a condition of No Significant Risk.  Reducing concentrations to levels that achieve or 

approach background have been determined to be infeasible based on the persistent nature or the 

COCs and the subsurface conditions at the site.  A comprehensive remedial action alternative has been 

selected based on the information and evaluation documented in this Phase III RAP and will include the 

following: 

 Removal and consolidation or off-site disposal of impacted soils above UCLs or within the top 2 feet 

bgs on the Titleist property, followed by soil capping and landscape restoration 

 For the remainder of the Site, capping with an asphalt cap for areas with soil above 2 mg/kg of PCBs 

and with an Engineered Barrier for soils in the top 15 feet bgs with PCBs above UCLs, consistent 

with the MassDEP Engineered Barrier Guidance and the EPA TSCA Determination 

 Containment of impacted groundwater along the north and south Aerovox boundaries through 

installation of a vertical barrier 

 Treatment of overburden groundwater through in situ treatment of the source/hot spot portion of 

the plume and installation of a permeable reactive barrier at the eastern boundary of the site 

between the site and the Acushnet River 

 Elimination of the on-site storm sewer system as a potential preferential pathway for contaminant 

migration by cleaning and lining, or where necessary replacing the storm sewer lines, manholes and 

catch basins  

 Treatment of hot spot bedrock groundwater areas impacted above UCL levels through in situ 

application of reagents.  

 Monitored natural attenuation of the groundwater/subslab soil gas/indoor air pathway at the Precix 

property. 

 Implementation of Activity and Use Limitations on all three properties to restrict foreseeable future 

use and provide for long term monitoring and maintenance of the response actions. 

Implementation of these response actions, after a period of remedy operation, will lead to a condition of 

No Significant Risk and a Permanent Solution. 
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PHASE_III_RAP_08192016 

Section 10 

Public Notifications 

The MCP (310 CMR 40.1403(3)(e)) requires written notice be made upon the completion of a Phase III 

Remedial Action Plan. This written notice is to be provided to the Chief Municipal Officer and Board of 

Health in the community where the site is located. Copies of the written notice letters to public officials 

are provided in Appendix E, and have been sent to the City of New Bedford concurrent with submittal of 

this Phase III RAP.  
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PHASE_III_RAP_08192016 

Section 11 

Limitations 

This document was prepared solely for AVX Corporation in accordance with professional standards at the 

time the services were performed and in accordance with the contract between AVX Corporation and 

Brown and Caldwell. This document is governed by the specific scope of work authorized by AVX; it is not 

intended to be relied upon by any other party except for regulatory authorities contemplated by the 

scope of work.  
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PHASE_III_RAP_08192016 
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OVERALL SITE PLAN

IDENTIFYING OPERABLE

UNITS (OU'S)

2-2

SCALE: 1" = 150'

SCALE IN FEET

0 150 300

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

NOTES:

1. OU-1 IS COMPRISED OF SURFACE SOILS ABOVE THE PEAT

LAYER WITHIN THE EASTERN UNPAVED LANDSCAPED AREA

OF THE ACUSHNET/TITLEIST PROPERTY.

2. OU-2 IS COMPRISED OF THE SUBSURFACE SOIL AND

SHALLOW OVERBURDEN GROUNDWATER ON THE PRECIX

PROPERTY THAT MAY CONTRIBUTE TO FUTURE RISK

RESULTING FROM A COMPLETE VAPOR INTRUSION PATHWAY.

3. OU-3 IS COMPRISED OF THE SOURCE AREA SOIL, STORM

SEWERS, AND OVERBURDEN GROUNDWATER.

4. OU-4 IS COMPRISED OF SHALLOW AND DEEP BEDROCK

GROUNDWATER IMPACTED BY PCBs, CVOCs, AND DNAPL.

OU-1 (REFER TO ALTERNATIVES SHOWN

ON FIGURES 4.3.1-1 THROUGH 4.3.1-3)

OU-3 (REFER TO ALTERNATIVES SHOWN

ON FIGURES 4.3.3A-1 THROUGH 4.3.3A-3

AND 4.3.3B-1 THROUGH 4.3.3B-4)

OU-2 (REFER TO

ALTERNATIVES

SHOWN ON

FIGURES 4.3.2-1

THROUGH 4.3.2-4)

OU-4 (REFER TO ALTERNATIVES

SHOWN ON FIGURES 4.3.4-1 AND 4.3.4-2)
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-1

(TITLEIST PROPERTY SOILS)

ALTERNATIVE 1

4.3.1-1

SCALE: 1" = 60'

SCALE IN FEET

0 60 120

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

GENERAL CONSTRUCTION SEQUENCE:

1. EXCAVATE SOILS WITHIN THE AREAS SHOWN AND TO THE

DEPTHS INDICATED ON THIS FIGURE

2. BACKFILL ALL EXCAVATIONS TO A DEPTH OF 2 FEET BGS WITH

CERTIFIED CLEAN FILL MATERIALS

3. INSTALL DEMARCATION LAYER

4. BACKFILL ALL EXCAVATIONS TO FINAL GRADE WITH CERTIFIED

CLEAN FILL MATERIALS

5. RESTORE AREA IN KIND

6. CHARACTERIZE AND DISPOSE OF EXCAVATED SOILS ONTO OU-3

OR AT AN OFF-SITE FACILITY(IES) LICENSED AND PERMITTED TO

ACCEPT THE TYPE OF WASTE

NOTES:

1. EXCAVATION ACTIVITIES WILL NOT BE CONDUCTED BELOW THE

PEAT LAYER.  IF THE PEAT LAYER IS ENCOUNTERED PRIOR TO

REACHING THE NOTED EXCAVATION DEPTH, EXCAVATION

ACTIVITIES WILL CEASE.

2. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 1 AS PART OF THE

REMEDY.

EXCAVATE SOILS TO A DEPTH OF 3 FEET

BELOW GRADE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 100 mg/kg

EXCAVATE SOILS TO A DEPTH OF 5 FEET

BELOW GRADE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 100 mg/kg

APPROXIMATE LIMITS OF OPERABLE UNIT (OU-1).

EXCAVATE SOILS TO A DEPTH OF 2 FEET

BELOW GRADE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 1 mg/kg

EXCAVATE SOILS TO A DEPTH OF 2 FEET

BELOW GRADE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 1 mg/kg

EXCAVATE SOILS TO A DEPTH OF 2 FEET

BELOW GRADE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 1 mg/kg
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-1

(TITLEIST PROPERTY SOILS)

ALTERNATIVE 2

4.3.1-2

SCALE: 1" = 60'

SCALE IN FEET

0 60 120

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

GENERAL CONSTRUCTION SEQUENCE:

1. EXCAVATE SOILS WITHIN THE AREAS SHOWN AND TO THE

DEPTHS INDICATED ON THIS FIGURE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 4 MG/KG

2. BACKFILL ALL EXCAVATIONS TO A DEPTH OF 2 FEET BGS WITH

CERTIFIED CLEAN FILL MATERIALS

3. INSTALL DEMARCATION LAYER

4. BACKFILL ALL EXCAVATIONS TO FINAL GRADE WITH CERTIFIED

CLEAN FILL MATERIALS

5. RESTORE AREA IN KIND

6. CHARACTERIZE AND DISPOSE OF EXCAVATED SOILS ONTO OU-3

OR AT AN OFF-SITE FACILITY(IES) LICENSED AND PERMITTED TO

ACCEPT THE TYPE OF WASTE

NOTES:

1. EXCAVATION ACTIVITIES WILL NOT BE CONDUCTED BELOW THE

PEAT LAYER.  IF THE PEAT LAYER IS ENCOUNTERED PRIOR TO

REACHING THE NOTED EXCAVATION DEPTH, EXCAVATION

ACTIVITIES WILL CEASE.

2. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 1 AS PART OF THE

REMEDY.

EXCAVATE SOILS TO A DEPTH OF 4 FEET

BELOW GRADE (OR TOP OF PEAT)

NO REMEDIAL ACTION REQUIRED

APPROXIMATE LIMITS OF OPERABLE UNIT (OU-1).

EXCAVATE SOILS TO A DEPTH OF 3 FEET

BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 4 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 2 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 2 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 6 FEET BELOW GRADE (OR

TOP OF PEAT)

EXCAVATE SOILS TO A DEPTH

OF 6 FEET BELOW GRADE (OR

TOP OF PEAT)
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-1

(TITLEIST PROPERTY SOILS)

ALTERNATIVE 3

4.3.1-3

SCALE: 1" = 60'

SCALE IN FEET

0 60 120

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

GENERAL CONSTRUCTION SEQUENCE:

1. EXCAVATE SOILS WITHIN THE AREAS SHOWN AND TO THE

DEPTHS INDICATED ON THIS FIGURE TO ADDRESS SOILS WITH

PCB CONCENTRATIONS > 1 MG/KG (UNRESTRICTED USE)

2. BACKFILL ALL EXCAVATIONS TO FINAL GRADE WITH CERTIFIED

CLEAN FILL MATERIALS

3. RESTORE AREA IN KIND

4. CHARACTERIZE AND DISPOSE OF EXCAVATED SOILS ONTO OU-3

OR AT AN OFF-SITE FACILITY(IES) LICENSED AND PERMITTED TO

ACCEPT THE TYPE OF WASTE

NOTES:

1. EXCAVATION ACTIVITIES WILL NOT BE CONDUCTED BELOW THE

PEAT LAYER.  IF THE PEAT LAYER IS ENCOUNTERED PRIOR TO

REACHING THE NOTED EXCAVATION DEPTH, EXCAVATION

ACTIVITIES WILL CEASE.

2. NO ACTIVITY AND USE LIMITATION (AUL) WILL BE REQUIRED OVER

THE EXTENT OF OPERABLE UNIT (OU) 1 AS PART OF THE REMEDY.

EXCAVATE SOILS TO A DEPTH OF 5 FEET

BELOW GRADE (OR TOP OF PEAT)

EXCAVATE SOILS TO A DEPTH

OF 2 FEET BELOW GRADE

APPROXIMATE LIMITS OF OPERABLE UNIT (OU-1).

EXCAVATE SOILS TO A DEPTH OF 2 FEET

BELOW GRADE

EXCAVATE SOILS TO A DEPTH OF 3 FEET

BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 5 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 3 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 3 FEET BELOW GRADE

EXCAVATE SOILS TO A DEPTH

OF 6 FEET BELOW GRADE (OR

TOP OF PEAT)

EXCAVATE SOILS TO A DEPTH

OF 7 FEET BELOW GRADE (OR

TOP OF PEAT)

EXCAVATE SOILS TO A DEPTH

OF 4 FEET BELOW GRADE



P
a

t
h

:
 
T

:
\
A

V
X

\
N

e
w

_
B

e
d

f
o

r
d

\
1

4
9

3
3

9
_

A
V

X
_

N
e

w
_

B
e

d
f
o

r
d

_
P

h
a

s
e

_
I
I
I
_

R
A

P
\
_

C
A

D
\
2

-
S

H
E

E
T

S
\
C

-
C

I
V

I
L

 
 
 
 
 
F

i
l
e

 
N

a
m

e
:
 
O

U
-
1

_
(
F

I
G

 
4

.
3

.
1

)
 
 
 
 
 
P

l
o

t
 
D

a
t
e

:
 
J
u

l
y
 
2

9
,
 
2

0
1

6
 
1

0
:
0

5
 
A

M
 
 
 
 
 
C

a
d

d
 
U

s
e

r
:
 
A

d
a

m
 
G

u
t
t
a

FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-1

(TITLEIST PROPERTY SOILS)

ALTERNATIVE 4

4.3.1-4

SCALE: 1" = 60'

SCALE IN FEET

0 60 120

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

GENERAL CONSTRUCTION SEQUENCE:

1. INSTALL DEMARCATION LAYER AND PAVEMENT CAP OVER SOILS

WITH PCB CONCENTRATIONS > 1 MG/KG.

2. INSTALL DEMARCATION LAYER AND ENGINEERED BARRIER AT

LOCATIONS WITH PCB CONCENTRATIONS > 100 MG/KG.

3. CHARACTERIZE AND DISPOSE OF EXCAVATED SOILS ONTO OU-3

OR AT AN OFF-SITE FACILITY(IES) LICENSED AND PERMITTED TO

ACCEPT THE TYPE OF WASTE

NOTES:

1. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 1 AS PART OF THE

REMEDY.

SOILS WITHIN THIS AREA TO BE COVERED

WITH AN ENGINEERED BARRIER (SOIL WITH

PCB CONCENTRATIONS > 100 MG/KG)

SOILS WITHIN THIS AREA TO BE

COVERED WITH A DEMARCATION LAYER

AND 3 INCHES OF ASPHALT PAVEMENT

(SOIL WITH PCB CONCENTRATIONS > 1

MG/KG)

APPROXIMATE LIMITS OF OPERABLE UNIT (OU-1).

SOILS WITHIN THIS AREA TO BE COVERED

WITH A DEMARCATION LAYER AND 3

INCHES OF ASPHALT PAVEMENT (SOIL

WITH PCB CONCENTRATIONS > 1 MG/KG)

SOILS WITHIN THIS AREA TO BE COVERED

WITH A DEMARCATION LAYER AND 3 INCHES

OF ASPHALT PAVEMENT (SOIL WITH PCB

CONCENTRATIONS > 1 MG/KG)
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-2

(PRECIX PROPERTY VAPOR INTRUSION)

ALTERNATIVE 1

4.3.2-1

SCALE: 1" = 80'

SCALE IN FEET

0 80 160

APPROXIMATE LIMITS OF

OPERABLE UNIT (OU-2)

CONDUCT MONITORING OF SUBSLAB SOIL GAS

AND INDOOR AIR IN PRECIX BUILDING.

CONDUCT MONITORING

OF GROUNDWATER.

NOTES:

1. ALTERNATIVE 1 FOR OPERABLE UNIT 2 INCLUDES

MONITORING SUBSLAB GAS ATTENUATION TO CONFIRM

VAPOR INTRUSION DOES NOT PRESENT A SIGNIFICANT RISK

FOR CURRENT OR FORESEEABLE FUTURE BUILDING

OCCUPANTS.

2. AN AUL WILL BE ASSIGNED TO THE SITE TO RESTRICT

BUILDING USE UNTIL ATTENUATION DEMONSTRATES VAPOR

INTRUSION RELATED RESTRICTIONS ARE NO LINGER

REQUIRED.

3. MONITORING OF GROUNDWATER, SUBSLAB SOIL GAS AND

INDOOR AIR SHALL BE CONDUCTED WITHIN THE AREA OF

THE PRECIX PROPERTY WHERE GW-2 APPLIES AND

GROUNDWATER LEVELS ARE ABOVE CORRESPONDING GW-2

VALUES.

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-2

(PRECIX PROPERTY VAPOR INTRUSION)

ALTERNATIVE 2

4.3.2-2

SCALE: 1" = 80'

SCALE IN FEET

0 80 160

APPROXIMATE LIMITS OF

OPERABLE UNIT (OU-2)

INSTALL VAPOR BARRIER OVER FLOOR SLAB,

SEAL FLOOR PENETRATIONS

NOTES:

1. THIS ALTERNATIVE INCLUDES INSTALLATION OF A VAPOR

BARRIER OVER A PORTION OF THE PRECIX BUILDING FLOOR

SLAB AND ALL FLOOR PENETRATIONS TO RESTRICT FUTURE

VAPOR INTRUSION.

2. ANNUAL MONITORING OF SUBSLAB SOIL GAS AND INDOOR

AIR SHALL BE CONDUCTED WITHIN THE AREA OF THE PRECIX

PROPERTY WHERE GROUNDWATER CONTAMINANT

CONCENTRATIONS ARE ABOVE CORRESPONDING GW-2

VALUES.

3. AUL WILL BE PROVIDED ON IMPACTED PORTION OF

PROPERTY TO RESTRICT FORESEEABLE FUTURE BUILDING

USES AND TO PROVIDE FOR CONTINUED MONITORING,

INSPECTION AND MAINTENANCE OF THE VAPOR BARRIER.

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

CONDUCT MONITORING OF SUBSLAB SOIL GAS

AND INDOOR AIR IN PRECIX BUILDING.
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-2

(PRECIX PROPERTY VAPOR INTRUSION)

ALTERNATIVE 3

4.3.2-3

SCALE: 1" = 80'

SCALE IN FEET

0 80 160

APPROXIMATE LIMITS OF

OPERABLE UNIT (OU-2)

INSTALL AN ACTIVE EXPOSURE PATHWAY MITIGATION

MEASURE (AEPMM) IN THE FORM OF A SUBSLAB

DEPRESSURIZATION SYSTEM TO ADDRESS VAPOR

INTRUSION CONCERNS

NOTES:

1. THIS ALTERNATIVE INCLUDES INSTALLATION OF AN ACTIVE

SUBSLAB DEPRESSURIZATION SYSTEM (ACTIVE EXPOSURE

PATHWAY MITIGATION MEASURE OR AEPMM) WITHIN THE

AREA OF THE PRECIX PROPERTY WHERE GW-2 APPLIES AND

GROUNDWATER CONTAMINANT CONCENTRATIONS ARE

ABOVE APPLICABLE GW-2 VALUES.

2. CONFIRMATORY MONITORING OF PRESSURE DIFFERENTIAL

ACROSS BUILDING SLAB SHALL BE CONDUCTED.

3. AUL WILL BE PROVIDED ON IMPACTED PORTION OF

PROPERTY TO RESTRICT FORESEEABLE FUTURE BUILDING

USES AND TO PROVIDE FOR CONTINUED OPERATION AND

MAINTENANCE OF THE AEPMM.

4. THE SUBSLAB VACUUM WELL LAYOUT WILL FINALIZED BASED

ON THE OBSERVED RADIUS OF INFLUENCE.

5. AEPMM WILL INCLUDE REMOTE TELEMETRY.

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SUBSLAB VACUUM WELL (TYP.)
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3A

(AEROVOX PROPERTY SOILS)

ALTERNATIVE 1

4.3.3A-1

SCALE: 1" = 120'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 120 240

GENERAL CONSTRUCTION SEQUENCE:

1. EXCAVATE AND DISPOSE SOILS WITH CONTAMINANT

CONCENTRATIONS > UCL'S OFF-SITE, BACKFILL WITH CLEAN

FILL.

2. SOILS SEGREGATED BASED ON CONCENTRATION WITH THOSE

CONTAINING CONTAMINANTS CONCENTRATIONS BELOW THEIR

RESPECTIVE UCL'S RETURNED TO EXCAVATION.

3. RESTORE ASPHALT CAP WHERE RESIDUAL PCB

CONTAMINATION AT ANY DEPTH EXCEEDS 2 MG/KG.

4. STORM SEWERS WILL BE CLEANED OF SEDIMENT, REPAIRED

AND LINED, OR SECTIONS REPLACED OR RECONFIGURED.

NOTES:

1. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 3 AS PART OF THE

REMEDY

EXCAVATE TO 8 FEET

EXCAVATE TO 3 FEET

EXCAVATE TO 13 FEET

EXCAVATE TO 3 FEET

EXCAVATE TO 15 FEET

EXCAVATE TO 4 FEET

EXCAVATE TO 13 FEET

EXCAVATE TO 15 FEET

EXCAVATE TO 7 FEET

AREAS EXCAVATED AS PART OF

THE INTERIM REMEDIAL ACTION

APPROXIMATE LIMITS OF OPERABLE

UNIT (OU-3A)

EXCAVATE SOILS WITH CONTAMINANT

CONCENTRATIONS > UCL'S TO THE

DEPTHS INDICATED, DISPOSE OF

OFF-SITE.

REMOVE SEDIMENTS, CLEAN, REPAIR

AND LINE EXISTING STORM SEWER, OR

REPLACE IN KIND.



P
a

t
h

:
 
T

:
\
A

V
X

\
N

e
w

_
B

e
d

f
o

r
d

\
1

4
9

3
3

9
_

A
V

X
_

N
e

w
_

B
e

d
f
o

r
d

_
P

h
a

s
e

_
I
I
I
_

R
A

P
\
_

C
A

D
\
2

-
S

H
E

E
T

S
\
C

-
C

I
V

I
L

 
 
 
 
 
F

i
l
e

 
N

a
m

e
:
 
O

U
-
3

A
_

(
F

I
G

 
4

.
3

.
3

A
)
 
 
 
 
 
P

l
o

t
 
D

a
t
e

:
 
J
u

l
y
 
2

9
,
 
2

0
1

6
 
1

0
:
3

4
 
A

M
 
 
 
 
 
C

a
d

d
 
U

s
e

r
:
 
A

d
a

m
 
G

u
t
t
a

FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3A

(AEROVOX PROPERTY SOILS)

ALTERNATIVE 2

4.3.3A-2

SCALE: 1" = 120'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 120 240

APPROXIMATE LIMITS OF

OPERABLE UNIT (OU-3A)

REMOVE SEDIMENTS, CLEAN, REPAIR

AND LINE EXISTING STORM SEWER, OR

REPLACE IN KIND.

GENERAL CONSTRUCTION SEQUENCE:

1. EXCAVATE AND CONDUCT EX-SITU TREATMENT OF SOILS WITH

CONTAMINANT CONCENTRATIONS > UCL'S.

2. SOILS SEGREGATED BASED ON CONCENTRATION WITH THOSE

CONTAINING CONTAMINANTS CONCENTRATIONS BELOW THEIR

RESPECTIVE UCL'S RETURNED TO EXCAVATION WITHOUT

TREATMENT.

3. SOILS WITH CONCENTRATIONS ABOVE UCL LEVELS TREATED

ON SITE USING EITHER BIOLOGICAL, CHEMICAL OR THERMAL

TREATMENT (TREATMENT SELECTION BASED ON BENCH/PILOT

STUDY RESULTS).

4. THE EXCAVATED AREAS WILL BE BACKFILLED WITH EITHER

SOILS WITH CONTAMINANT CONCENTRATIONS BELOW

RESPECTIVE UCL'S, TREATED SOIL, OR CLEAN IMPORTED

BACKFILL.

5. ASPHALT CAP RESTORED WHERE RESIDUAL PCB

CONTAMINATION AT ANY DEPTH EXCEEDS 2 MG/KG.

6. STORM SEWERS WILL BE CLEANED OF SEDIMENT, REPAIRED

AND LINED, OR SECTIONS REPLACED OR RECONFIGURED.

NOTES:

1. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 3 AS PART OF THE

REMEDY.

EXCAVATE AND CONDUCT EX-SITU TREATMENT OF

SOILS WITH CONTAMINANT CONCENTRATIONS > UCL'S

AREAS EXCAVATED AS PART OF

THE INTERIM REMEDIAL ACTION



P
a

t
h

:
 
T

:
\
A

V
X

\
N

e
w

_
B

e
d

f
o

r
d

\
1

4
9

3
3

9
_

A
V

X
_

N
e

w
_

B
e

d
f
o

r
d

_
P

h
a

s
e

_
I
I
I
_

R
A

P
\
_

C
A

D
\
2

-
S

H
E

E
T

S
\
C

-
C

I
V

I
L

 
 
 
 
 
F

i
l
e

 
N

a
m

e
:
 
O

U
-
3

A
_

(
F

I
G

 
4

.
3

.
3

A
)
 
 
 
 
 
P

l
o

t
 
D

a
t
e

:
 
J
u

l
y
 
2

9
,
 
2

0
1

6
 
1

0
:
3

3
 
A

M
 
 
 
 
 
C

a
d

d
 
U

s
e

r
:
 
A

d
a

m
 
G

u
t
t
a

FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3A

(AEROVOX PROPERTY SOILS)

ALTERNATIVE 3

4.3.3A-3

SCALE: 1" = 120'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 120 240

APPROXIMATE LIMITS OF

OPERABLE UNIT (OU-3A)

REMOVE SEDIMENTS, CLEAN, REPAIR

AND LINE EXISTING STORM SEWER, OR

REPLACE IN KIND.

GENERAL CONSTRUCTION SEQUENCE:

1. INSTALL OR MAINTAIN EXISTING PAVEMENT ASPHALT CAP OVER

SOILS WITH PCBs > 2 MG/KG.

2. INSTALL AN ENGINEERED BARRIER AT LOCATIONS WITH SOIL

CONCENTRATIONS ABOVE UCL'S.

3. SOILS EXCAVATED FOR INSTALLATION OF ENGINEERED

BARRIER WILL BE CONSOLIDATED IN OTHER AREAS OF

SUBSURFACE UNDER THE SITE AND COVERED WITH

APPROPRIATE BARRIER.

4. STORM SEWERS WILL BE CLEANED OF SEDIMENT, REPAIRED

AND LINED, OR SECTIONS REPLACED OR RECONFIGURED.

NOTES:

1. AN ACTIVITY AND USE LIMITATION (AUL) WILL BE ESTABLISHED

OVER THE EXTENT OF OPERABLE UNIT (OU) 3 AS PART OF THE

REMEDY.

INSTALL ENGINEERED BARRIER AT LOCATIONS WITH

SOIL CONCENTRATIONS ABOVE UCL'S

INSTALL OR MAINTAIN EXISTING PAVEMENT

ASPHALT CAP OVER SOILS WITH PCB

CONCENTRATIONS OVER 2 MG/KG

AREAS EXCAVATED AS PART OF

THE INTERIM REMEDIAL ACTION
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3B

(OVERBURDEN GROUNDWATER)

ALTERNATIVE 1

4.3.3B-1

SCALE: 1" = 100'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 100 200
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3B

(OVERBURDEN GROUNDWATER)

ALTERNATIVE 2

4.3.3B-2

SCALE: 1" = 100'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 100 200
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-3B

(OVERBURDEN GROUNDWATER)

ALTERNATIVE 3

4.3.3B-3

SCALE: 1" = 100'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 100 200

REAGENTS WILL BE INJECTED BETWEEN 7 TO 33 FEET BGS
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FIGURE

DATE: August 22, 2016

FORMER AEROVOX FACILITY

149339

OU-3B

(OVERBURDEN GROUNDWATER)

ALTERNATIVE 4

4.3.3B-4

SCALE: 1" = 100'

AVX CORPORATION

740 BELLEVILLE AVENUE

NEW BEDFORD, MA

SCALE IN FEET

0 100 200

REAGENTS WILL BE DELIVERED TO THE OVERBURDEN

GROUNDWATER THROUGH DIRECT PUSH INJECTION

POINTS TO A DEPTH FROM 7 TO 33 FEET BELOW GROUND

SURFACE. INJECTION POINTS WILL BE SPACED ON

APPROXIMATELY 15- TO 30-FOOT CENTERS.
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-4

(BEDROCK GROUNDWATER)

ALTERNATIVE 1

4.3.4-1

SCALE: 1" = 100'

SCALE IN FEET

0 120 240

MW-34B AREA (HOT SPOT

TREATMENT INTERVAL FROM

FROM 50 TO 190 FEET BGS)

MW-26B (HOT SPOT TREATMENT INTERVAL

FROM 46 TO 89 FEET BGS)

MW-15B (HOT SPOT

TREATMENT INTERVAL FROM

30 TO 46 FEET BGS)
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FIGURE

DATE: July 29, 2016

FORMER AEROVOX FACILITY

149339

OU-4

(BEDROCK GROUNDWATER)

ALTERNATIVE 2

4.3.4-2

SCALE: 1" = 100'

SCALE IN FEET

0 120 240

MW-34B (HOT SPOT AREA

TREATMENT INTERVAL BETWEEN 50

TO 190 FEET BGS)

MW-26B (HOT SPOT TEATMENT INTERVAL

FROM FROM 46 TO 89 FEET BGS)

MW-15B (HOT SPOT

TREATMENT INTERVAL

FROM 30 TO 46 FEET BGS)





TABLE 4.1 

TECHNOLOGY IDENTIFICATION AND SCREENING 

PHASE III REMEDIAL ACTION PLAN 

FORMER AEROVOX FACILITY 

NEW BEDFORD, MASSACHUSETTS 
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Media and      Status for Alternative 

PRGs Technology Category Technology Advantages Disadvantages Feasibility  Development 

SOIL 

Reduce to the extent feasible or control 

the concentrations of PCBs and CVOCs 

in soil such that:  

  

a.  Potential exposure to surface soil 

that is not capped will achieve a level of 

No Significant Risk  

     

b.  Potential exposure to surface or 

subsurface soil beneath the Site cap 

will achieve a condition of No 

Significant Risk  

     

c. Soil is eliminated to the extent 

feasible or controlled as a source of 

impacts to groundwater and indoor air

    

   

d. Soil less than 15 feet below grade 

surface (bgs) with concentrations 

above UCL levels is eliminated to the 

extent feasible or controlled through 

the use of an engineered barrier. 

    

  

Treatment In-Situ Biological Treatment - Involves the application of 

nutrients and microorganisms to the subsurface to enhance 

the population of microorganisms that use the 

contaminants as a food source. 

Does not depend on off-site disposal 

Effective for CVOCs  

Can’t implement in an unsaturated zone 

Not proven effective for PCBs 

Delivery/injection system is highly critical 

for complete distribution of amendments 

Proximity to river and varying subgrade 

conditions pose difficulties for uniform 

amendment distribution 

Relatively long time frame to achieve mass 

reduction in COCs 

Technology is available, however not likely 

to achieve the reduction of COCs to desired 

concentrations due to difficulty in 

implementing this technology at this site 

(potential presence of NAPL, proximity to 

river, varying groundwater elevations, 

brackish water, temperature, moisture and 

pH variations, etc.)  

Not Retained 

Ex-Situ Biological Treatment Involves the application of 

nutrients and microorganisms to soils after removal to 

enhance the population of microorganisms that use the 

contaminants as a food source. 

 

Does not depend on off-site disposal 

Better control over process than in-situ 

application 

Effective for CVOCs 

Not proven effective for PCBs on a full scale 

basis. 

 

Technology is available and may achieve a 

permanent solution1 

Retained for OU-3A 

In-Situ Chemical Treatment - Involves applying reagent(s) 

to the subsurface to chemically break down the 

contaminants. 

 

Does not depend on off-site disposal 

Effective for CVOCs 

Requires chemicals to be utilized onsite 

(handle/manage hazardous materials in 

riverfront area) 

Not proven effective for PCBs 

Limited use in unsaturated zone 

Delivery/injection system highly critical for 

complete distribution of amendments 

Technology is available, however not likely 

to achieve the reduction of COCs to desired 

concentrations due to difficulty in 

implementing this technology at this site 

(potential presence of NAPL, proximity to 

river, varying groundwater elevations, 

brackish water, temperature, moisture and 

pH variations, etc.) 

Not Retained 

Ex-Situ Chemical Treatment - Involves applying reagent(s) 

to soils after removal to chemically break down the 

contaminants. 

Does not depend on off-site disposal 

Better control over process than in-situ 

application 

Effective for CVOCs 

Requires chemicals to be utilized onsite 

(handle/manage hazardous materials in 

riverfront area) 

Not proven effective for PCBs 

Technology is available and may achieve a 

permanent solution 

Retained for OU-3A 

In-Situ Solidification/Stabilization (ISS) - Involves in-situ 

mixing of soil with solidification/stabilization agents to 

reduce the mobility of contaminants. 

Does not depend on off-site disposal except 

possibly for excess soils due to expansion 

Effective for immobilizing PCBs 

 

Swell (excess soil) management required 

Not cost effective in shallow soils 

Does not reduce the concentration of PCBs 

or CVOCs 

Technology likely would not achieve a 

permanent solution 

Not retained 

Ex-Situ Soil Washing- Involves desorbing chemicals from 

fine soil particles in a water based system after soils are 

removed via the use of water, surfactants, leaching agents 

or chelating agents or pH adjustment.  

 

Reduces disposal cost after treatment 

Effective for PCBs  

Complicated to implement 

Would require residual water treatment in 

addition to soil treatment (added waste 

stream) 

Soil disposal required after treatment 

Technology is difficult to implement, and not 

reasonably certain to achieve reductions of 

COC’s to desired concentrations or achieve 

sufficient separation of impacted fines from 

less impacted coarser materials. 

Not retained 

Air Sparging/SVE – Involves the injection of air or oxygen 

for stripping and volatilization of constituents from a 

contaminated aquifer.  

Capable of removing TCE from under 

buildings (using horizontal drilling) 

Low degree of difficulty to implement 

Established technology 

Tidal influence in subgrade (varying 

groundwater levels) would complicate 

design and operations of a system 

Insufficient unsaturated zone to collect soil 

vapors 

Not effective on PCBs 

Technology is available, however not likely 

to achieve the reduction of COCs to desired 

concentrations due to site conditions (PCBs, 

proximity to river, varying groundwater 

elevations, etc.) 

Not retained 

Thermal Treatment (Ex Situ) – Involves heating excavated 

soil using steam, hot air, electrical resistance or 

conductivity to increase the volatilization rate of 

contaminants and facilitate extraction and recovery as a 

vapor. 

 

 

 

 

Effective for CVOCs 

Can address DNAPL in specific type of 

bedrock 

High energy consumption 

Higher temperature requirements for PCBs 

Technology could be applied ex situ and 

may achieve a permanent solution  

Retained for OU-3A 
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Thermal Treatment (In Situ) – Involves heating the 

subsurface using steam, hot air, electrical resistance or 

conductivity to increase the volatilization rate of 

contaminants and facilitate extraction and recovery as a 

vapor. 

 

 

Effective for CVOCs 

Can address DNAPL in specific type of 

bedrock 

Effective also in groundwater on VOCs with 

boiling points < water 

Not applicable under building (no 

unsaturated zone to collect soil vapors) 

In-Situ confounded by infinite supply of 

water from adjacent harbor without 

hydraulic control 

High energy consumption 

Higher temperature requirements for PCBs 

Technology could be applied in situ and may 

achieve a permanent solution  

Not Retained 

Containment 

 

Cap or Engineered Barrier - Consists of a physical barrier 

that prevents contact with the impacted soil and source 

material. 

 

Handling/excavation of contaminated 

materials not required 

 Low degree of difficulty to implement. 

AUL required 

Long term maintenance of cap 

Technology is available and reasonably 

likely to achieve a permanent solution 

Retained for OU-1 and OU-3A 

Excavation, Disposal Excavation and Off-Site Disposal - Involves excavating soils 

and source material and disposing of off-site. 

Low degree of difficulty to implement. 

Reduces mass and volume of contaminants 

remaining on site 

 

Utilizes off-site disposal capacity 

Implementation risks associated with 

material handling and transportation 

Not applicable under building and for deep 

contamination 

Additional waste stream (dewatering) 

 

Technology is available and reasonably 

likely to achieve a permanent solution 

Retained for OU-1 and OU-3A 

Excavation, Consolidation Excavation and On-Site Consolidation - Involves excavating 

soils on-site and on adjacent Titleist property, 

consolidating contaminated soils in one area of the 

subsurface on the Aerovox property, and covering the area 

with an engineered barrier. 

 

Low degree of difficulty to implement. 

Does not utilize off-site disposal capacity 

Does not create risks associated with off-

site transportation 

 

Not applicable under building and for deep 

contamination 

Additional waste stream (dewatering) 

Long term maintenance of cap 

Does not reduce mass or volume of 

contaminants remaining on site 

Technology is available and reasonably 

likely to achieve a permanent solution 

Retained for OU-1 and OU-3A 

Activity and Use Limitation Legal Document - Specifies allowable and prohibited use of 

the property. 

Already provided for Aerovox property Requires agreement of abutting property 

owners 

Does not reduce mass, volume or toxicity of 

contaminants 

Reasonably likely to achieve a permanent 

solution in conjunction with another 

technology 

Retained for OU-1, OU-2 and OU-3A 

GROUNDWATER 

Reduce to the extent feasible or control 

the concentrations of PCBs and CVOCs 

in groundwater such that: 

    

a.  Groundwater is eliminated to the 

extent feasible or controlled as a 

source of impacts to indoor air 

    

  

b.  Groundwater is eliminated to the 

extent feasible or controlled as a 

source of impacts to surface water and 

sediment   

    

c. Plumes of dissolved PCBs and 

CVOCs in groundwater are stable or 

contracting  

     

d.  Concentrations of CVOCs, 

specifically trichloroethene, in 

groundwater are reduced to below UCL.

Containment Vertical Barriers (Sheet Pile, Slurry Wall, Soil Mix Wall) – 

Used to contain, divert, or direct contaminated 

groundwater 

 

 

Proven technologies 

Low degree of difficulty to implement. 

Effective for overburden 

No confining layer to key into 

Does not reduce mass, volume or toxicity 

Not effective for bedrock 

Technology is available and reasonably 

likely to achieve a permanent solution in 

conjunction with another technology 

Retained for OU-3B 

Jet-Grouting for top of rock – Involves the injection of a 

cementitious mixture into the subsurface to fill fractures 

and voids that transmit contaminated groundwater. 

 

Applicable for shallow bedrock 

May reduce infiltration up from bedrock 

Difficult to implement and may not provide 

a complete barrier due to site conditions 

Does not reduce mass, volume or toxicity 

Technology is available, however not likely 

to achieve the reduction of COCs to desired 

concentrations due to difficulty in 

implementing this technology at this site 

(proximity to river, type of bedrock) 

Not retained 

Hydraulic Containment and Ex-Situ Treatment – Involves 

the extraction of groundwater to confine the movement of 

contaminated groundwater. 

 

 

Proven technology 

Low degree of difficulty to implement. 

Effective for overburden and bedrock 

Generates multiple waste streams 

(groundwater that will require treatment, 

emissions treatment, etc.) 

Long term O&M 

Discharge limits must be met for all GW 

constituents present (not only site COC’s) 

Proximity to waterbody will likely result in 

very high extraction rates 

Technology is available and reasonably 

likely to achieve a permanent solution 

Retained for OU-3B 

Treatment In-Situ Biological Treatment- Involves the application of 

nutrients and microorganisms to the subsurface to enhance 

the population of microorganisms that use the 

contaminants as a food source. 

Enhances existing processes naturally 

occurring on site 

Effective for CVOCs 

Long term operation 

Not effective on NAPL 

Delivery/injection system is highly critical 

Technology is available and may achieve a 

permanent solution 

Retained for OU-3B 
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 Reduces the toxicity and volume of COCs 

(provided that degradation cycle is 

complete) 

for complete distribution of amendments 

Proximity to river and varying subgrade 

conditions pose difficulties for uniform 

amendment distribution 

Relatively long time frame to achieve mass 

reduction in COCs 

In-Situ Chemical Treatment - Involves applying reagent(s) 

to the subsurface to chemically break down the 

contaminants. 

 

Effective for CVOCs 

Potentially addresses or partially addresses 

NAPL 

Reduces the toxicity and volume of COCs 

 Delivery/injection system highly critical for 

complete distribution of amendments 

Proximity to river and varying subgrade 

conditions pose difficulties for uniform 

amendment distribution 

Handling and storage of potentially 

hazardous materials 

Technology is available and may achieve a 

permanent solution 

Retained for OU-4 

In-Situ Thermal Treatment – Involves heating the 

subsurface (In-Situ) or soil (Ex-Situ) using steam, hot air, 

electrical resistance or conductivity to increase the 

volatilization rate of contaminants and facilitate extraction 

and recovery as a vapor. 

Demonstrated in specific fractured rock 

environments 

Short timeframe to implement 

Effective also in soil with COCs containing 

boiling points < water 

High energy cost from near infinite source of 

fresh water 

 

Technology is available and may achieve a 

permanent solution 

Retained for OU-4 

Permeable Reactive Barrier –Involves the installation of 

reactive materials through which a dissolved contaminant 

plume moves through its natural migration with treated 

water exiting the other side.  

Effective on CVOCs 

Works with existing geochemical 

environment 

Low O&M effort 

Unproven for PCBs 

Low likelihood of success in bedrock 

High disposal cost for construction derived 

waste 

Additional waste stream(s) 

Limited lifetime that may require 

regeneration or replacement in the future 

Technology is available and may achieve a 

permanent solution  

Retained for OU-3B 

Monitored Natural Attenuation Low degree of difficulty to implement. 

Monitoring network in place 

Relatively long time to reach goals 

Does not address sources (depends on 

other technology for this) 

Technology is available and may achieve a 

permanent solution  

Retained for OU-3B and OU-4 

SOIL GAS 

Reduce to the extent feasible or control 

the concentrations of CVOCs in sub 

slab soil gas and/or indoor air on the 

Precix property such that: 

    

a.  Potential exposure to indoor air 

will achieve a level of No Significant 

Risk    

   

Monitored Attenuation 

Indoor Air Monitoring and subslab Monitoring- Quarterly, 

semi-annually, annually, etc. 

Low degree of difficulty to implement. 

Potentially useful during ROS, allows 

flexibility when permanent solution is 

reached. 

 

Does not mitigate potential 

issues/exceedances 

 

Technology is available and may achieve a 

permanent solution.  Indoor air monitoring 

would provide information to determine if 

mitigation would be needed in future. 

Retained for OU-2 

Vapor Barrier Installation of a vapor barrier – Install over lowest level 

floor slab (i.e., Retrocoat) 

Moderate degree of difficulty to implement. 

Proven technology 

Readily available 

Effective where there is no unsaturated zone 

(not dependent on collection of vapors) 

Disruptive to operations 

Long term maintenance  

Limits use of floor slab 

Technology is available and would provide 

for a permanent solution for mitigation of 

vapor intrusion (does not address source) 

Retained for OU-2 

Subslab System Passive Subslab - Installation of passive subslab 

depressurization system (vent system for subslab with 

discharge piping to roof) 

Low degree of difficulty to implement. 

Low maintenance 

Limited effectiveness (passive system) 

Not effective in saturated conditions 

(absence of vadose zone) 

Not a permanent solution 

Technology is available, but has not proven 

to be reliably effective  

Not retained 

Active Subslab - Installation of active subslab 

depressurization system (vent system for subslab with 

blower and discharge piping to roof) 

Highly effective in reducing subslab 

concentrations 

Easily implementable 

Low maintenance 

Not effective in saturated conditions 

(absence of vadose zone) 

Requires telemetry 

Requires AUL 

May require off-gas treatment 

Technology is available and would provide 

for a permanent solution for mitigation of 

vapor intrusion (does not address source). 

Retained for OU-2 
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NAPL 

Remove or contain measured Site NAPL 

with PCBs and/or CVOCs such that:

   

    

a.  Non-stable NAPL is not present 

under current site conditions and for 

the foreseeable future 

    

  

b.  all NAPL with Micro-scale Mobility 

is removed to the extent feasible  

    

  

Excavation 

Excavation and Off-Site Disposal 

 

Highly effective for overburden 

Removes NAPL in overburden zone 

Low degree of difficulty to implement. 

Proven technology 

Utilizes off-site disposal capacity 

Implementation risks associated with 

material handling and transport 

Additional waste stream (dewatering) 

Not implementable in bedrock and difficult 

to implement in deep bedrock 

 

Technology is available and reasonably 

likely to achieve a permanent solution in 

conjunction with another technology 

Retained for OU-3A 

Recovery 

Free Product Recovery and Disposal Low degree of difficulty to implement. 

Proven technology 

Only removes NAPL that is mobile (flows into 

the recovery wells) 

Time frame can be long to achieve 

objectives 

Will not address residual NAPL 

Potential long term O&M until micro-scale 

mobility is eliminated to the extent feasible. 

Technology is available and reasonably 

likely to achieve a permanent solution in 

conjunction with another technology 

Retained for OU-3A 

Reduce to the extent feasible or control 

the concentrations of PCBs in soil 

within the Site storm sewer system 

such that:   

    

a.  Migration of PCB impacted soil 

through the storm sewers is eliminated 

to the extent feasible or controlled as a 

source of impacts to surface water.

    

   

Remove Storm Sewer  Remove and Replace Storm Sewer Line Effective at removing storm sewer 

sediments and preventing/reducing 

migration via infiltration into storm sewer 

Generates waste stream 

Implementation risks associated with 

material handling and transport 

Requires periodic inspection and 

maintenance  

Technology is available and reasonably 

likely to achieve a permanent solution in 

conjunction with another technology 

Retained for OU-3A 

Clean Storm Sewer Clean and Line Existing Storm Sewer  Effective at preventing/reducing migration 

via infiltration into storm sewer 

Requires periodic inspection and 

maintenance  

Some sections of existing sewer may be too 

damaged to support lining. 

Technology is available and reasonably 

likely to achieve a permanent solution in 

conjunction with another technology 

Retained for OU-3A 

 

Notes: 

1 When it is stated that the technology may achieve a permanent solution, it is implied that the technology may be capable of achieving a permanent solution by itself or in combination with other technologies and/or controls. 
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The Aerovox Project Operable Unit 1 (OU1) is comprised of the surface soils above the peat layer within the eastern unpaved landscaped area of the Acushnet/Titleist property.  The remedial goals for OU1 are to  

1. Eliminate or reduce concentrations, to the extent feasible, or control access to areas with soils with contaminant concentrations > than their respective UCLs (i.e. surface soils with PCB concentrations > 100 mg/kg) 

2. Eliminate/reduce, to the extent feasible, or control access to surface soils that present unacceptable risk under current or foreseeable future site use. 

 ALTERNATIVE 1 ALTERNATIVE 2 ALTERNATIVE 3 ALTERNATIVE 4 

PARAMETER 

Removal of PCB Impacted Soils in Upper 

Two Feet (<1 mg/kg) and at Depth 

(>100 mg.kg)  

Removal of PCB Impacted Soils at 

Concentrations Greater Than 

Commercial/Industrial Risk Based 

Concentration (4 mg/kg) 

Removal of PCB Impacted Soils at 

Concentrations Greater than 

Unrestricted Use Risk Based 

Concentration (1 mg/kg) 

PCB Impacted Soils Addressed with 

Asphalt Cap (> 1 mg/kg and < 100 

mg/kg) or Engineered Barrier (> 100 

mg/kg) 

Size and Configuration This alternative includes: excavate and remove soils in 

top 2’ with PCB concentrations > 1 mg/kg and deeper 

locations with PCB concentrations > 100 mg/kg, 

install demarcation marker layer and two feet of clean 

backfill, provide AUL to restrict foreseeable future use 

of soil below the demarcation marker layer, restore 

landscaping, dispose of excavated material. 

Excavation in the footprint area shown on Figure 2-1.   

Excavation would be conducted to depths of 2 feet 

below grade surface (bgs) to address soils with PCB 

concentrations greater than 1 mg/kg and deeper in 

isolated areas to address soils with PCB 

concentrations in excess of the UCL.  These deeper 

areas and corresponding depths are also shown on 

Figure 2-1.   Soil excavation would not go below the 

top of peat layer. This alternative would include the 

excavation of approximately 6,600 cubic yards of soil.  

An AUL would be placed on the impacted portion of 

the property to restrict foreseeable future site uses and 

provide for maintenance of the soil cap. 

 

This alternative includes: excavate and remove surface 

soils that are currently above risk based concentration 

for current site use, backfill with clean fill and restore 

landscaping, provide AUL to restrict foreseeable future 

use, dispose of excavated material.  This alternative is 

similar to Alternative 1 with the exception that soils 

with concentrations of contaminants above the risk 

based concentrations for the current site usage 

(commercial/industrial) would be removed and 

disposed of off-site.  The soils to be addressed under 

this alternative and their respective depths are 

depicted on Figure 2-2. This alternative would include 

the excavation of approximately 7,300 cubic yards of 

soil.  An AUL would be placed on the impacted portion 

of the property to restrict foreseeable future site uses 

and provide for maintenance of the soil cap 

This alternative includes: excavate and remove surface 

soils that are currently above risk based 

concentrations for foreseeable future use as 

residential property, backfill with clean fill and restore 

landscaping, dispose of excavated material This 

alternative would include the excavation of 

approximately 9,400 cubic yards of soil.  This 

alternative is similar to Alternative 2 with the exception 

that soils with concentrations of contaminants above 

the risk based concentrations for residential usage 

would be removed and disposed of off-site.  The soils 

to be addressed under this alternative and their 

respective depths are depicted on Figure 2-3.  As the 

soils would be removed to allow for a future residential 

site usage, no AUL is necessary.   

This alternative includes: install a demarcation layer 

and pavement cap over soils with PCB concentrations 

> 1 mg/kg and an engineered barrier at locations with 

PCB concentrations > 100 mg/kg, provide AUL to 

restrict foreseeable future use and provide for cap 

maintenance, dispose of soil, if any, that needs to be 

removed to construct the Engineered Barrier.  The 

pavement cap with a minimum asphalt thickness of 3 

inches will be installed over the footprint area shown 

on Figure 2-4.   In areas where soils are present at 

concentrations in excess of their respective UCL, 

install a cap that meets the requirements for an 

Engineered Barrier as defined in the MCP.  These 

Engineered Barrier areas are also shown on Figure 2-4.   

This alternative would include the excavation of soil 

only if needed to accommodate the placement of the 

Engineered Barrier.  An AUL would be placed on the 

impacted portion of the property to restrict foreseeable 

future site uses and provide for maintenance of the 

asphalt cap and Engineered Barrier 

 

Remediation Time This remedial alternative is estimated to take 

approximately three months to complete. 

This remedial alternative is estimated to take 

approximately three months to complete. 

This remedial alternative is estimated to take 

approximately three months to complete. 

This remedial alternative is estimated to take 

approximately one month to complete. 

Spatial Requirements Remedial activities could be conducted within the 

confines of the Site.  Excavated soils may be direct 

loaded for disposal or securely staged within the 

Aerovox property as needed. 

Remedial activities could be conducted within the 

confines of the Site.  Excavated soils may be direct 

loaded for disposal or securely staged within the 

Aerovox property as needed. 

Remedial activities could be conducted within the 

confines of the Site.  Excavated soils may be direct 

loaded for disposal or securely staged within the 

Aerovox property as needed. 

Remedial activities could be conducted within the 

confines of the Site.  Excavated soils may be direct 

loaded for disposal or securely staged within the 

Aerovox property as needed. 
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 ALTERNATIVE 1 ALTERNATIVE 2 ALTERNATIVE 3 ALTERNATIVE 4 

PARAMETER 

Removal of PCB Impacted Soils in Upper 

Two Feet (<1 mg/kg) and at Depth 

(>100 mg.kg) 

Removal of PCB Impacted Soils at 

Concentrations Greater Than 

Commercial/Industrial Risk Based 

Concentration (4 mg/kg) 

Removal of PCB Impacted Soils at 

Concentrations Greater than 

Unrestricted Use Risk Based 

Concentration (1 mg/kg) 

PCB Impacted Soils Addressed with 

Asphalt Cap (> 1 mg/kg and < 100 

mg/kg) or Engineered Barrier (> 100 

mg/kg) 

Disposal Options Excavated soils would either be (a) consolidated on the 

Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal 

to render soil a non-TSCA waste. 

Water generated from dewatering would be treated on-

site and discharged either to the river and/ or the local 

POTW or transported off site for treatment and 

disposal. 

Excavated soils would either be (a) consolidated on the 

Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal 

to render soil a non-TSCA waste. 

Water generated from dewatering would be treated on-

site and discharged either to the river and/or the local 

POTW or transported off site for treatment and 

disposal. 

Excavated soils would either be (a) consolidated on the 

Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal 

to render soil a non-TSCA waste. 

Water generated from dewatering would be treated on-

site and discharged either to the river or the local 

POTW or transported off site for treatment and 

disposal. 

Excavated soils would either be (a) consolidated on the 

Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal 

to render soil a non-TSCA waste. 

 

Substantive Permit 

Requirements 

Work in the Riverfront Area and Buffer Zone may 

require permitting under the Wetlands Protection act 

and local ordinances.  

Work within 25 feet of the River will need to be 

designed to support the City of New Bedford’s planned 

Riverwalk. 

Additional TSCA risk based approval under 40 CFR 

761.61(c) may be required for work inconsistent with 

the existing TSCA determination for the project. Onsite 

soil treatment prior to disposal may require approval 

from EPA depending on the process (40 CFR 761.61). 

Decontamination in accordance with 40 CFR 761.79 

does not require EPA approval. 

Discharge of groundwater to surface water or to the 

local POTW may require permitting and/or approvals. 

If 1 or more acres of land are disturbed, an EPA 

Construction General Permit for Stormwater and 

CSWPPP will be required. 

 

Work in the Riverfront Area and Buffer Zone may 

require permitting under the Wetlands Protection act 

and local ordinances.  

Work within 25 feet of the River will need to be 

designed to support the City of New Bedford’s planned 

Riverwalk. 

Additional TSCA risk based approval under 40 CFR 

761.61(c) may be required for work inconsistent with 

the existing TSCA determination for the project. Onsite 

soil treatment prior to disposal may require approval 

from EPA depending on the process (40 CFR 761.61). 

Decontamination in accordance with 40 CFR 761.79 

does not require EPA approval. 

Discharge of groundwater to surface water or to the 

local POTW may require permitting and/or approvals. 

If 1 or more acres of land are disturbed, an EPA 

Construction General Permit for Stormwater and 

CSWPPP will be required. 

 

Work in the Riverfront Area and Buffer Zone may 

require permitting under the Wetlands Protection act 

and local ordinances.  

Work within 25 feet of the River will need to be 

designed to support the City of New Bedford’s planned 

Riverwalk. 

Additional TSCA risk based approval under 40 CFR 

761.61(c) may be required for work inconsistent with 

the existing TSCA determination for the project. Onsite 

soil treatment prior to disposal may require approval 

from EPA depending on the process (40 CFR 761.61). 

Decontamination in accordance with 40 CFR 761.79 

does not require EPA approval. 

Discharge of groundwater to surface water or to the 

local POTW may require permitting and/or approvals. 

If 1 or more acres of land are disturbed, an EPA 

Construction General Permit for Stormwater and 

CSWPPP will be required. 

 

Work in the Riverfront Area and Buffer Zone may 

require permitting under the Wetlands Protection act 

and local ordinances.  

Work within 25 feet of the River will need to be 

designed to support the City of New Bedford’s planned 

Riverwalk. 

If 1 or more acres of land is disturbed, an EPA 

Construction General Permit for Stormwater and 

CSWPPP will be required. 
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 ALTERNATIVE 1 ALTERNATIVE 2 ALTERNATIVE 3 ALTERNATIVE 4 

PARAMETER 

Removal of PCB Impacted Soils in Upper 

Two Feet (<1 mg/kg) and at Depth 

(>100 mg.kg) 

Removal of PCB Impacted Soils at 

Concentrations Greater Than 

Commercial/Industrial Risk Based 

Concentration (4 mg/kg) 

Removal of PCB Impacted Soils at 

Concentrations Greater than 

Unrestricted Use Risk Based 

Concentration (1 mg/kg) 

PCB Impacted Soils Addressed with 

Asphalt Cap (> 1 mg/kg and < 100 

mg/kg) or Engineered Barrier (> 100 

mg/kg) 

Substantive Permit 

Requirements (cont.) 

310 CMR 30.305(5): Generators of hazardous wastes 

which contain PCBs in concentrations equal to or 

greater than 50 parts per million shall send such 

wastes only to facilities which meet all the 

requirements in 310 CMR 30.501(3)(a) through (c), or 

shall, with the approval of the Department, otherwise 

cause such hazardous wastes to be managed in 

compliance with the provisions of 40 CFR Part 761 

and 310 CMR 30.750 (Land Disposal Restrictions). 

310 CMR 30.305(5): Generators of hazardous wastes 

which contain PCBs in concentrations equal to or 

greater than 50 parts per million shall send such 

wastes only to facilities which meet all the 

requirements in 310 CMR 30.501(3)(a) through (c), or 

shall, with the approval of the Department, otherwise 

cause such hazardous wastes to be managed in 

compliance with the provisions of 40 CFR Part 761 

and 310 CMR 30.750 (Land Disposal Restrictions). 

310 CMR 30.305(5): Generators of hazardous wastes 

which contain PCBs in concentrations equal to or 

greater than 50 parts per million shall send such 

wastes only to facilities which meet all the 

requirements in 310 CMR 30.501(3)(a) through (c), or 

shall, with the approval of the Department, otherwise 

cause such hazardous wastes to be managed in 

compliance with the provisions of 40 CFR Part 761 

and 310 CMR 30.750 (Land Disposal Restrictions). 

 

Notes: 

1.  Area and volumes presented in the table are estimates. 

2.  The conceptual plans for Alternatives 1 through 4 are presented as Figures 2-1 through 2-4. 
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The Aerovox Project Operable Unit 2 (OU2) is comprised of the subsurface soil and shallow overburden groundwater (GW) on the Precix property that may contribute to future risk resulting from a complete vapor intrusion pathway.   The remedial goals for OU2 

are to:  

1. Reduce CVOC GW and subslab soil gas concentrations, to extent feasible and control these media as potential sources for vapor intrusion in GW2 areas.  

2. Mitigate or control subsurface migration of CVOCs and vapor intrusion to occupied buildings in GW2 areas so that indoor air concentrations do not exceed risk based levels for foreseeable future use. 

 ALTERNATIVE 1 ALTERNATIVE 2 ALTERNATIVE 3 

PARAMETER Monitored Subslab Soil Gas Attenuation Vapor Barrier Over Floor Slab Active Subslab Depressurization System  

Size and Configuration  This alternative includes: monitor subslab gas attenuation to confirm 

vapor intrusion does not present a significant risk for current or 

foreseeable future building occupants, and provide AUL to restrict 

building use until attenuation demonstrates vapor intrusion related 

restrictions are no longer required. Provide monitoring of groundwater, 

subslab soil gas and indoor air within the area of the Precix property 

where GW2 applies and groundwater levels are above corresponding GW2 

values.  This area is shown on Figure 3-1.  An AUL would be placed on the 

impacted portion of the property to restrict foreseeable future building 

uses to those activities and uses that would result in no greater exposure 

of occupants to indoor air than current use. 

This alternative includes: install a vapor barrier over the floor slab, 

including floor penetrations, to restrict future vapor infiltration. Provide 

seasonal monitoring of subslab soil gas and indoor air within the area of 

the Precix property where groundwater contaminant concentrations are 

above corresponding GW2 values to demonstrate continued effectiveness 

of the barrier.  This area is shown on Figure 3-2.  An AUL would be placed 

on the impacted portion of the property to restrict foreseeable future 

building uses to those activities and uses that would result in no greater 

exposure of occupants to indoor air than current use and to provide for 

continued monitoring, inspection and maintenance of the vapor barrier. 

This alternative includes: install an active subslab depressurization 

system (Active Exposure Pathway Mitigation Measure or AEPMM) within 

the area of the Precix property where GW2 applies and groundwater 

contaminant concentrations are above corresponding GW2 values.  This 

area is shown on Figure 3-3.  An AUL would be placed on the impacted 

portion of the property to restrict foreseeable future building uses and 

provide for continued operation and maintenance of the AEPMM. Remote 

telemetry would be required as part of the AEPMM 

Remediation Time Monitoring would remain in effect for approximately 30 years or until 

attenuation demonstrates vapor intrusion related restrictions are no 

longer required. 

Monitoring of subslab and indoor air and inspection and maintenance of 

the vapor barrier would remain in effect for approximately 30 years or until 

attenuation demonstrates vapor intrusion related restrictions are no 

longer required. 

Operation and maintenance of the subslab depressurization system 

would remain in effect for approximately 30 years or until attenuation 

demonstrates vapor intrusion related restrictions are no longer required. 

Spatial Requirements Remedial activities could be conducted within the confines of the Site.   Remedial activities could be conducted within the confines of the Site.   Remedial activities could be conducted within the confines of the Site.   

Disposal Options No remediation derived wastes would be generated during 

implementation of this remedial alternative. 

 

No remediation derived wastes would be generated during 

implementation of this remedial alternative. 

 

Off gas treatment, if required, may result in off-site transportation and 

disposal of treatment derived waste (e.g. vapor phase carbon). 

Substantive Permit 

Requirements 

No permits are necessary to be obtained for implementation of this 

remedial alternative. 

No permits are necessary to be obtained for implementation of this 

remedial alternative. 

No permits are necessary to be obtained for implementation of this 

remedial alternative. 

 

Notes: 

1.  Area and volumes presented in the table are estimates. 

2.  The conceptual plans for Alternatives 1 through 3 are presented as Figures 3-1 through 3-3. 
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The Aerovox Project Operable Unit 3 (OU3) is the source control OU and is comprised of the Aerovox Property soil, storm sewers and overburden groundwater.  For simplicity in evaluating the remedial action components for OU3, the alternatives have been 

subdivided into (A) soil and (B) groundwater components.  The remedial goals for this OU3 are to:  

1. Eliminate or reduce concentrations, to the extent feasible, or control access to areas with soils containing contaminants at concentrations greater than their respective UCLs. 

2. Eliminate or reduce, to the extent feasible, or control access to soils that present unacceptable risk to human health and/or the environment. 

3. Eliminate or reduce, to the extent feasible, or control soil as a potential source of impacts to overburden GW.  

4. Reduce concentrations, to the extent practicable, and control migration of overburden GW impacted by PCBs and/or CVOCs at concentrations that could migrate into and present a risk to receptors in surface water and sediment after New 

Bedford Harbor remediation is complete. 

5. Eliminate, to the extent feasible, and control DNAPL in overburden that may be a source of impacts to overburden GW or that may be non-stable. 

6. Eliminate, to the extent practicable, and control the migration of PCB impacted sediments in the Site stormwater system. 

 ALTERNATIVE A1 ALTERNATIVE A2 ALTERNATIVE A3 

PARAMETER 

Removal and Off-Site Disposal of Soils Above UCLs and 

Cap Areas With PCB Concentrations > 2 mg/kg 

  Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

Asphalt Cap over Soils With PCB Concentrations > 2 

mg/kg and Engineered Barrier Over Soils with 

Concentrations Above UCLs 

Size and Configuration This alternative includes: excavate and off-site dispose of soils with 

concentrations above UCLs, backfill with clean fill and restore 

asphalt cap in areas where needed, clean and line to the extent 

practicable or replace sections of storm sewer that serve as a 

preferential migration pathway, finalize the AUL to restrict current 

and foreseeable future use and provide for long term operation and 

maintenance of the cap.  Excavation would occur in the footprint 

area shown on Figure 4-1A.   Excavation would be undertaken to 

depths up to 15 feet bgs across areas where soils are impacted by 

contaminants at concentrations in excess of their respective UCLs.  

These areas and corresponding depths are also shown on Figure 4-

1A.  Soil excavation would be required above and below the peat 

layer and beneath portions of the former building slab. Soils would 

be segregated based on concentration with those containing 

contaminant concentrations below their respective UCLs returned to 

the excavation.  This alternative would include the excavation of 

approximately 26,000 cubic yards of soil.  The excavated areas 

would be backfilled with clean soil (after excavated soils with 

concentrations below UCLs have been redeposited).  Soils with 

contaminants at concentrations above their respective UCLs would 

be disposal of off-site.  The asphalt cap would be restored where 

residual PCB contamination at any depth exceeds 2 mg/kg. Existing 

storm sewers would be repaired, cleaned and lined wherever 

possible, or sections replaced or reconfigured, as needed.   The AUL 

for the Aerovox property would be finalized to restrict foreseeable 

future site uses and provide for maintenance of the cap. 

 

 

This alternative includes: excavate and ex-situ treat soils with contaminant 

concentrations above UCLs, return soils to subsurface, and restore asphalt cap in areas 

where needed, clean and line, to the extent practicable, or replace sections of storm 

sewer that serve as a preferential migration pathway, finalize the AUL to restrict current 

and foreseeable future use and provide for long term operation and maintenance of the 

cap.  Excavation would occur in the footprint area shown on Figure 4-2A.   Excavation 

would be undertaken to depths up to 15 feet below grade surface (bgs) across areas 

where soils are impacted by contaminants at concentrations in excess of their respective 

UCLs.  These areas and corresponding depths are also shown on Figure 4-2A.  Soil 

excavation would be required above and below the peat layer and beneath portions of 

the former building slab.  Soils would be segregated based on concentrations with those 

containing contaminant concentrations below their respective UCLs returned to the 

excavation without treatment. Soils with concentrations above UCL levels would be 

treated on site using one of the following treatment process options: biological, 

chemical, thermal.  Final selection of the treatment process would be based on the 

results of bench or pilot scale testing conducted during Phase IV. This alternative would 

include the excavation of approximately 26,000 cubic yards of soil.  The excavated areas 

would be backfilled with either soils with contaminants concentrations below their 

respective UCLs, treated soil or clean imported backfill, as needed.  The asphalt cap 

would be restored where residual PCB contamination at any depth exceeds 2 mg/kg.  

Existing storm sewers would be repaired, cleaned and lined wherever possible, or 

sections replaced or reconfigured, as needed.   The AUL for the Aerovox property would 

be finalized to restrict foreseeable future site uses and provide for maintenance of the 

cap. 

This alternative includes: install or maintain the existing 

pavement asphalt cap over soils with PCB concentrations > 2 

mg/kg, install an Engineered Barrier at locations with soil 

concentrations above UCLs, clean and line to the extent 

practicable or replace sections of storm sewer that may serve as 

a preferential migration pathway, finalize the AUL to restrict 

current and foreseeable future use and provide for long term 

operation and maintenance of the cap. The asphalt cap with a 

minimum asphalt thickness of 3 inches will extend over the 

footprint area shown on Figure 4-3A.   In areas where soils within 

15 feet of the ground surface are present at concentrations in 

excess of their respective UCL, the cap shall meet the 

requirements for an Engineered Barrier as defined in the MCP.  

Soils excavated for the installation of the Engineered Barrier 

would be consolidated in other areas of the subsurface under 

the Site and covered with an appropriate barrier.  The 

anticipated areas to be covered with the Engineered Barrier are 

also shown on Figure 4-3A. Existing storm sewers would be 

repaired, cleaned and lined wherever possible, sections 

replaced or reconfigured, as needed.   The AUL for the Aerovox 

property would be finalized to restrict foreseeable future site 

uses and provide for maintenance of the cap and Engineered 

Barrier. 
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 ALTERNATIVE A1 ALTERNATIVE A2 ALTERNATIVE A3 

PARAMETER 

Removal and Off-Site Disposal of Soils Above UCLs and 

Cap Areas With PCB Concentrations > 2 mg/kg 

 Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

 

Asphalt Cap over Soils With PCB Concentrations > 2 

mg/kg and Engineered Barrier Over Soils with 

Concentrations Above UCLs 

Remediation Time Soil excavation would take approximately ten months. Soil excavation and treatment would take approximately twenty-four months. Cap and Engineered Barrier installation would take 

approximately four months. 

Spatial Requirements Remedial activities could be conducted within the confines of the 

Site.  Excavated soils may be direct loaded for disposal or securely 

staged within the Aerovox property as needed. 

Remedial activities could be conducted within the confines of the Site.  Soil treatment 

activities could be conducted within the confines of the Site.   Excavated soils that 

require off-site disposal may be direct loaded or securely staged within the Aerovox 

property as needed. 

Remedial activities could be conducted within the confines of 

the Site.   

Disposal Options Excavated soils would be transported and disposed off-site at an 

approved facility. 

Water generated from dewatering would be treated on-site and 

discharged to the river and/or the local POTW. 

In the event that sections of the storm sewer require jetting/cleaning 

or replacement, remove materials or sections of the original storm 

sewer system may require offsite disposal if they cannot be 

consolidated onsite. 

Water generated from dewatering would be treated on-site and discharged to the river 

and/or the local POTW. 

In the event that sections of the storm sewer require jetting/cleaning or replacement, 

remove materials or sections of the original storm sewer system may require offsite 

disposal if they cannot be consolidated onsite. 

In the event that sections of the storm sewer require 

jetting/cleaning or replacement, remove materials or sections 

of the original storm sewer system may require offsite disposal if 

they cannot be consolidated onsite. 

Substantive Permit 

Requirements 

Work in the Riverfront Area and Buffer Zone may require permitting 

under the Wetlands Protection act and local ordinances.  

Work within 25 feet of the River will need to be designed to support 

the City of New Bedford’s planned Riverwalk. 

Water generated from dewatering and possible storm sewer jetting 

would be treated on-site and discharged to the river and/ or the 

local POTW or transported off site for treatment and disposal. 

If 1 or more acres of land are disturbed, an EPA Construction 

General Permit for Stormwater and CSWPPP will be required. 

Work in the Riverfront Area and Buffer Zone may require permitting under the Wetlands 

Protection act and local ordinances.  

Work within 25 feet of the River will need to be designed to support the City of New 

Bedford’s planned Riverwalk. 

Water generated from dewatering and storm sewer jetting would be treated on-site and 

discharged either to the river and/ or the local POTW or transported off site for treatment 

and disposal. 

Onsite soil treatment prior to disposal may require approval from EPA depending on the 

process (40 CFR 761.61). Decontamination in accordance with 40 CFR 761.79 does not 

require EPA approval. 310 CMR 30.305(5): Generators of hazardous wastes which 

contain PCBs in concentrations equal to or greater than 50 parts per million shall send 

such wastes only to facilities which meet all the requirements in 310 CMR 30.501(3)(a) 

through (c), or shall, with the approval of the Department, otherwise cause such 

hazardous wastes to be managed in compliance with the provisions of 40 CFR Part 761 

and 310 CMR 30.750 (Land Disposal Restrictions). 

If 1 or more acres of land is disturbed, an EPA Construction General Permit for 

Stormwater and CSWPPP will be required. 

Work in the Riverfront Area and Buffer Zone may require 

permitting under the Wetlands Protection act and local 

ordinances.  

Work within 25 feet of the River will need to be designed to 

support the City of New Bedford’s planned Riverwalk. 

If 1 or more acres of land is disturbed, an EPA Construction 

General Permit for Stormwater and CSWPPP will be required. 

Notes: 

1.  Area and volumes presented in the table are estimates. 

2.  The conceptual plans for Alternatives A1 through A3 are presented as Figures 4-1A through 4-3A. 
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The Aerovox Project Operable Unit 3 (OU3) is the source control OU and is comprised of the Aerovox Property soil, storm sewers and overburden groundwater.  For simplicity in evaluating the remedial action components for OU3, the alternatives have been 

subdivided into (A) soil and (B) groundwater components.  The remedial goals for this OU3 are to:  

1. Eliminate or reduce concentrations, to the extent feasible, or control access to areas with soils containing contaminants at concentrations greater than their respective UCLs. 

2. Eliminate or reduce, to the extent feasible, or control access to soils that present unacceptable risk to human health and/or the environment. 

3. Eliminate or reduce, to the extent feasible, or control soil as a potential source of impacts to overburden GW.  

4. Reduce concentrations, to the extent practicable, and control migration of overburden GW impacted by PCBs and/or CVOCs at concentrations that could present a risk to receptors in surface water and sediment after New Bedford Harbor 

remediation is complete, and achieve a stable or contracting groundwater plume. 

5. Eliminate, to the extent feasible, and control DNAPL in overburden that may be a source of impacts to overburden GW or that may be non-stable, to the extent such DNAPL control is necessary after completion of the DNAPL IRA 

6. Eliminate, to the extent practicable, and control the migration of PCB impacted sediments in the Site stormwater system. 

 

 
Alternative B1 

ALTERNATIVE B2 

 

ALTERNATIVE B3 

 

ALTERNATIVE B4 

 

PARAMETER 

Containment Via Vertical Barrier Wall 
Containment via Vertical Barrier Wall and 

Hydraulic Containment 

Containment via Vertical Barrier Wall with 

Hydraulic Containment and In-Situ Treatment of 

Soils Acting as a Source to Groundwater 

Contamination 

Containment via Vertical Barrier Wall and 

Permeable Reactive Barrier and In-Situ Treatment 

of Soil Hot Spots Acting as a Source to 

Groundwater Contamination 

Size and Configuration This Alternative includes installing a vertical 

containment barrier to prevent lateral migration of 

CVOCs and PCBs outside the containment area.  

Vertical barrier installation would occur along the 

alignment shown on Figure 4-4B.  The type of barrier 

would be selected from among effective process 

options including: slurry wall, in situ mixed wall, 

sealed sheet piling.  Vertical barrier would be 

installed through the overburden deposits down to 

bedrock.   A monitoring program would be included 

to provide sentinel monitoring outside the barrier to 

confirm mitigation of mass flux from the property to 

the Acushnet River. 

This Alternative contains the same remedial components 

as Alternative B1 with the inclusion of groundwater 

extraction and treatment to prevent lateral or vertical 

migration of CVOCs and PCBs outside the containment 

area and to reduce concentrations of CVOCs and PCBs 

within the containment area.  Groundwater would be 

hydraulically contained by pumping (with above ground 

treatment) from a series of extraction wells within the 

containment area as shown on Figure 4-5B.  A 

monitoring program would be included to confirm 

containment and provide sentinel monitoring outside 

the area to confirm mitigation of mass flux from the 

property to the Acushnet River.   

This alternative contains the same remedial components 

as Alternative B2 with the inclusion of in situ treatment of 

soils containing concentrations of PCBs and CVOCs acting 

as a source to overburden groundwater contamination.  In 

situ treatment would be performed by injecting nutrients, 

organic carbon, microbes, and zero valent iron (Figure 4-

6B).   A monitoring program would be included to evaluate 

the success of the groundwater treatment within the 

hydraulically contained area, confirm containment, and 

provide sentinel monitoring outside the barrier to confirm 

mitigation of mass flux from the property to the Acushnet 

River. 

This alternative includes installing a permeable reactive 

barrier to treat CVOCs and PCBs in overburden 

groundwater along the downgradient side of the property, 

with a vertical containment barrier on the northern and 

southern sides of the impacted area.  The two types of 

barriers would be along the alignment shown on Figure 4-

7B).  The permeable reactive barrier would be installed 

though the overburden deposits down to bedrock to treat 

overburden groundwater. This alternative also includes in 

situ treatment of soil hot spots acting as a source to 

overburden groundwater contamination. In situ treatment 

would be performed by injecting nutrients, organic 

carbon, microbes, and zero valent iron in the area shown 

on Figure 4-7B.vA monitoring program would be included 

to provide sentinel monitoring outside the barrier and to 

confirm mitigation of mass flux from the property to the 

Acushnet River. 

Remediation Time 

Installation of vertical containment barrier would 

take approximately three months.   

Installation of vertical containment barrier, groundwater 

extraction wells and above ground treatment system 

would take approximately five months.     

Installation of vertical containment barrier, groundwater 

extraction wells and above ground treatment system, and 

in-situ treatment system would take approximately six 

months.    

Installation of containment and permeable reactive 

barrier and in situ treatment system would take 

approximately four months.   

Spatial Requirements Remedial activities could be conducted within the Remedial activities could be conducted within the Remedial activities could be conducted within the confines Remedial activities could be conducted within the 
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Alternative B1 

ALTERNATIVE B2 

 

ALTERNATIVE B3 

 

ALTERNATIVE B4 

 

PARAMETER 

Containment Via Vertical Barrier Wall 
Containment via Vertical Barrier Wall and 

Hydraulic Containment 

Containment via Vertical Barrier Wall with 

Hydraulic Containment and In-Situ Treatment of 

Soils Acting as a Source to Groundwater 

Contamination 

Containment via Vertical Barrier Wall and 

Permeable Reactive Barrier and In-Situ Treatment 

of Soil Hot Spots Acting as a Source to 

Groundwater Contamination 

confines of the Site.  Excavated soils (if any) may be 

direct loaded for disposal or securely staged within 

the Aerovox property as needed. 

confines of the Site.  Excavated soils (if any) may be 

direct loaded for disposal or securely staged within the 

Aerovox property as needed. 

of the Site.  Excavated soils (if any) may be direct loaded 

for disposal or securely staged within the Aerovox property 

as needed. 

confines of the Site.  Excavated soils (if any) may be direct 

loaded for disposal or securely staged within the Aerovox 

property as needed. 

Disposal Options Excavated soils (if any) would either be (a) 

consolidated on the Aerovox property with other 

similar soils for subsequent capping or (b) disposed 

of at an approved facility.  Treatment may be 

performed prior to disposal to render soil a non-

TSCA waste.   

 

Excavated soils (if any) would either be (a) consolidated 

on the Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal to 

render soil a non-TSCA waste.   

Extracted groundwater would be treated on site and 

discharged to the river or to the local POTW. 

Excavated soils (if any) would either be (a) consolidated on 

the Aerovox property with other similar soils for subsequent 

capping or (b) disposed of at an approved facility.  

Treatment may be performed prior to disposal to render 

soil a non-TSCA waste. 

Extracted groundwater would be treated on site and 

discharged to the river or to the local POTW. 

Excavated soils (if any) would either be (a) consolidated 

on the Aerovox property with other similar soils for 

subsequent capping or (b) disposed of at an approved 

facility.  Treatment may be performed prior to disposal to 

render soil a non-TSCA waste. 

Substantive Permit 

Requirements Work in the Riverfront Area and Buffer Zone may 

require permitting under the Wetlands Protection 

act and local ordinances.  

Work within 25 feet of the River will need to be 

designed to support the City of New Bedford’s 

planned Riverwalk. 

 

Work in the Riverfront Area and Buffer Zone may require 

permitting under the Wetlands Protection act and local 

ordinances.  

Work within 25 feet of the River will need to be designed 

to support the City of New Bedford’s planned Riverwalk. 

Discharge of groundwater to surface water or to the local 

POTW will require permitting and/or approvals 

Work in the Riverfront Area and Buffer Zone may require 

permitting under the Wetlands Protection act and local 

ordinances.  

Work within 25 feet of the River will need to be designed to 

support the City of New Bedford’s planned Riverwalk. 

Discharge of groundwater to surface water or to the local 

POTW will require permitting and/or approvals 

Will require prior DEP approval for addition of Remedial 

Additives (if any) within 50 feet of the Acushnet River. 

Work in the Riverfront Area and Buffer Zone may require 

permitting under the Wetlands Protection act and local 

ordinances.  

Work within 25 feet of the River will need to be designed 

to support the City of New Bedford’s planned Riverwalk. 

Will require prior DEP approval for addition of Remedial 

Additives (if any) within 50 feet of the Acushnet River. 

Notes: 

1.  Timeframes, area and volumes presented in the table are estimates. 

2.  The conceptual plans for Alternatives B1 through B4 are presented as Figures 4-4B through 4-7B. 
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The Aerovox Project Operable Unit 4 (OU4) is comprised of remedial alternatives to address the shallow and deep bedrock groundwater at the Site.  The remedial goals for OU4 are to:  

1. Reduce concentrations CVOCs and PCBs in fractured bedrock where they exceed their corresponding UCLs, and achieve a stable or contracting plume. 

2. Eliminate, to the extent feasible, and control migration of DNAPL in fractured bedrock that may be a source of impacts to GW or that may be non-stable. 

3. Reduce concentrations of CVOCs and PCBs, to the extent practicable. 

 

ALTERNATIVE 1 ALTERNATIVE 2 

 

PARAMETER In-Situ Chemical Oxidation of Hot Spots and Monitored Natural Attenuation In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical Oxidation of Shallow 

Bedrock Hot Spots and Monitored Natural Attenuation 

Size and 

Configuration 

DNAPL and UCL exceedances in fractured bedrock would be treated on site using in-situ chemical 

oxidation.  This alternative involves the injection of reagent(s) into the subsurface to chemically break down 

DNAPL and contaminants in groundwater at concentrations in excess of their UCLs.  The injections would be 

used in combination with extraction wells to provide circulation of the reagents through the treatment zone 

in deep bedrock; recirculation not required for shallow bedrock.  The selected treatment process would be 

used to remove source area hotspots.  A groundwater monitoring program would be implemented to 

monitor natural attenuation after treatment and demonstrate a stable or shrinking groundwater plume.   

DNAPL and UCL exceedances in deep fractured bedrock would be treated on site using thermal treatment.  DNAPL 

and UCL exceedances in shallow fractured bedrock would be treated on site using chemical oxidation.  The 

thermal treatment component involves heating the fractured rock and groundwater (using heating element 

installed in borings and steam injection wells) to volatilize contaminants in groundwater (with multi-phase 

extraction wells) at concentrations in excess of their respective UCLs.   The extracted groundwater and vapors 

would be treated above ground.  The chemical treatment component involves oxidizing the contaminants in 

groundwater.  These two components would be used to remove source area hotspots.  A groundwater monitoring 

program would be implemented to monitor natural attenuation after treatment and demonstrate a stable or 

shrinking groundwater plume. 

  

Remediation Time Operation of this remedy will extend approximately three to four years Operation of this remedy will extend approximately two to three years 

Spatial Requirements Remedial activities could be conducted within the confines of the Site.   Remedial activities could be conducted within the confines of the Site.   

Disposal Options No remediation derived waste would be generated under this remedial alternative. Spent liquid and vapor phase carbon would be generated under this remedial alternative. 

Substantive Permit 

Requirements 

Work in the Riverfront Area and Buffer Zone may require permitting under the Wetlands Protection act and 

local ordinances.  

Work within 25 feet of the River will need to be designed to support the City of New Bedford’s planned 

Riverwalk. 

Will require prior DEP approval for addition of Remedial Additives (if any) within 50 feet of the Acushnet 

River. 

Work in the Riverfront Area and Buffer Zone may require permitting under the Wetlands Protection act and local 

ordinances.  

Work within 25 feet of the River will need to be designed to support the City of New Bedford’s planned Riverwalk. 

Discharge of groundwater to surface water or to the local POTW will require permitting and/or approvals 

Will require prior DEP approval for addition of oxidation reagents within 50 feet of the Acushnet River. 

Notes: 

1.  Timeframes, area and volumes presented in the table are estimates. 

2.  The conceptual plans for Alternatives 1 and 2 are presented as Figures5-1 and 5-2. 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU1-1 

Removal of PCB Impacted Soils in Upper Two Feet 

(<1 mg/kg) and at Depth (>100 mg.kg) 

ALTERNATIVE OU1-2 

Removal of PCB Impacted Soils at Concentrations Greater Than 

Commercial/Industrial Risk Based Concentration (4 mg/kg) 

ALTERNATIVE OU1-3 

Removal of PCB Impacted Soils at Concentrations 

Greater than Unrestricted Use Risk Based Concentration 

(1 mg/kg) 

ALTERNATIVE OU1-4 

PCB Impacted Soils Addressed with Asphalt Cap (> 1 mg/kg 

and < 100 mg/kg) or Engineered Barrier (> 100 mg/kg) 

1. Effectiveness     

a) Achieving a Permanent 

or Temporary Solution 
 Will achieve a Permanent Solution in a reasonable 

timeframe with site AUL 

 

 Will achieve a Permanent Solution in a reasonable timeframe with 

site AUL 

 Will achieve a Permanent Solution in a reasonable timeframe 

without an AUL 

 Will achieve a Permanent Solution in a reasonable timeframe 

with site AUL 

b) Reuse, Recycling, 

Destroying, Detoxifying 

or Treating Oil, and 

Hazardous Material 

 Alternative does not reuse, recycle, destroy, detoxify, or 

treat OHM 

 Alternative does not reuse, recycle, destroy, detoxify, or treat OHM  Alternative does not reuse, recycle, destroy, detoxify, or treat 

OHM 

 Alternative does not reuse, recycle, destroy, detoxify, or treat 

OHM 

c) Achieving or 

Approaching 

Background 

Concentrations 

 Will not approach background in soil after remedial 

actions are complete 

 Will not approach background in soil after remedial actions are 

complete 

  Will approach background concentrations in soil after 

remedial actions are complete 

 Will not approach background in soil after remedial actions are 

complete 

 Leaves greater contaminant mass in subsurface than other 

alternatives. 

Effectiveness Rating Good Good Very Good Fair 

Effectiveness Score  3 3 4 2 

2. Reliability     

a) Certainty of Success  Highly successful due to removal of soils above UCL 

provided a AUL is established and remedial cap is 

maintained 

 Highly successful due to removal of soils above 4 mg/kg provided a 

AUL is established 

 Highly successful due to removal of soils above 1 mg/kg   Probable success due to installation of asphalt cap and 

Engineered Barrier provided a AUL is established and remedial 

cap is maintained 

 

b) Effectiveness of 

Measures to Manage 

Residues or Control 

Emissions/Discharges 

 Effectiveness is dependent on AUL compliance  Effectiveness is dependent on AUL compliance  Management of residuals not required  Effectiveness is dependent on AUL compliance 

Reliability Rating Good Good Very Good Good 

Reliability Score 3 3 4 3 

3. Implementability     

a) Technical Complexity  Low to moderate technical complexity associated with 

removal of soil along river 

 Moderate to difficult technical complexity associated with removal of 

soil below groundwater table and need for structural support along 

existing building foundation 

 

 Moderate to difficult technical complexity associated with 

removal of soil below groundwater table and need for 

structural support along existing building foundation  

 Low technical complexity for construction of Engineered Barrier 

b) Integration with Facility 

Operations  
 Minimal effect on facility operations  Minimal effect on facility operations  Minimal effect on facility operations  Minimal effect on facility operations 

 Use of remedial cap area could be diminished following 

installation 

c) Monitoring, O&M or 

Site Access 

Requirements/ 

Limitations 

 Moderate site use restrictions due to site AUL 

 Cap maintenance and AUL monitoring will be required 

 Moderate site use restrictions due to site AUL  No site use restrictions  Moderate site use restrictions due to site AUL 

 Remedial Cap monitoring and documentation and AUL 

monitoring will be required 

d) Availability of Services, 

Materials, Equipment 

or Specialists 

 Readily available  Readily available  Readily available  Readily available 

e) Availability, Capacity 

and Location of Off-

Site Treatment, 

Storage, and Disposal 

Facilities 

 Off-site disposal facilities for impacted soil are readily 

available 

 Off-site disposal facilities for impacted soil are readily available  Off-site disposal facilities for impacted soil are readily 

available  

 Off-site disposal facilities for impacted soil are readily available 

f) Permits  CSWPPP and trenching permit required for excavation 

 Possible requirement for Remediation General Permit or 

POTW discharge permit  

 CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit or POTW discharge 

permit 

 CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit or POTW 

discharge permit 

 CSWPPP 

Implementability Rating Very Good Good Good Very Good 

Implementability Score 4 3 3 4 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU1-1 

Removal of PCB Impacted Soils in Upper Two Feet 

(<1 mg/kg) and at Depth (>100 mg.kg) 

ALTERNATIVE OU1-2 

Removal of PCB Impacted Soils at Concentrations Greater Than 

Commercial/Industrial Risk Based Concentration (4 mg/kg) 

ALTERNATIVE OU1-3 

Removal of PCB Impacted Soils at Concentrations 

Greater than Unrestricted Use Risk Based Concentration 

(1 mg/kg) 

ALTERNATIVE OU1-4 

PCB Impacted Soils Addressed with Asphalt Cap (> 1 mg/kg 

and < 100 mg/kg) or Engineered Barrier (> 100 mg/kg) 

4. Cost     

a) Cost of 

Implementation (Not 

including Cost of 

Environmental 

Restoration) 

 Moderate 

Capital Cost:  $4.2 million 

NPV, 30 years:  $4.4 million 

 Moderate - High 

Capital Cost:  $5.3 million 

NPV, 30 years:  $5.5 million 

 High 

Capital Cost:  $6.3 million 

NPV, 30 years:  $6.3 million 

 Low 

Capital Cost:  $0.7 million 

NPV, 30 years:  $0.9 million 

Requires Financial Assurance Mechanism 

b) Cost of Environmental 

Restoration and 

Potential Damages to 

Natural Resources 

 No cost for environmental restoration or damages to 

natural resources 

 No cost for environmental restoration or damages to natural 

resources 

 No cost for environmental restoration or damages to natural 

resources 

 No cost for environmental restoration or damages to natural 

resources 

c) Cost of Energy 

Consumption 
 Moderate temporary energy consumption during 

removal, transportation and disposal of soil 

 High temporary energy consumption during excavation and 

dewatering activities 

 

 High temporary energy consumption during excavation and 

dewatering activities 

 Moderate temporary energy consumption during remedy 

implementation 

Cost Rating Very Good Fair Poor Good 

Cost Score 4 2 1 3 

5. Risk     

a) Risk during 

Implementation 
 Moderate short-term risk to construction workers 

associated with use of heavy equipment and excavation 

of impacted soil  

 Low potential risk to public if transporting removed soils 

for disposal off-site 

 

 Moderate short-term risk to construction workers associated with 

use of heavy equipment and excavation of impacted soil 

 Low potential risk to public if transporting removed soils for disposal 

off-site 

 Moderate short-term risk to construction workers associated 

with use of heavy equipment and excavation of impacted soil 

 Low potential risk to public if transporting removed soils for 

disposal off-site 

 Minimal short-term risk to construction workers associated with 

use of heavy equipment and excavation of minor volume of 

impacted soil 

b) Risk during Operations  Low potential risk to public or future site workers 

following remedial implementation 

 

 Low potential risk to public or future site workers following remedial 

implementation 

 No potential risk to public or future site workers/residents 

following remedial implementation 

 Low potential risk to public or future site workers following 

remedial implementation 

c) Risk associated with 

Remaining Oil and 

Hazardous Materials 

 No Significant Risk following removal of impacted surface 

soil and >UCL soil, capping and AUL 

 No Significant Risk following removal of impacted surface soil and 

>UCL soil and AUL 

 No Significant Risk following removal of impacted soil > 1 

mg/kg 

 No Significant Risk to human health once asphalt cap and 

Engineered Barrier are in place 

Risk Rating Good Good Very Good Good 

Risk Score 3 3 4 3 

6. Benefits     

a) Restores Natural 

Resources 
 Not applicable  Not applicable  Not applicable  Not applicable 

b) Achieves Productive 

Reuse of Site  
 Not applicable–property already used productively  Not applicable–properties already used productively  Not applicable–properties already used productively  Not applicable–properties already used productively 

c) Avoids Cost of 

Relocating People 
 Not applicable  Not applicable  Not applicable  Not applicable 

d) Avoids Lost Value of 

Site 
 Continued commercial/industrial use of site 

 No value lost 

 

 Continued commercial/industrial use of site 

 No value lost 

 Continued commercial/industrial use of site with possibility of 

residential use 

 Continued commercial/industrial use of site 

 Remedial cap requires continued monitoring and maintenance 

and FAM 

Benefits Rating Good Good Very Good Fair 

Benefits Score 3 3 4 2 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU1-1 

Removal of PCB Impacted Soils in Upper Two Feet 

(<1 mg/kg) and at Depth (>100 mg.kg) 

ALTERNATIVE OU1-2 

Removal of PCB Impacted Soils at Concentrations Greater Than 

Commercial/Industrial Risk Based Concentration (4 mg/kg) 

ALTERNATIVE OU1-3 

Removal of PCB Impacted Soils at Concentrations 

Greater than Unrestricted Use Risk Based Concentration 

(1 mg/kg) 

ALTERNATIVE OU1-4 

PCB Impacted Soils Addressed with Asphalt Cap (> 1 mg/kg 

and < 100 mg/kg) or Engineered Barrier (> 100 mg/kg) 

7. Timeliness     

a) Time to Eliminate 

Uncontrolled Sources 

and Achieve a Level of 

No Significant Risk 

 Will achieve a level of No Significant Risk in a relatively 

short period of time due to removal of impacted surface 

soil 

 Will achieve a level of No Significant Risk in a relatively short period 

of time due to removal of impacted surface soil 

 Will achieve a level of No Significant Risk in a relatively short 

period of time due to removal of impacted surface soil 

 Will achieve a level of No Significant Risk in a relatively short 

period of time due to installation of asphalt cap and Engineered 

Barrier  

 

Timeliness Rating Good Good Good Good 

Timeliness Score 3 3 3 3 

8. Non-Pecuniary     

a) Aesthetics  Existing area and landscaping will be restored to prior 

condition after excavation 

 

 Existing area and landscaping will be restored to prior condition after 

excavation 

 Existing area and landscaping will be restored to prior 

condition after excavation 

 Existing area will be paved with asphalt 

b) Community 

Acceptance 
 Not likely to raise community concerns  Not likely to raise community concerns  Not likely to raise community concerns  Asphalt remedial cap likely to raise community concerns due to 

loss of green space 

 

Non-Pecuniary Rating Good Good Very Good Poor 

Non-Pecuniary Score 3 3 4 1 

9. Sustainable Remediation 
   

a) Eliminates or reduces 

to the extent 

practicable total 

energy use, air 

pollutant emissions, 

greenhouse gases, 

water use, materials 

consumption, and 

ecosystem impacts, 

through energy 

efficiency, renewable 

energy use, materials 

management, waste 

reduction, land 

management, and 

ecosystem protection. 

 Moderate sustainability – utilizes least amount of diesel 

fueled equipment, and off-site land disposal capacity (i.e. 

lowest carbon footprint) 

 Possibility to consolidate excavated soils beneath other 

OU remedial cap that would result in a higher 

sustainability rating  

 Maintain waterfront green front and provide permeable 

surface 

 Low sustainability – utilizes diesel fueled equipment and off-site land 

disposal capacity 

 Possibility to consolidate excavated soils beneath other OU remedial 

cap that would result in a higher sustainability rating 

 Maintain waterfront green front and provide permeable surface 

 Low sustainability – utilizes diesel fueled equipment and off-

site land disposal capacity 

 Possibility to consolidate excavated soils beneath other OU 

remedial cap that would result in a higher sustainability 

rating 

 Maintain waterfront green front and provide permeable 

surface 

 Low sustainability – utilizes diesel fueled equipment, asphalt 

 Creates impermeable surface increasing stormwater runoff from 

the site  

 Recycled material may be used in constructing cap 

      Sustainability Rating Very Good Good Good Poor 

Sustainability Score 4 3 3 1 

Overall Score 30 27 30 22 

 
 
Notes: 

1. Costs are preliminary 

2. Scores are based on “1” being the lowest (poor), “2” corresponding with a Fair, “3” corresponding with Good and “4” being the highest (Very Good) 

3. Overall Scores are preliminary and are not weighted 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU2-1 

Monitored Subslab Soil Gas Attenuation 

ALTERNATIVE OU2-2 

Vapor Barrier Over Floor Slab 

ALTERNATIVE OU2-3 

Active Subslab Depressurization System 

1. Effectiveness    

a) Achieving a Permanent 

or Temporary Solution 
 Current conditions and site uses provide a condition of No Significant Risk.  

Foreseeable future risks would not be addressed by monitored attenuation only 

unless/until other OU remedial activities address source materials or an Activity 

and Use Limitation eliminates future residential uses  

 Current conditions and site uses provide a condition of No Significant Risk.  

Foreseeable future risks would not be addressed by monitored attenuation only 

unless/until other OU remedial activities address source materials. Passive 

pathway mitigation is not considered a Permanent Solution 

 Monitoring of vapor barrier integrity would be required 

 May achieve a Permanent Solution as an Active Exposure Pathway Mitigation 

Measure (AEPMM) operated until remedial activities associated with OU3 effectively 

reduce source materials  

 Performance monitoring of SSDS and an AUL will be required to maintain the SSDS 

as an AEPMM (required to maintain Permanent Solution) 

b) Reuse, Recycling, 

Destroying, Detoxifying 

or Treating Oil, and 

Hazardous Material 

 Nearby OU remedial activities to address portion of source material coupled with 

natural degradation of TCE in groundwater plume 

 Alternative does not reuse or detoxify, solution relies on natural attenuation 

 

 Nearby OU remedial activities to address portion of source material coupled with 

natural degradation of TCE in groundwater plume 

 Alternative does not reuse or detoxify, solution relies on engineering control  

 Nearby OU remedial activities to address portion of source material coupled with 

slow natural degradation of TCE in groundwater plume 

 Alternative provides treatment of extracted vapors 

 

c) Achieving or 

Approaching 

Background 

Concentrations 

  In combination with the source control remedy for OU3, natural attenuation will 

reduce groundwater concentrations, but is not likely to achieve background in a 

reasonably foreseeable timeframe 

 In combination with the source control remedy for OU3, natural attenuation will 

reduce groundwater concentrations, but is not likely to achieve background in a 

reasonably foreseeable timeframe 

  In combination with the source control remedy for OU3, natural attenuation will 

reduce groundwater concentrations, but is not likely to achieve background in a 

reasonably foreseeable timeframe 

Effectiveness Rating Fair Fair Good 

Effectiveness Score  2 2 3 

2. Reliability    

a) Certainty of Success  Probable success in conjunction with source remediation at other OUs  Likely success in conjunction with source remediation at other OUs  Highly successful via active mitigation and in conjunction with source remediation at 

other OUs 

b) Effectiveness of 

Measures to Manage 

Residues or Control 

Emissions/Discharges 

 No active measures required  Effective at controlling vapor migration into building  Effective at controlling vapor migration into building 

 Effective at managing emissions via carbon treatment when required 

Reliability Rating Fair Good Very Good 

Reliability Score 2 3 4 

3. Implementability    

a) Technical Complexity  Low – Includes installation of subslab monitoring points and performance of long 

term monitoring 

 Highly complex, would require nearly insurmountable logistics.  Includes installation 

of vapor barrier requiring precise installation and sealing of penetrations.   

 Moderate – Requires complex installation and system balancing 

 Once startup is completed and pressure differential, operation of the SSDS is 

relatively simple. 

b) Integration with Facility 

Operations  
 Low – Minor interruption of facility operations during installation of subslab 

monitoring points 

 Extremely High – Requires significant disturbance of facility operations and 

interruption of production 

 Moderate – Requires disturbance of facility operations 

c) Monitoring, O&M or 

Site Access 

Requirements/ 

Limitations 

 Access required for periodic monitoring   Access required for periodic monitoring and maintenance of vapor barrier, and 

indoor air sampling 

 Access required for periodic monitoring and maintenance of SSDS 

d) Availability of Services, 

Materials, Equipment 

or Specialists 

 Readily available  Readily available  Readily available 

e) Availability, Capacity 

and Location of Off-

Site Treatment, 

Storage, and Disposal 

Facilities 

 Not applicable  Not applicable    Facilities for regeneration/disposal of carbon readily available 

f) Permits  No permits required  No permits required 

 

 Local permits required 

Implementability Rating Very Good Poor Fair 

Implementability Score 4 1 2 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU2-1 

Monitored Subslab Soil Gas Attenuation 

ALTERNATIVE OU2-2 

Vapor Barrier Over Floor Slab 

ALTERNATIVE OU2-3 

Active Subslab Depressurization System 

4. Cost    

a) Cost of 

Implementation (Not 

including Cost of 

Environmental 

Restoration) 

 Low  

Capital Cost:  $0.1 million 

NPV, 30 years:  $0.8 million 

 High  

Capital Cost:  $1.1 million 

NPV, 30 years:  $1.7 million 

 High collateral cost of lost production 

 

 High  

Capital Cost:  $0.9 million 

NPV, 30 years:  $1.3 million 

b) Cost of Environmental 

Restoration and 

Potential Damages to 

Natural Resources 

 No cost for environmental restoration or damages to natural resources  No cost for environmental restoration or damages to natural resources  No cost for environmental restoration or damages to natural resources 

c) Cost of Energy 

Consumption 
 Low  Low   Moderate 

Cost Rating Very Good Fair Fair 

Cost Score 4 2 2 

5. Risk    

a) Risk during 

Implementation 
 Low short-term risk to construction workers associated with installation of subslab 

monitoring points  

 Moderate short-term risk to construction workers associated with installation of 

subslab monitoring points and vapor barrier over floor slab 

 Higher short-term risk to construction workers associated with installation of SSDS 

piping, heavy equipment, and installation of subslab monitoring points 

 

b) Risk during Operations  Low risk during monitoring  Low risk during monitoring and maintenance  Moderate risk during monitoring and maintenance of SSDS equipment and during 

transportation/disposal of carbon  

c) Risk associated with 

Remaining Oil and 

Hazardous Materials 

 No human health risks under current site uses provided indoor air concentrations 

do no increase during monitoring period  

 Unacceptable risk if future site uses or conditions change 

 No human health risks under current site uses provided indoor air concentrations 

do no increase during monitoring period 

 Acceptable risk for future use provided vapor barrier effectiveness is maintained  

 No human health risks under current site uses provided indoor air concentrations 

do no increase during monitoring period 

 Acceptable risk for future use provided SSDS effectiveness is maintained 

Risk Rating Fair Good Good 

Risk Score 2 3 3 

6. Benefits    

a) Restores Natural 

Resources 
 Not applicable  Not applicable  Not applicable 

b) Achieves Productive 

Reuse of Site  
 Continued commercial/industrial use of site  Continued commercial/industrial use of site  Continued commercial/industrial use of site 

c) Avoids Cost of 

Relocating People 
 Not applicable  Not applicable  Not applicable 

d) Avoids Lost Value of 

Site 
 Continued commercial/industrial use of site 

 No value lost 

 Continued commercial/industrial use of site 

 No value lost 

 Continued commercial/industrial use of site 

 No value lost. Potential future use other than commercial/industrial when 

maintained with the operation of AEPMM. 

 

Benefits Rating Fair Fair Good 

Benefits Score 2 2 3 
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 REMEDIAL ACTION ALTERNATIVES 

ALTERNATIVE OU2-1 

Monitored Subslab Soil Gas Attenuation 

ALTERNATIVE OU2-2 

Vapor Barrier Over Floor Slab 

ALTERNATIVE OU2-3 

Active Subslab Depressurization System 

7. Timeliness    

a) Time to Eliminate 

Uncontrolled Sources 

and Achieve a Level of 

No Significant Risk 

 Remedial action of other Site OU’s will address contaminated soil and groundwater 

that are sources of vapor to indoor air  

 Remedial action of other Site OU’s will address contaminated soil and groundwater 

that are sources of vapor to indoor air 

 Remedial action of other Site OU’s will address contaminated soil and groundwater 

that are sources of vapor to indoor air 

Timeliness Rating Fair Fair Fair 

Timeliness Score 2 2 2 

8. Non-Pecuniary    

a) Aesthetics  Minimal change to building aesthetics due to installation of subslab monitoring 

points 

 

 Minimal change to building aesthetics due to the installation of the vapor barrier 

over the floor and the subslab monitoring points 

 Moderate change to building aesthetics due to installation of subslab monitoring 

points and SSDS equipment/piping/components 

Non-Pecuniary Rating Good Good Fair 

Non-Pecuniary Score 3 3 2 

9. Sustainable Remediation 

a) Eliminates or reduces 

to the extent 

practicable total 

energy use, air 

pollutant emissions, 

greenhouse gases, 

water use, materials 

consumption, and 

ecosystem impacts, 

through energy 

efficiency, renewable 

energy use, materials 

management, waste 

reduction, land 

management, and 

ecosystem protection. 

 Highly sustainable, utilizes minimal resources  Moderately sustainable – utilizes materials (sealants and/or liners), fuels for 

deliveries 

 Lower sustainability – utilizes materials (piping, equipment, etc.), requires energy 

for continuous operations 

      Sustainability Rating Very Good Good Fair 

Sustainability Score 4 3 2 

Overall Score 25 21 23 

 

Notes: 

1. Costs are preliminary 

2. Scores are based on “1” being the lowest (poor), “2” corresponding with a Fair, “3” corresponding with Good and “4” being the highest (Very Good) 

3. Overall Scores are preliminary and are not weighted 
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 REMEDIAL ACTION ALTERNATIVES – PART A SOIL COMPONENTS 

ALTERNATIVE OU3-A1 

Removal and Off-Site Disposal of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A2 

  Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A3 

Asphalt Cap over Soils With PCB Concentrations > 2 mg/kg and Engineered 

Barrier Over Soils with Concentrations Above UCLs  

 Effectiveness    

a) Achieving a Permanent 

or Temporary Solution 
 High likelihood of achieving a Permanent Solution in a reasonable timeframe with 

site AUL 

 High likelihood of achieving a Permanent Solution in a reasonable timeframe with 

site AUL 

 High likelihood of achieving a Permanent Solution in a reasonable timeframe with 

site AUL 

 

b) Reuse, Recycling, 

Destroying, Detoxifying 

or Treating Oil, and 

Hazardous Material 

 Alternative does not reuse, recycle, destroy, detoxify, or treat OHM   Alternative detoxifies OHM above the UCL  Alternative does not reuse, recycle, destroy, detoxify, or treat OHM 

c) Achieving or 

Approaching 

Background 

Concentrations 

 Will not achieve or approach background concentrations in soil  Will not achieve or approach background concentrations in soil   Will not achieve or approach background concentrations in soil 

Effectiveness Rating Good Good Good 

Effectiveness Score 3 3 3 

 Reliability    

a) Certainty of Success  Likely successful due to removal of soils above UCL provided a AUL is established 

and remedial cap is maintained 

 Likely successful due to removal of soils above UCL provided a AUL is established 

and remedial cap is maintained 

 

 Likely successful provided a AUL is established and remedial cap is maintained 

 

b) Effectiveness of 

Measures to Manage 

Residues or Control 

Emissions/Discharges 

 Effectiveness is dependent on AUL compliance  Effectiveness is dependent on AUL compliance  Effectiveness is dependent on AUL compliance 

 Residual contaminants beneath cap to be managed. 

Reliability Rating Good Good Good 

Reliability Score 3 3 3 

 Implementability    

a) Technical Complexity  Low to moderate technical complexity associated with removal of soil along river  High technical complexity to successfully treat soils above UCL  Low technical complexity for construction of Engineered Barrier  

  

b) Integration with Facility 

Operations  
 Site not currently in use.  No disturbance to facility operations is anticipated. 

 

 Site not currently in use.  No disturbance to facility operations is anticipated. 

 

 Site not currently in use.  No disturbance to facility operations is anticipated. 

 

c) Monitoring, O&M or 

Site Access 

Requirements/ 

Limitations 

 Remedial Cap monitoring and maintenance will be required  Remedial Cap monitoring and maintenance will be required  Remedial Cap/Engineered Barrier monitoring, documentation, and maintenance will 

be required 

d) Availability of Services, 

Materials, Equipment, 

or Specialists 

 Readily available  Moderately limited pool of specialty contractors experienced in ex-situ treatment of 

PCB contaminated soil 

 Readily available 

e) Availability, Capacity 

and Location of Off-

Site Treatment, 

Storage, and Disposal 

Facilities 

 Off-site disposal facilities for impacted soil are readily available  Alternative does not include off-site disposal  Alternative does not include off-site disposal 

f) Permits  Moderate level of effort  Moderate to difficult level of effort depending on EPA approval for On-site treatment 

of soils (40 CFR 761.61) 

 

 Low level of effort 

Implementability Rating Good Fair Very Good 

Implementability Score 3 2 4 
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 REMEDIAL ACTION ALTERNATIVES – PART A SOIL COMPONENTS 

ALTERNATIVE OU3-A1 

Removal and Off-Site Disposal of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A2 

  Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A3 

Asphalt Cap over Soils With PCB Concentrations > 2 mg/kg and Engineered 

Barrier Over Soils with Concentrations Above UCLs  

 Cost    

a) Cost of 

Implementation (Not 

including Cost of 

Environmental 

Restoration) 

 Very High 

Capital Cost:  $22.7 million 

NPV, 30 years:  $23.1 million 

 Very High  

Capital Cost:  $26.3 million 

NPV, 30 years:  $26.7 million 

 Low  

Capital Cost:  $2.5 million 

NPV, 30 years:  $2.9 million 

b) Cost of Environmental 

Restoration and 

Potential Damages to 

Natural Resources 

 No cost for environmental restoration or damages to natural resources  No cost for environmental restoration or damages to natural resources  No cost for environmental restoration or damages to natural resources 

c) Cost of Energy 

Consumption 
 High temporary energy consumption during removal, transportation and disposal of 

soil, and during capping activities. 

 Moderate to high temporary energy consumption during excavation and ex-situ 

treatment 

 High temporary energy consumption during remedial capping activities. 

Cost Rating Poor Poor Very Good 

Cost Score 1 1 4 

 Risk    

a) Risk during 

Implementation 
 Moderate short-term risk to construction workers associated with use of heavy 

equipment during excavation and loading of impacted soil  

 Potential short-term risk to public during transport and disposal of removed soil 

through neighborhood 

 Moderate to high short-term risk to construction workers associated with use of 

heavy equipment during, excavation of impacted soil and ex-situ treatment 

 Low short-term risk to construction workers associated with use of heavy equipment 

during excavation of smaller volume of impacted soil  

b) Risk during Operations  Low potential risk to future construction workers and future site workers  Low potential risk to future construction workers and future site workers  Low potential risk to future construction workers and future site workers 

c) Risk associated with 

Remaining Oil and 

Hazardous Materials 

 No Substantial Hazard following remedial implementation  No Substantial Hazard following remedial implementation   No Substantial Hazard following remedial implementation 

Risk Rating Fair Fair Good 

Risk Score 2 2 3 

 Benefits    

a) Restores Natural 

Resources 
 Not applicable  Not applicable  Not applicable 

b) Achieves Productive 

Reuse of Site  
 Potential for future commercial/industrial reuse of site  Potential for future commercial/industrial reuse of site  Potential for future commercial/industrial reuse of site 

c) Avoids Cost of 

Relocating People 
 Not applicable  Not applicable  Not applicable 

d) Avoids Lost Value of 

Site 
 Potential for future commercial/industrial use of site 

 No value lost 

 Potential for future commercial/industrial use of site 

 No value lost 

 Potential for future commercial/industrial use of site 

 No value lost 

 

Benefits Rating Good Good Good 

Benefits Score 3 3 3 
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 REMEDIAL ACTION ALTERNATIVES – PART A SOIL COMPONENTS 

ALTERNATIVE OU3-A1 

Removal and Off-Site Disposal of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A2 

  Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB 

Concentrations > 2 mg/kg 

ALTERNATIVE OU3-A3 

Asphalt Cap over Soils With PCB Concentrations > 2 mg/kg and Engineered 

Barrier Over Soils with Concentrations Above UCLs  

 Timeliness    

a) Time to Eliminate 

Uncontrolled Sources 

and Achieve a Level of 

No Significant Risk 

 Will achieve a level of No Significant Risk in a relatively short period of time due to 

removal of soil with PCB concentrations above UCL 

 Will achieve a level of No Significant Risk in a relatively moderate period of time due 

to ex-situ treatment of soil with PCB concentrations above UCL 

 

 Will achieve a level of No Significant Risk in a relatively short period of time due to 

construction of asphalt cap and Engineered Barrier 

 

Timeliness Rating Very Good Fair Very Good 

Timeliness Score 4 2 4 

 Non-Pecuniary    

a) Aesthetics  Existing area will be restored to prior condition   Existing area will be restored to prior condition  Existing area will be restored to prior condition 

 

b) Community 

Acceptance 
 Truck traffic may potentially raise community concerns  Ex-situ treatment likely to raise community concerns  Not likely to raise community concerns 

 

Non-Pecuniary Rating Good Fair Very Good 

Non-Pecuniary Score 3 2 4 

 Sustainable Remediation 

a) Eliminates or reduces 

to the extent 

practicable total 

energy use, air 

pollutant emissions, 

greenhouse gases, 

water use, materials 

consumption, and 

ecosystem impacts, 

through energy 

efficiency, renewable 

energy use, materials 

management, waste 

reduction, land 

management, and 

ecosystem protection. 

 Low sustainability – high diesel equipment use and off-site truck traffic  Low to moderate sustainability – diesel equipment use  Moderate sustainability – diesel equipment use and truck traffic 

 Recycled materials may be used in constructing the cap. 

      Sustainability Rating Fair Good Good 

Sustainability Score 2 3 3 

Overall Score 24 21 31 

 

Notes: 

1. Costs are preliminary 

2. Scores are based on “1” being the lowest (poor), “2” corresponding with a Fair, “3” corresponding with Good and “4” being the highest (Very Good) 

3. Overall Scores are preliminary and are not weighted 
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 REMEDIAL ACTION ALTERNATIVES – PART B GROUNDWATER COMPONENTS   

ALTERNATIVE OU3-B1 

Containment Via Vertical Barrier Wall 

ALTERNATIVE OU3-B2 

Containment via Vertical Barrier Wall and Hydraulic Containment 

ALTERNATIVE OU3-B3 

Containment via Vertical Barrier Wall with Hydraulic Containment and 

In-Situ Treatment of Soils Acting as a Source to Groundwater 

Contamination 

ALTERNATIVE OU3-B4 

Containment via Vertical Barrier Wall and Permeable Reactive 

Barrier and In-Situ Treatment of Soil Hot Spots Acting as a Source 

to Groundwater Contamination 

 Effectiveness     

d) Achieving a 

Permanent or 

Temporary Solution 

 Will not achieve Permanent Solution due to flow of deep 

overburden groundwater beneath containment barrier to Acushnet 

River 

 Moderate likelihood of achieving a Permanent Solution 

 

 Moderate to high likelihood of achieving a Permanent Solution 

depending upon the timely effectiveness of the in-situ treatment. 

 

 High likelihood of achieving a Permanent Solution 

e) Reuse, Recycling, 

Destroying, 

Detoxifying or Treating 

Oil, and Hazardous 

Material 

 Alternative does not reuse, recycle, destroy, detoxify, or treat OHM  

 

 Alternative treats dissolved OHM in extracted groundwater prior to 

discharge 

 

 Alternative treats dissolved OHM in extracted groundwater and soil 

in situ  

 

 Alternative treats dissolved OHM in groundwater as it flows 

through permeable reactive barrier and soil hot spots in situ 

 

f) Achieving or 

Approaching 

Background 

Concentrations 

 Will not achieve or approach background concentrations in 

groundwater 

 Will not achieve or approach background concentrations in 

groundwater  

 Will not achieve or approach background concentrations in 

groundwater  

 Will not achieve or approach background concentrations in 

groundwater 

Effectiveness Rating Poor Good Very Good Very Good 

Effectiveness Score 1 3 4 4 

 Reliability     

c) Certainty of Success  Unlikely to be successful, may only reduce by 50% the flow of 

dissolved constituents in groundwater into the Acushnet River 

 Likely to be successful in preventing flow of dissolved constituents 

in overburden groundwater to Acushnet River in concentrations that 

would pose unacceptable risk to ecological receptors  

 Success dependent upon potentially longer term of remedy 

operation compared to other alternatives 

 Likely to be successful in preventing flow of dissolved constituents 

in overburden groundwater to Acushnet River in concentrations that 

would pose unacceptable risk to ecological receptors  

 Likely to be successful at shortening the duration of operation with 

the addition of treatment 

 Likely to be successful in preventing flow of dissolved 

constituents in overburden groundwater to Acushnet River in 

concentrations that would pose unacceptable risk to ecological 

receptors  

 Likely to be successful at shortening the duration of operation 

with the addition of treatment 

d) Effectiveness of 

Measures to Manage 

Residues or Control 

Emissions/Discharges 

 Will not be effective in controlling discharge of dissolved 

constituents in overburden groundwater to Acushnet River  

 Will be effective in controlling discharge of dissolved constituents in 

overburden groundwater to Acushnet River  

 Above ground treatment system will be effective in controlling 

emissions to air or discharges of contaminated groundwater 

 Will be effective in controlling discharge of dissolved constituents in 

overburden groundwater to Acushnet River  

 Above ground treatment system will be effective in controlling 

emissions to air or discharges of contaminated groundwater  

 

 Will be effective in controlling discharge of dissolved 

constituents in overburden groundwater to Acushnet River  

 No ex-situ management of emissions and discharges 

 

Reliability Rating Poor Fair Good Very Good 

Reliability Score 1 2 3 4 

 Implementability     

g) Technical Complexity  Moderate technical complexity associated with installation of 

vertical containment barrier to bedrock 

 

 Moderate technical complexity associated with installation of 

vertical containment barrier to bedrock  

 Moderate technical complexity associated with treating 

groundwater above ground 

 Moderate technical complexity associated with installation of 

vertical containment barrier to bedrock  

 Moderate technical complexity associated with treating 

groundwater above ground  

 Moderate technical complexity associated with treating soil in situ 

 

 Moderate technical complexity associated with installation of 

vertical containment barrier to bedrock 

 Moderate to high technical complexity associated with 

installing permeable reactive barrier that will treat both PCBs 

and CVOCs in a saline environment 

 Moderate technical complexity associated with treating soil in 

situ 

  

h) Integration with 

Facility Operations  
 Site not currently in use.  No disturbance to facility operations is 

anticipated. 

 

 Site not currently in use.  No disturbance to facility operations is 

anticipated. 

 Site not currently in use.  No disturbance to facility operations is 

anticipated. 

 Site not currently in use.  No disturbance to facility operations 

is anticipated. 
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 REMEDIAL ACTION ALTERNATIVES – PART B GROUNDWATER COMPONENTS   

ALTERNATIVE OU3-B1 

Containment Via Vertical Barrier Wall 

ALTERNATIVE OU3-B2 

Containment via Vertical Barrier Wall and Hydraulic Containment 

ALTERNATIVE OU3-B3 

Containment via Vertical Barrier Wall with Hydraulic Containment and 

In-Situ Treatment of Soils Acting as a Source to Groundwater 

Contamination 

ALTERNATIVE OU3-B4 

Containment via Vertical Barrier Wall and Permeable Reactive 

Barrier and In-Situ Treatment of Soil Hot Spots Acting as a Source 

to Groundwater Contamination 

i) Monitoring, O&M or 

Site Access 

Requirements/ 

Limitations 

 Monitoring of groundwater will be required 

 No access requirements or limitations 

 Monitoring of groundwater will be required 

 Operation and maintenance of groundwater treatment system will 

be required 

 No access requirements or limitations 

 Monitoring of groundwater will be required 

 Operation and maintenance of groundwater treatment system will 

be required 

 Operation of in situ soil treatment will be required 

 No access requirements or limitations 

 

 Monitoring of groundwater will be required 

 Periodic PRB replacement may be required but no annual O&M 

 Operation of in situ soil treatment will be required 

 No access requirements or limitations 

j) Availability of 

Services, Materials, 

Equipment, or 

Specialists 

 Readily available  Readily available 

 Requires licensed WWTP operator for quarterly inspections 

 Readily available 

 Requires licensed WWTP operator for quarterly inspections 

 Readily available 

k) Availability, Capacity 

and Location of Off-

Site Treatment, 

Storage, and Disposal 

Facilities 

 No TSD facilities required  Off-site TSD facilities for spent liquid and vapor phase GAC are 

readily available  

 Off-site TSD facilities for spent liquid and vapor phase GAC are 

readily available  

 Off-site TSD facilities for PRB construction spoils and spent PRB 

media are readily available 

l) Permits  CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit  

 CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit  

 NPDES permit needed for discharge of treated groundwater to 

surface water or POTW permit required, added liability for potential 

noncompliance with limits 

 Local permits required to provide services to treatment equipment 

 CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit  

 NPDES permit needed for discharge of treated groundwater to 

surface water or POTW permit required, added liability for potential 

noncompliance with limits 

 Local permits required to provide services to treatment equipment 

 

 CSWPPP and trenching permit required for excavation 

 Requirement for Remediation General Permit  

Implementability Rating Very Good Good Fair Good 

Implementability Score 4 3 2 3 

 Cost     

a) Cost of 

Implementation (Not 

including Cost of 

Environmental 

Restoration) 

 Low  

Capital Cost:  $2.7 million 

NPV, 30 years:  $4.6 million 

 High 

Capital Cost:  $5.1 million 

NPV, 20 years:  $13.9 million 

 High 

Capital Cost:  $6.8 million 

NPV, 30 years:  $11.8 million  

 Low 

Capital Cost:  $5.1 million 

NPV, 30 years:  $6.2 million  

b) Cost of Environmental 

Restoration and 

Potential Damages to 

Natural Resources 

 No cost for environmental restoration or damages to natural 

resources 

 No cost for environmental restoration or damages to natural 

resources 

 No cost for environmental restoration or damages to natural 

resources 

 No cost for environmental restoration or damages to natural 

resources 

c) Cost of Energy 

Consumption 
 Moderate energy consumption associated with installation of 

vertical containment barrier 

 High energy consumption associated with installation of vertical 

containment barrier and operation of groundwater extraction and 

treatment 

 Very high energy consumption associated with installation of 

vertical containment barrier, operation of groundwater extraction 

and treatment, and in situ treatment 

 

 Moderate energy consumption associated with installation of 

vertical containment barrier and permeable reactive barrier, 

and insitu treatment 

Cost Rating Very Good Fair Poor Good 

Cost Score 4 2 1 3 

 Risk     

a) Risk during 

Implementation 
 Moderate short-term risk to construction workers associated with 

use of heavy equipment  

 Moderate short-term risk to construction workers associated with 

use of heavy equipment  

 Low short term risk to construction workers during construction of 

groundwater treatment system 

 Moderate short-term risk to construction workers associated with 

use of heavy equipment  

 Low short-term risk to construction workers during installation of 

injection points and construction of groundwater treatment system 

 

 Moderate short-term risk to construction workers associated 

with use of heavy equipment and excavation of impacted soil 

along path of permeable reactive barrier 

 Low short term risk to construction workers during installation 

of injection points 

 Low short-term risk to public during transport and disposal of 

removed soil through neighborhood 
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 REMEDIAL ACTION ALTERNATIVES – PART B GROUNDWATER COMPONENTS   

ALTERNATIVE OU3-B1 

Containment Via Vertical Barrier Wall 

ALTERNATIVE OU3-B2 

Containment via Vertical Barrier Wall and Hydraulic Containment 

ALTERNATIVE OU3-B3 

Containment via Vertical Barrier Wall with Hydraulic Containment and 

In-Situ Treatment of Soils Acting as a Source to Groundwater 

Contamination 

ALTERNATIVE OU3-B4 

Containment via Vertical Barrier Wall and Permeable Reactive 

Barrier and In-Situ Treatment of Soil Hot Spots Acting as a Source 

to Groundwater Contamination 

b) Risk during 

Operations 
 Low potential risk to workers to monitor groundwater   Low potential risk to workers to monitor groundwater  

 Moderate potential risk to workers during O&M of groundwater 

treatment system  

 Low but more frequent potential risk to public during transport and 

disposal of spent materials (bag filters, carbon etc.) from 

groundwater treatment system through neighborhood 

 

 Low potential risk to workers to monitor groundwater  

 Moderate potential risk to workers during O&M of groundwater 

treatment system and injections for in situ treatment 

 Low but more frequent potential risk to public during transport and 

disposal of spent materials (bag filters, carbon etc.) from 

groundwater treatment system through neighborhood 

 

 Low potential risk to workers to monitor groundwater 

 Low potential risk to public during transport and disposal of 

spent PRB media through neighborhood 

 Moderate potential risk to workers during injections for in situ 

treatment 

c) Risk associated with 

Remaining Oil and 

Hazardous Materials 

 Potential risk to environment from impacted groundwater flowing 

beneath vertical barrier and migrating to River 

 Low contaminant mass removal 

 No Significant Risk to human health, safety, public welfare, or the 

environment once concentrations in hot spot areas are below UCLs.  

 Moderately aggressive contaminant mass removal 

 No Significant Risk to human health, safety, public welfare, or the 

environment once concentrations in hot spot areas are below UCLs.  

 Moderately to highly aggressive contaminant mass removal 

 No Significant Risk to human health, safety, public welfare, or 

the environment once concentrations in hot spot areas are 

below UCLs.  

 Moderately to highly aggressive contaminant mass removal 

Risk Rating Poor Good Good Good 

Risk Score 1 3 3 3 

 Benefits     

a) Restores Natural 

Resources 
 Not applicable  Not applicable  Not applicable  Not applicable 

b) Achieves Productive 

Reuse of Site  
 Potential for future commercial/industrial reuse of site  Potential for future commercial/industrial reuse of site  Potential for future commercial/industrial reuse of site  Potential for future commercial/industrial reuse of site 

c) Avoids Cost of 

Relocating People 
 Not applicable  Not applicable  Not applicable  Not applicable 

d) Avoids Lost Value of 

Site 
 Potential for future commercial/industrial use of site 

 No value lost  

 

 Potential for future commercial/industrial use of site 

 No value lost  

 

 Potential for future commercial/industrial use of site 

 No value lost  

 

 Potential for future commercial/industrial use of site 

 No value lost  

 

Benefits Rating Good Good Good Good 

Benefits Score 3 3 3 3 

 Timeliness     

a) Time to Eliminate 

Uncontrolled Sources 

and Achieve a Level of 

No Significant Risk 

 Will not eliminate uncontrolled sources or achieve a level of No 

Significant Risk in reasonable timeframe due to potential for 

impacted groundwater to migrate beneath vertical containment 

barrier 

 

 Eliminates uncontrolled sources and achieves a level of No 

Significant Risk upon implementation, but longer operating period 

to achieve No Significant Risk 

 Eliminates uncontrolled sources and achieves a level of No 

Significant Risk upon implementation  

 

 Eliminates uncontrolled sources and achieves a level of No 

Significant Risk upon implementation 

Timeliness Rating Poor Fair Good Good 

Timeliness Score 1 2 3 3 

 Non-Pecuniary     

a) Aesthetics  Existing area will be restored to prior condition   Existing area will be restored to prior condition   Existing area will be restored to prior condition   Existing area will be restored to prior condition  

b) Community 

Acceptance 
 Truck traffic may raise community concerns based on construction 

method selected 

 Truck traffic may raise community concerns based on construction 

method selected 

 Discharge to river or POTW may raise community concerns 

 

 Truck traffic may raise community concerns based on construction 

method selected 

 Discharge to river or POTW may raise community concerns 

 Truck traffic may raise community concerns based on 

construction method selected 

Non-Pecuniary Rating Good Fair Fair Good 

Non-Pecuniary Score 3 2 2 3 
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 REMEDIAL ACTION ALTERNATIVES – PART B GROUNDWATER COMPONENTS   

ALTERNATIVE OU3-B1 

Containment Via Vertical Barrier Wall 

ALTERNATIVE OU3-B2 

Containment via Vertical Barrier Wall and Hydraulic Containment 

ALTERNATIVE OU3-B3 

Containment via Vertical Barrier Wall with Hydraulic Containment and 

In-Situ Treatment of Soils Acting as a Source to Groundwater 

Contamination 

ALTERNATIVE OU3-B4 

Containment via Vertical Barrier Wall and Permeable Reactive 

Barrier and In-Situ Treatment of Soil Hot Spots Acting as a Source 

to Groundwater Contamination 

 Sustainable Remediation  

a) Eliminates or reduces 

to the extent 

practicable total 

energy use, air 

pollutant emissions, 

greenhouse gases, 

water use, materials 

consumption, and 

ecosystem impacts 

through energy 

efficiency, renewable 

energy use, materials 

management, waste 

reduction, land 

management, and 

ecosystem protection. 

 Moderate sustainability – high diesel equipment use and off-site 

truck traffic 

 Low sustainability – high diesel equipment use and off-site truck 

traffic, and high energy use for long term operation of groundwater 

extraction and treatment system 

 Low sustainability – high diesel equipment use and off-site truck 

traffic, and high energy use for long term operation of groundwater 

extraction and treatment system 

 Moderate sustainability – high diesel equipment use and off-

site truck traffic, reuse of recycled scrap iron 

      Sustainability Rating Good Fair Fair Good 

Sustainability Score 3 2 2 3 

Overall Score 21 22 23 29 

 

Notes: 

1. Costs are preliminary 

2. Scores are based on “1” being the lowest (poor), “2” corresponding with a Fair, “3” corresponding with Good and “4” being the highest (Very Good) 

3. Overall Scores are preliminary and are not weighted 
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 REMEDIAL ACTION ALTERNATIVES  

ALTERNATIVE OU4-1  

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural 

Attenuation 

ALTERNATIVE OU4-2 

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots and Monitored Natural 

Attenuation 

1. Effectiveness   

a) Achieving a Permanent or 

Temporary Solution 
 High likelihood of achieving a Permanent Solution   High likelihood of achieving a Permanent Solution 

b) Reuse, Recycling, Destroying, 

Detoxifying or Treating Oil, and 

Hazardous Material 

 Alternative destroys DNAPL and lowers contaminant (CVOCs and PCB) 

concentrations to below applicable UCLs  

  Natural degradation of CVOCs and PCBs in groundwater plume 

 

 

 Alternative volatilizes and mobilizes DNAPL and UCL exceedances so that 

they can be captured by multi-phase extraction wells and treated 

aboveground 

 Natural degradation of CVOCs and PCBs in groundwater plume 

 

c) Achieving or Approaching 

Background Concentrations 
 Will not achieve or approach background concentrations in groundwater   Will not achieve or approach background concentrations in groundwater  

Effectiveness Rating Good Good 

Effectiveness Score 3 3 

2. Reliability   

a) Certainty of Success  High certainty of success  

 

 Very high certainty of success  

 

b) Effectiveness of Measures to 

Manage Residues or Control 

Emissions/Discharges 

 No residuals or air emissions from ISCO treatment of hot spots  

 

Vapor extraction system will be effective in capturing vapors generated 

from thermal treatment.  Vapors will be treated at the surface.  

Reliability Rating Good Very Good 

Reliability Score 3 4 

3. Implementability   

a) Technical Complexity  High technical complexity associated with delivery and contact of 

oxidants with groundwater in fractured bedrock 

 Requires approximately 2 injections and 1 extraction wells per hot spot 

treatment area in deep bedrock (total of three) and 3 injection wells at 

one hot spot area in shallow bedrock. 

 High technical complexity associated with in situ thermal treatment of 

fractured bedrock  

 Requires approximately 50 bedrock wells per area (heater borings, multi-

phase extraction wells, steam injection wells, temperature monitoring 

holes) 

 High technical complexity associated with delivery and contact of 

oxidants with groundwater in fractured bedrock 

 Requires approximately 2 injection wells in the shallow bedrock hot spot 

area 
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 REMEDIAL ACTION ALTERNATIVES  

ALTERNATIVE OU4-1  

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural 

Attenuation 

ALTERNATIVE OU4-2 

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots and Monitored Natural 

Attenuation 

b) Integration with Facility 

Operations  

 

 No facility operations conducted in area where alternative will be 

implemented 

 No facility operations conducted in area where alternative will be 

implemented  

 

c) Monitoring, O&M or Site Access 

Requirements/ 

Limitations 

 Monitoring of groundwater will be required 

 Multiple rounds of injections are anticipated to be required to achieve 

goals 

 No access requirements/limitations 

 Monitoring of groundwater will be required 

 Operation, maintenance, and monitoring of groundwater and vapor 

treatment systems will be required 

 No access requirements/limitations 

 Multiple rounds of injections are anticipated to be required to achieve 

goals 

 

d) Availability of Services, 

Materials, Equipment or 

Specialists 

 Readily available  An upgrade to the existing electrical service at the Site will be necessary 

to support the in situ thermal project 

e) Availability, Capacity and 

Location of Off-Site Treatment, 

Storage, and Disposal Facilities 

 No off-site disposal facilities required  Off-site disposal facilities readily available for liquid and vapor phase 

carbon from groundwater/vapor treatment systems 

f) Permits  DEP approval required for application of chemical oxidants within 50 

feet of River 

 Will require a Federal Construction General Permit (CGP) and 

Remediation General Permit (RGP) 

 Will require a NPDES or POTW Permit for discharge of treated effluent 

from the groundwater treatment facility 

 DEP approval required for application of chemical oxidants within 50 feet 

of River 

 

Implementability Rating Good Poor 

Implementability Score 3 1 

4. Cost   

a) Cost of Implementation (Not 

including Cost of Environmental 

Restoration) 

 Low  

Capital Cost:  $3.1 million 

NPV, 30 years:  $3.8 million  

 High 

Capital Cost:  $11.2 million 

    NPV, 30 years:  $11.9 million 
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 REMEDIAL ACTION ALTERNATIVES  

ALTERNATIVE OU4-1  

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural 

Attenuation 

ALTERNATIVE OU4-2 

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots and Monitored Natural 

Attenuation 

b) Cost of Environmental 

Restoration and Potential 

Damages to Natural Resources 

 No cost for environmental restoration or damages to natural resources  No cost for environmental restoration or damages to natural resources 

c) Cost of Energy Consumption  Low energy consumption during ISCO injections  Very high energy consumption during thermal treatment and operation of 

groundwater/vapor treatment systems 

Cost Rating Good Poor 

Cost Score 3 1 

5. Risk   

a) Risk during Implementation  Low short-term risk to workers during installation of injection and 

extraction wells  

 Low short-term risk to workers during installation of heating well or vapor 

extraction wells and groundwater treatment system 

 Low short-term risk to workers during installation of injection and 

extraction wells 

  

b) Risk during Operations  Low potential risk to workers to monitor groundwater  

 Moderate risk to workers during handling and injections of chemical 

oxidants and transport of chemicals to site  

 Low potential risk to public during transport of chemicals to site 

 

 Low potential risk to workers to monitor groundwater  

 Low risk to workers during thermal treatment and operation of 

groundwater/vapor treatment systems 

 Low potential risk during liquid and vapor capture and treatment  

 Low potential risk to public during transport and disposal of spent liquid 

and vapor phase carbon  

 Moderate risk to workers during handling and injections of chemical 

oxidants and transport of chemicals to site  

 Low potential risk to public during transport of chemicals to site 

 

c) Risk associated with Remaining 

Oil and Hazardous Materials 
 No Significant Risk to human health, safety, public welfare, or the 

environment once concentrations are below UCLs.  

 

 No Significant Risk to human health, safety, public welfare, or the 

environment once concentrations are below UCLs.  

 

Risk Rating  Good Good 

Risk Score 3 3 



TABLE 5.4 

DETAILED EVALUATION OF REMEDIAL ACTION ALTERNATIVES 

OPERABLE UNIT 4 – SITEWIDE BEDROCK GROUNDWATER 

PHASE III REMEDIAL ACTION PLAN 

FORMER AEROVOX FACILITY 

NEW BEDFORD, MASSACHUSETTS 
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 REMEDIAL ACTION ALTERNATIVES  

ALTERNATIVE OU4-1  

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural 

Attenuation 

ALTERNATIVE OU4-2 

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots and Monitored Natural 

Attenuation 

6. Benefits   

a) Restores Natural Resources  Not applicable  Not applicable 

 

b) Achieves Productive Reuse of 

Site  
 Potential for future commercial/industrial reuse of site   Potential for future commercial/industrial reuse of site  

 

c) Avoids Cost of Relocating 

People 
 Not applicable  Not applicable 

d) Avoids Lost Value of Site  Potential for future commercial/industrial use of site 

 No value lost  

 

 Potential for future commercial/industrial use of site 

 No value lost  

 

Benefits Rating Good Good 

Benefits Score 3 3 

7. Timeliness   

a) Time to Eliminate Uncontrolled 

Sources and Achieve a Level of 

No Significant Risk 

 Will reduce hot spots to below UCL concentrations in approximately 3 to 

4 years.  

 

 Thermal treatment will reduce hot spots in deep bedrock to below UCL 

concentrations in approximately 2 years.  

 Chemical oxidation will reduce the shallow bedrock hot spot to below UCL 

concentrations in approximately 3 to 4 years 

 

Timeliness Rating Good Very Good 

Timeliness Score 3 4 

8. Non-Pecuniary   

a) Aesthetics  No impact on aesthetics  No impact on aesthetics 

 

b) Community Acceptance  Transport of oxidants may raise community concerns  Transport of oxidants may raise community concerns  

 

Non-Pecuniary Rating Good Good 

Non-Pecuniary Score 3 3 



TABLE 5.4 

DETAILED EVALUATION OF REMEDIAL ACTION ALTERNATIVES 

OPERABLE UNIT 4 – SITEWIDE BEDROCK GROUNDWATER 

PHASE III REMEDIAL ACTION PLAN 

FORMER AEROVOX FACILITY 

NEW BEDFORD, MASSACHUSETTS 
 

P:\AVX\Feasibility Study\Tables\Tab_5.4_Detailed RA Analysis_OU4.docx     Page 5 of 5 

     Page 5 of 5 

 REMEDIAL ACTION ALTERNATIVES  

ALTERNATIVE OU4-1  

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural 

Attenuation 

ALTERNATIVE OU4-2 

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical 

Oxidation of Shallow Bedrock Hot Spots and Monitored Natural 

Attenuation 

9. Sustainable Remediation    

a) Eliminates or reduces to the 

extent of practicable, total 

energy use, air pollutant 

emissions, greenhouse gases, 

water use, materials 

consumption, and ecosystem 

impacts, through energy 

efficiency, renewable energy 

use, materials management, 

waste reduction, land 

management, and ecosystem 

protection. 

 Moderate sustainability – use of chemicals for injection followed by 

natural attenuation to address impacts.  

 Low sustainability – very high energy use 

 Moderate sustainability – use of chemicals for injection followed by 

natural attenuation to address impacts. 

      Sustainability Rating Good Poor 

Sustainability Score 3 1 

Overall Score 27 23 

 
Notes: 

1. Costs are preliminary 

2. Scores are based on “1” being the lowest (poor), “2” corresponding with a Fair, “3” corresponding with Good and “4” being the highest (Very Good) 

3. Overall Scores are preliminary and are not weighted 
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Appendix A: MW-15 DNAPL Area Cross-Section 
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SCALE: 1" = 10'

NOTE:

1. LOCATIONS OF FREE PRODUCT SYSTEM WELLS, PERMEABLE REACTIVE

BARRIER, CONTAINMENT BARRIER, IN-SITU TREATMENT AREAS AND

ASSOCIATED INJECTION POINTS/WELLS AND AREAL EXTENT OF DNAPL

ARE APPROXIMATE AND/OR INFERRED.
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Appendix B: Mass Flux Calculation 

 



Mass Flux Calculations - Former Aeroxov Facility

TCE Concentrations Figure No. C-C' Modified Cross Section

mf = kiA *     C

Where: mf = mass flux, ug/s

k = hydraulic conductivity, cm/s

I = hydraulic gradient, dimensionless

A = cross-sectional area, cm
2
 (L*B)

C = (ug/L)/1000=ug/cm
3

Mass Flux from Bedrock Groundwater to Downgradient Boundary of Site

Northern section (northern property line to midpoint between MW-34B and MW-07B) - shallow and medium bedrock

k = 1.2E-02 hydraulic conductivity, cm/s Average k for slug tests in shallow bedrock from Phase II CSA is 34.9 feet/day 

i = 0.00012 hydraulic gradient, dimensionless Net horizontal gradient to River in shallow bedrock from Figures 2-16 and 2-19 of Phase II CSA

C= 72,800 ug/L = 72.8 ug/cm
3

Average concentration from MW-15B and MW-34B above 160 feet

L = 130 ft       = 3962.4 cm Length of segment along cross section C-C'

b = 60 ft       = 1828.8 cm Combined bedrock screened intervals for wells MW-15B and MW-34B above 160 feet

mf = 7.8E+02 ug/s 2.5E+04 g/yr 54.07 lbs/yr

Northern Section (northern property line to midpoint between MW-34B and MW-07B) - deep bedrock

k = 1.2E-02 hydraulic conductivity, cm/s Shallow bedrock k from Phase II CSA (no deep bedrock k data)

i = 0.00012 hydraulic gradient, dimensionless Net horizontal gradient to River in shallow bedrock from Figures 2-16 and 2-19 of Phase II CSA

C= 483,330 ug/L = 483.33 ug/cm
3

Concentration in MW-34B below 160 feet

L = 130 ft       = 3962.4 cm Length of segment along cross section C-C'

b = 10 ft       = 304.8 cm Screen interval in well MW-34B below 160 feet

mf = 8.6E+02 ug/s 2.7E+04 g/yr 59.83 lbs/yr

Southern Section (southern boundary of plume to midpoint between MW-07B and MW-34B) - shallow and medium bedrock

k = 1.2E-02 hydraulic conductivity, cm/s Average k for slug tests in shallow bedrock from Phase II CSA is 34.9 feet/day 

i = 0.00012 hydraulic gradient, dimensionless Net horizontal gradient to River in shallow bedrock from Figures 2-16 and 2-19 of Phase II CSA

C= 7,040 ug/L = 7.04 ug/cm
3

Average concentration in wells MW-32B, MW-17B, MW-02 and MW-07B above 125 feet

L = 340 ft       = 10363.2 cm Length of segment along cross section C-C'

b = 42 ft       = 1280.16 cm Combined bedrock screened intervals for wells MW-32B, MW-17B, MW-02, and MW-07B above 125 feet

mf = 1.4E+02 ug/s 4.4E+03 g/yr 9.57 lbs/yr

Southern Section (southern boundary of plume to midpoint between MW-07B and MW-34B) - deep bedrock

k = 1.2E-02 hydraulic conductivity, cm/s Average k for slug tests in shallow bedrock from Phase II CSA is 34.9 feet/day 

i = 0.00012 hydraulic gradient, dimensionless Net horizontal gradient to River in shallow bedrock from Figures 2-16 and 2-19 of Phase II CSA

C= 26500.00 ug/L = 26.5 ug/cm
3

Average concentration in well MW-32B below 125 feet

L = 340 ft       = 10363.2 cm Length of segment between selected contours [C]

b = 20 ft       = 609.6 cm Screened interval in MW-32B below 125 feet

mf = 2.5E+02 ug/s 7.8E+03 g/yr 17.16 lbs/yr

mfbr = 2027 ug/s 63919 g/yr 141 lbs/yr
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Mass Flux Calculations - Former Aeroxov Facility

TCE Concentrations Figure No. C-C' Modified Cross Section

mf = kiA *     C

Where: mf = mass flux, ug/s

k = hydraulic conductivity, cm/s

I = hydraulic gradient, dimensionless

A = cross-sectional area, cm
2
 (L*B)

C = (ug/L)/1000=ug/cm
3

Vertical Discharge through Outwash Deposits

k = 4.4E-03 hydraulic conductivity, cm/s One-tenth of horizontal k for outwash from Phase II CSA

i = 0.0023 hydraulic gradient, dimensionless Average upward gradients measured in couplets on western side of site (MW-13D/B, MW-21D/21B, and MW-101S/101B)

L = 470 ft       = 14325.6 cm Length of River section from north property boundary to southern width of shallow bedrock plume

x= 305 ft       = 9296.4 cm Average distance to midpoint of River (measured at north middle and south sides of property)

q= 1.4E+03 cm3/sec

Concentration in Outwash Deposits and Pore Water under River Adjacent to Site

mfbr= 2.0E+03 ug/s

1/q= 7.4E-04 cm3/s

mfbr/t*1/q= 1.49 ug/cm3 1490.32829 ug/l
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Section 1 

Groundwater Flow Model 
This report presents a numerical groundwater flow model that was developed to evaluate, confirm and, 
where appropriate, refine the understanding of groundwater behavior in and around the Former Aerovox 
property (Site) to support the development of a Phase III Remedial Action Plan.  A calibrated groundwater 
model was developed as an estimation of current groundwater behavior and was subsequently used to: 
• Evaluate how groundwater would be influenced by the implementation of various remedial 

alternatives that may be considered; 
• Assess whether, and the degree to which remedial alternatives would require groundwater 

management (e.g., groundwater extraction, containment, etc.); and 
• Provide an initial evaluation of approaches for groundwater management, if required. 
This model was constructed as a screening level exercise and additional data collection may be required 
to further refine the model to decrease uncertainty in the results. 

1.1 Model Construction 
The Modular Three-dimensional Finite Difference Groundwater Flow Model (MODFLOW) was selected for 
the groundwater flow simulation.  This modeling code was developed by the United States Geological 
Survey (McDonald and Harbaugh, 1988) in the early 1980’s based on theoretical flow behavior defined 
by Darcy’s Law. The MODFLOW code is well proven and is accepted by industry and by regulatory 
agencies for application to porous media flow systems, and remains today as the de facto standard code 
for groundwater modeling.  The specific version of MODFLOW used was MODFLOW 2000, and the 
graphical user interface used to input the model components into the model was Groundwater Vistas 6 
from Environmental Simulations, Inc. 

Site data, including in-situ hydraulic conductivity test (slug test) results, soil characteristics described in 
borings, and water elevation data collected from the monitoring wells, were used to construct and 
calibrate the model. These data and information are available in the “Phase II Comprehensive Site 
Assessment” (AECOM, September 2015).  The model also incorporated publicly available regional data, 
where available, such as the USGS Digital Elevation Model (DEM) data to provide regional surface 
topography 

1.1.1 Model Domain 
The model domain (Figure 1-1) consists of a grid of 150 columns and 200 rows covering an area that is 
approximately 0.43 square miles in extent.  The Site is located near the center of the grid.  The columns 
and rows are of a uniform 20 feet (ft) by 20 ft size (Figure 1-2).  The eastern edge of the model is 
bounded by the Acushnet River, while the western edge is based off of a ground surface elevation 
contour of 10 ft above Mean Sea Level (MSL) by the North American Vertical Datum of 1988 (NAVD).  
The model is extended approximately 1500 ft north and south of the property boundaries.   

The model was constructed with three layers (Figure 1-3).  These layers were incorporated into the model 
to represent significant hydrostratigraphic units within the domain, as described below.  Both the 
thickness and the elevation of these layers vary horizontally to account for spatial changes in topography 
and stratigraphy.  The top and bottom elevations of the hydrostratigraphic units in the vicinity of the Site 
were estimated based on Site boring logs. These values were contoured using the kriging method to 
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create layer surfaces that were imported into the model by the modeling software.  In model areas 
located outside the boundaries of the Site, where subsurface boring data are limited or unavailable, 
thicknesses and elevations were assumed for the stratigraphic units based on the geologic 
understanding of the extent of these units.  The bottom of the lowermost unit modeled (Layer 3) was 
assigned a constant elevation of -300 ft NAVD. 

The nature of the various stratigraphic units beneath the Site, and the conceptual model of groundwater 
flow are described in Section 2.2 of the Phase II Comprehensive Site Assessment (CSA).  The 
hydrostratigraphic units incorporated into the model include: 
• Model Layer 1:  Artificial Fill and Peat Units. 
• Model Layer 2:  Glacial Outwash and Till 
• Model Layer 3:  Bedrock 

1.1.2 Boundary Conditions 
Boundary conditions are simulations of natural and artificial features, such as streams, drains, 
extractions wells, surficial recharge, etc., that control water entering and leaving a model’s domain. The 
boundary conditions for this particular model are described in the sections below.   

1.1.2.1 Inflow of Water 

The flow of water into the model was simulated by applying a constant head boundary to a single row of 
cells along the western edge of the model.  The elevation of this constant head boundary was modified 
during the calibration of the model to a final value of 4.1 ft NAVD.  This boundary condition is 
represented on Figure 1-4 

In addition to the constant head boundary a surface recharge boundary was applied to the topmost layer 
of the model.  A single recharge value of 10 inches/year was utilized over the model domain.    

1.1.2.2 Outflow of Water 

The flow of water out of the model was simulated by applying a constant head boundary to the area of 
the model domain that represents the Acushnet River.  This constant head boundary was set to a 
constant elevation of 0 ft NAVD to generate the heads adjacent to the river that are representative of a 
low-tide condition.  Tidal variations in the Acushnet River, as presented in the Phase II CSA reach an 
elevation of approximately -1 ft NAVD. However these are transient conditions and an elevation of -1 ft in 
the steady-state version of the model calculated heads at the Site that were too low relative to heads 
measured at the site.  This boundary condition is represented on Figure 1-4. 

1.1.2.3 Sheet Pile Wall 

The code’s hydraulic barrier module was utilized to simulate the existing sheet-pile walls along the 
shoreline of the property and the adjacent Precix property.  These hydraulic barriers were simulated 
across the thickness of model layer 1, which represents the fill and peat units.  The hydraulic barrier was 
given a thickness of 1 ft and a hydraulic conductivity of 1E-07 centimeters/second (cm/sec).  These 
values may not match the actual properties of the sheet-pile but they provide the necessary degree of 
impermeability to reduce tidal fluctuations in the fill unit behind them, as was documented in the 
Phase II CSA.  These boundary conditions are represented on Figure 1-4. 

1.1.3 Hydrogeologic Properties of Layers 
The table below identifies the hydraulic conductivities assigned to each of the model layers.  In addition, 
Figure 1-5 presents a cross-section from the model that illustrates the distribution of hydraulic 
conductivities across the Site.  The horizontal hydraulic conductivities assigned to each of the units 
(denoted as Kx and Ky, or, Kx,y, since horizontal K is assumed the same regardless of flow direction in 
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this model) were initially approximated from soil descriptions from soil borings and slug test results from 
wells as reported in the Phase II CSA.  The values were subsequently refined during the calibration 
process.  Thus, the hydraulic conductivity values assigned to the model, following calibration, are as 
follows: 
 

Table 1-1.  Hydraulic Conductivity 

Unit Model Layer Kx,y (ft/day) Kz (ft/day) 

Fill Unit 1 18.1 1.81 

Fill Unit where Peat is Present 1 18.1 0.0002834 

Glacial Outwash/Till 2 34.1 3.41 

Bedrock 3 8.96 8.96 

It was assumed for units of generally consistent grain size (i.e., Glacial Outwash) that the vertical 
hydraulic conductivity (Kz) was at least one-half order of magnitude less than the Kx,y.  This assumption 
is consistent with the literature, which indicates Kz to Kx,y ratios ranging from 0.1 to 0.95 for 
unconsolidated deposits, with the more granular deposits, such as sand exhibiting the higher ratios and 
clay-dominated deposits exhibiting the lower ratios (Spitz and Moreno, 1996).  The degree of anisotropy 
of hydraulic conductivity in the bedrock unit has not been defined.  As such the same value was utilized 
for the horizontal and vertical hydraulic conductivities for the bedrock unit.   

The fill unit simulated as Layer 1 of the groundwater flow model was separated into two sub-units.  The 
first represents the fill in areas where it is not underlain by peat materials.  The second sub-unit 
represents the areas where the fill is underlain by peat materials, as delineated in the Phase II CSA.  For 
the second sub-unit the vertical conductivity of the layer was reduced significantly from 1.81 feet/day 
(ft/day) to 0.0002834 ft/day to represent the relative impermeability of the peat materials to vertical 
flow.  This alteration was necessary to produce the heads in the fill near the river that are minimally 
effected by tidal fluctuations that are described in Section 2.1, below. 

1.2 Model Calibration  
The groundwater flow model was calibrated under steady-state conditions by comparing model 
calculated groundwater levels to monitoring well levels measured on May 28, 2015.  These 
measurements were taken during a low-tide condition, which is the state that the Steady-state version of 
the groundwater model was developed to simulate.  A total of 47 measurements were utilized for the 
calibration.  Several other well readings were not used, including five overburden wells, GZ-2, MW-1, 
MW-2A, MW-3 (AVX), and MW-4A.  Readings from these five wells were suspected of representing 
perched conditions above the peat, which the groundwater model, as designed, is unable to simulate. 

To obtain the best-fit correlation between model-calculated water levels and measured water levels, the 
hydraulic conductivity of the units, recharge values and the elevations of the constant head boundaries 
were subjected to adjustments; these adjustments were made within the range of values expected for 
the type of deposit or boundary condition. 

A plot comparing the measured (observed) groundwater head elevations to model-computed 
groundwater heads, as well as statistics to evaluate the degree to which the model values match the 
observed values, is provided in Figure 1-7.  These statistics indicate that model calculated groundwater 
elevations in the final calibrated model match well to actual groundwater elevation measurements 
obtained on May 28, 2015.  This comparison yields a high correlation coefficient of 0.96, a mean 
absolute error of -0.2 ft, and a normalized root mean square error (RMS) of 8.5%, all considered 
indicators of a reasonable match between modeled and observed values. 
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The calibrated steady-state groundwater head equipotential contours for the Fill unit (Layer 1), Glacial 
Outwash Unit (Layer 2), and Bedrock Unit (Layer 3), are displayed in Figures 1-8, 1-9, and 1-10, 
respectively.  Figure 1-11 provides a cross-section across the model domain, showing a vertical profile of 
groundwater head value contours. 

1.3 Model Sensitivity  
To determine the degree of uncertainty associated with the calibrated model, a sensitivity analysis was 
performed by varying the hydraulic conductivity (both horizontal and vertical) of all units by factors of 2, 
one-half order of magnitude, and one order of magnitude.  For each variation of the model, the resulting 
Sum of Square Residuals was calculated.  The statistical results of the sensitivity analyses are 
summarized in the following tables. 
 

Table 1-2.  Horizontal Conductivity Sensitivity – Sum of Square Residuals 

Factor Relative to 
Calibrated Values Fill 

Fill where Peat is 
Present Glacial Outwash Bedrock 

0.1 2.66 10.66 6.00 2.49 

0.5 2.36 4.54 4.98 1.80 

0.5 2.10 2.30 3.19 1.51 

1 1.91 1.91 1.91 1.91 

2 1.70 1.79 1.68 5.86 

5 1.53 1.87 5.40 31.14 

10 1.84 2.24 12.25 79.68 

 
Table 1-3.  Vertical Conductivity Sensitivity – Sum of Square Residuals 

Factor Relative to 
Calibrated Values Fill 

Fill where Peat is 
Present Glacial Outwash Bedrock 

0.1 8.47 1.91 21.91 21.87 

0.5 4.11 1.91 8.79 9.54 

0.5 2.32 1.91 3.04 3.25 

1 1.91 1.91 1.91 1.91 

2 1.75 1.90 1.58 1.56 

5 1.67 1.89 1.50 1.54 

10 1.65 1.88 1.49 1.57 

These statistics indicate that the groundwater model is sensitive to horizontal hydraulic conductivity 
variations in the Glacial Outwash and Bedrock units, particularly to increases in the horizontal 
conductivity of the bedrock.  The model is also sensitive to reductions in the vertical conductivity of 
recharge to these units.  While some variations produced statistically slightly better results than the 
calibrated model, particularly increases in the vertical conductivity of the Glacial Outwash and Bedrock 
Units, the empirically derived values taken from the Phase II CSA were maintained in the Model.  
Additional hydraulic testing in the future could provide additional data to refine these values. 
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1.4 Conversion to Transient Operation  
The tidal cycle within the Acushnet River has significant impact on the groundwater elevation and flow 
directions at the Site.  The alternating flow directions caused by the tidal fluctuations present a 
complication for the evaluation of remedial alternatives.  The remedial alternative selected will need to 
meet its design objectives at both low tide and high tide conditions.  As such the calibrated steady-state 
groundwater model was converted to operate on a transient basis with a simulated tidal cycle to 
evaluate the effects these variations have on the effectiveness of each alternative in preventing 
migration of site constituents and the amount of groundwater management required. 

The transient model was developed to first run a steady-state simulation in order to generate starting 
heads for the transient component of the simulation.  The tidal cycles documented in the Phase II CSA 
varied between approximately 4.2 and -1.0 ft NAVD. A starting steady-state head level of 1.5 ft NAVD was 
selected to produce an approximately average condition in the model prior to the transient portion of the 
simulation. 

After the steady-state starting heads were calculated the model was run in transient mode for a 
simulated period of approximately 3.5 days, representing 7 tidal cycles.  During this period the head 
levels in the constant-head boundary condition representing the Acushnet River were varied.  The heads 
are varied in hourly increments to create a sinusoidal variation that approximates the tidal cycles 
documented in the Phase II CSA.  These cycles have high tide elevations of 4.2 ft NAVD and low tide 
elevations of -1 ft NAVD.  Simulating multiple repetitions of the tidal cycle was necessary to confirm that 
groundwater elevations would return after each cycle to levels estimated by the steady-state model and 
not drift new levels.   

The boundary condition representing the Acushnet River was copied from layer 1 to also be simulated in 
layer 2 and 3.  This was found to be necessary to propagate the observed tidal fluctuations through the 
Glacial Outwash and Bedrock units.  This is consistent with the Site Conceptual Model, which assumes 
that the Acushnet River is in direct hydraulic communication with these units. 

Once the transient simulation was developed, the transient parameters specific storage (Ss), specific 
yield (Sy) and effective porosity (ne) were adjusted to control the tidal variations within the aquifers to 
produce simulated head variations in the target wells to match the variations documented in Appendix H 
of the Phase II CSA.  The values selected are documented in Table 2-1 below.  Since it is assumed that 
all three units are behaving as unconfined aquifers, the specific storage is negligible relative to the 
specific yield, which is the ratio of the fraction of the bulk aquifer volume that a given aquifer will yield 
when all the water is allowed to drain out of it.  This value is always less than the effective porosity. 
 

Table 2-1.  Transient Properties 

Unit Model Layer Specific Storage (ft-1) Specific Yield Effective Porosity 

Fill Unit 1 5e-005 0.20 0.30 

Glacial Outwash/Till 2 5e-005 0.22 0.25 

Bedrock 3 5e-005 0.05 0.10 
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Section 2 

Simulations of Remedial Alternative 
The transient model was used as the basis for a series of simulations that were used to evaluate the 
effect of the various remedial alternatives on groundwater flow, and to estimate potential groundwater 
management needs for the alternatives.  The various remedial alternatives that were simulated are 
discussed below.  The specific objectives of the simulations included the following: 
• Evaluate the effectiveness of the proposed remedial alternatives on preventing the migration of 

impacted groundwater off-Site. 
• Estimate the amount of groundwater that might be required to be managed to meet remedial 

objectives (i.e., to mitigate off-property migration of dissolved-phase constituents and reduce the 
potential for unacceptable groundwater level increase [e.g., groundwater mounding, flooding]). 

In the modeled remedial alternative scenarios discussed below that include groundwater extraction, it 
was assumed that wells would be used to extract groundwater.  However, other technologies may be 
considered in the detailed design, such as french drains.  Note that the number of extraction wells 
assumed in each scenario, and their position and rate of pumping, are meant to be generally 
representative and would be subject to modification and optimization in the detailed design if a given 
alternative is selected. 

2.1 Remedial Scenario 1 – Fully Enclosing Barrier Wall with Low 
Permeability Cap 

Remedial Scenario 1 modifies the transient simulation discussed in Section 2.1, above, by simulating a 
low-permeability barrier wall across the unconsolidated Fill/Peat and Glacial Outwash/Till units 
simulated in layers 1 and 2.  This barrier wall was simulated to surround the eastern half of the property, 
as shown on Figures 2-1.  This extent was selected to contain the groundwater impacted that is above 
GW-3 groundwater criteria.  The wall was simulated using the horizontal flow barrier module with a 
thickness of 1 foot and a hydraulic conductivity of 1E-07 cm/sec.  A low-permeability surface cap was 
also simulated over the extent of the contained area by reducing the surface recharge to 0 inches/year 
in this area. 

The groundwater flow model indicates (Figures 2-2 and 2-3) that the barrier wall would likely reduce the 
amplitude of tidal fluctuation in the Glacial Outwash unit (Layer 2).  Only layer 2 is presented as the 
glacial outwash unit is the principal transmissive unconsolidated unit.  The barrier wall does not fully 
dampen the tidal cycle in the contained overburden, however, since the tidally affected bedrock remains 
in direct communication with the overlying overburden. 

In addition, the barrier wall does not prevent the discharge of impacted groundwater from the 
overburden units to the Acushnet River.  Particle flow tracking indicates that vertical communication 
between the overburden layers and the underlying bedrock will allow water to flow vertically downward 
into the bedrock, bypassing underneath the Barrier Wall, before discharging to the river.  The barrier wall 
does, however, reduce the estimated groundwater flux through the contained overburden by 
approximately 50%.  This is due to the more circuitous route groundwater from the overburden units 
must take to discharge to the river, as well as the reduced gradients and tidal fluctuations caused by the 
barrier wall. 
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The groundwater equipotential contours for Scenario 1 in Layer 2 at low and high tide conditions are 
presented in Figures 2-4 and 2-5, respectively.  The groundwater equipotential contours for Scenario 1 in 
cross-section at low and high tide are presented in Figures 2-5 and 2-6, respectively. 

2.2 Remedial Scenario 2 – Fully Enclosing Barrier Wall with Low 
Permeability Cap and Groundwater Extraction  

Remedial Scenario 2 modifies Scenario 1 by adding constant flux boundaries to simulate extraction 
wells within the contained area.  Five wells were simulated, three along the downgradient edge of the 
contained area and two along the upgradient edge (Figures 2-6).  The extraction rates of the wells were 
adjusted iteratively until no groundwater discharged out of the contained overburden at either high or 
low tide conditions.  This condition was achieved with the three downgradient wells extracting 
15 gallons/minute (GPM) each and the two upgradient wells extracting ten GPM each for a total of 
65 GPM. 

The groundwater equipotential contours for Scenario 2 in Layer 2 at low and high tide conditions are 
presented in Figures 2-7 and 2-8, respectively.  The groundwater equipotential contours for Scenario 2 in 
cross-section at low and high tide are presented in Figures 2-9 and 2-10, respectively. 

2.3 Remedial Scenario 3 – Passive Reactive Barrier with Lateral 
Barrier walls and Low Permeability Cap 

Remedial Scenario 3 modifies the transient simulation described in Section 2.1 by simulating a Passive 
Reactive Barrier (PRB) along the shoreline of the property across the unconsolidated Fill/Peat and 
Glacial Outwash/Till units (Figures 2-1).  This PRB was simulated using the horizontal flow barrier module 
with a thickness of 3 ft and a hydraulic conductivity of 28 ft/day.  This conductivity is similar to the 
modeled hydraulic conductivity of the glacial outwash unit, which is 34 ft/day.  To direct groundwater 
flow through the PRB rather than around the northern or southern edges of the PRB, the northern and 
southern barrier walls simulated in Scenarios 1 and 2 are also included in Scenario 3.  Scenario 3 does 
not, however, utilize an upgradient barrier wall along the western edge of the contained area. 

Flow direction through the PRB alternates with the tidal fluctuations.  As a result, the PRB is only treating 
impacted Site groundwater during lower tide conditions.  Based on preliminary mass balance 
calculations from the model approximately 99% of water existing in the contained area of the glacial 
outwash materials will pass through the PRB.  During high tide the flow direction is reversed and water 
enters the contained area from the Acushnet River, through the PRB.  During high tide some 
groundwater flows from the contained area of the glacial outwash deposits downward into the bedrock 
unit.  The rate of this downward flow, however, is similar to the rate of upward flow from the bedrock 
during low tide conditions.  This indicates that little net flux is expected between these two units in the 
contained area following construction of the PRB and lateral hydraulic barriers. 

The groundwater equipotential contours for Scenario 3 in Layer 2 at low and high tide conditions are 
presented in Figures 2-12 and 2-13, respectively.  The groundwater equipotential contours for 
Scenario 3 in cross-section at low and high tide are presented in Figures 2-14 and 2-15, respectively. 
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Section 3 

Conclusions 
The following conclusions have been made from the groundwater flow model simulations conducted to 
evaluate remedial alternative scenarios for the former Aerovox property: 
• The construction of a hydraulic barrier installed to the bedrock will require groundwater control 

measures in the form of groundwater extraction to maintain inward and upward hydraulic gradients 
into the area to prevent migration of Site COCs in the overburden offsite. 

• Groundwater extraction rates to maintain hydraulic control of heads within the simulated hydraulic 
barrier throughout a tidal cycle can be expected to be on the order of 65 gallons per minute. 

• Groundwater extraction within the overburden units has the potential to capture some of the 
impacted groundwater within the shallow bedrock unit. 

• A PRB installed across the unconsolidated units at the downgradient side of the property can be 
expected to treat nearly all water in the overburden units impacted by site constituents when paired 
with parallel hydraulic barriers to prevent lateral migration around the PRB. 
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Section 4 

Limitations 
This groundwater model, like all others, cannot simulate groundwater behavior with absolute certainty, 
but rather provides an estimate of flow behavior based on the current understanding of subsurface 
conditions at the Site.  Missing information, or data gaps, are addressed to the extent possible using 
assumptions that are based on general geologic principles, regional geologic data, where available and 
ascertainable, or information generated from studies performed in like settings that are documented in 
the scientific literature.  The use of these indirect sources of data creates a level of uncertainty, as 
conditions may be different from those assumed.   Sensitivity analyses have been performed in an 
attempt to quantify uncertainties.  However, despite all efforts to reduce or quantify uncertainty, 
subsurface conditions may nonetheless exist that are not predictable and which could result in 
groundwater behavior that is significantly different than that simulated by the groundwater model. 
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 1-8
CALIBRATED GROUNDWATER EQUIPOTENTIAL CONTOURS - LAYER 1
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 1-9
CALIBRATED GROUNDWATER EQUIPOTENTIAL CONTOURS - LAYER 2
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 1-10
CALIBRATED GROUNDWATER EQUIPOTENTIAL CONTOURS - LAYER 3
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FIGURE 1-11
CALIBRATED GROUNDWATER EQUIPOTENTIAL CONTOURS - CROSS-SECTION
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 2-1
REMEDIAL SCENARIO 1 LAYOUT
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 2-2
REMEDIAL SCENARIO 1 RESULTS AT LOW TIDE - LAYER 2
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 2-3
REMEDIAL SCENARIO 1 RESULTS AT HIGH TIDE - LAYER 2
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FIGURE 2-4
REMEDIAL SCENARIO 1 RESULTS AT LOW TIDE - CROSS-SECTION
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FIGURE 2-5
REMEDIAL SCENARIO 1 RESULTS AT HIGH TIDE - CROSS-SECTION
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FIGURE 2-6
REMEDIAL SCENARIO 2 LAYOUT
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FIGURE 2-7
REMEDIAL SCENARIO 2 RESULTS AT LOW TIDE - LAYER 2
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FIGURE 2-8
REMEDIAL SCENARIO 2 RESULTS AT HIGH TIDE - LAYER 2
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FIGURE 2-9
REMEDIAL SCENARIO 2 RESULTS AT LOW TIDE - CROSS-SECTION
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West EastCross-Section Along Row #103

Cross-Section at 2 x Vertical Exageration
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FIGURE 2-10
REMEDIAL SCENARIO 2 RESULTS AT HIGH TIDE - CROSS-SECTION
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West EastCross-Section Along Row #103

Cross-Section at 2 x Vertical Exageration
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Source: Esri, DigitalGlobe, GeoEye, i-cubed, USDA, USGS, AEX, Getmapping, Aerogrid, IGN, IGP,
swisstopo, and the GIS User Community
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FIGURE 2-11
REMEDIAL SCENARIO 3 LAYOUT
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swisstopo, and the GIS User Community
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FIGURE 2-12
REMEDIAL SCENARIO 3 RESULTS AT LOW TIDE - LAYER 2
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FIGURE 2-13
REMEDIAL SCENARIO 3 RESULTS AT HIGH TIDE - LAYER 2
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FIGURE 2-14
REMEDIAL SCENARIO 3 RESULTS AT LOW TIDE - CROSS-SECTION
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West EastCross-Section Along Row #103

Cross-Section at 2 x Vertical Exageration
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FIGURE 2-15
REMEDIAL SCENARIO 3 RESULTS AT HIGH TIDE - CROSS-SECTION
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Appendix D: Cost Estimates 

 



Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $30,000 $30,000

2 SITE PREPARATION 1 LS $33,000 $33,000

3 TEMPORARY FACILITIES AND CONTROLS 3 MONTH $22,000 $66,000

4 SOIL EXCAVATION

a. Soil with PCB concentrations < 50 mg/kg 700 CY $20 $14,000

b. Soil with PCB concentrations > 50 mg/kg 5,900 CY $20 $118,000

5 TRANSPORTATION AND DISPOSAL OF EXCAVATED SOILS

a. Soils with PCB concentrations < 50 mg/kg 1,100 TON $85 $94,000

b. Soils with PCB concentrations > 50 mg/kg 9,400 TON $275 $2,585,000

6 SITE RESTORATION

a. Imported Clean Backfill 6,600 CY $40 $264,000

b. Cap Installation (demarcation layer, vegetative cover) 4,350 SY $4.75 $21,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $3,230,000

7 CONTINGENCY:

a. 25% of Non-Transportation and Disposal Cost 25 % $129,000 $129,000

b. 10% of Transportation and Disposal Cost 10 % $268,000 $268,000

TOTAL CONSTRUCTION CAPITAL COST: $3,700,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

8 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $90,000 $90,000

b. Design and Contractor Procurement 1 LS $100,000 $100,000

9 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $120,000 $120,000

b. 1 LS $15,000 $15,000

10 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $350,000

11 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $88,000 $88,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $438,000

TOTAL CAPITAL COST: $4,200,000

Phase IV Completion Report, As-builts, Remedy Operation 

Status & Final Inspection Reports

Cost Component

 Alternative 1

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

Removal of PCB Impacted Soils in Upper Two Feet (> 1 mg/kg) and At Depth (> 100 mg/kg)

\\BCTAUFP01\Projects\AVX\New_Bedford\149339_AVX New Bedford Phase III RAP\Cost-Estimates\Estimate OU1.xlsx 1 of 2



Item Quantity Units Unit Costs Line Item Costs
 

Cost Component

 Alternative 1

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

Removal of PCB Impacted Soils in Upper Two Feet (> 1 mg/kg) and At Depth (> 100 mg/kg)

ANNUAL O&M COST

12 Operation and Maintenance

a. Soil Cap Monitoring and Documentation 1 LS $5,000 $5,000
b. Soil Cap Maintenance and Repairs 1 LS $2,000 $2,000

Item Subtotal (Annual O&M) $7,000

13 CONTINGENCY: (25% of O&M annual cost) 25 % $2,000 $2,000

TOTAL ANNUAL O&M COST: $9,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $177,000 $4,400,000

\\BCTAUFP01\Projects\AVX\New_Bedford\149339_AVX New Bedford Phase III RAP\Cost-Estimates\Estimate OU1.xlsx 2 of 2



Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $30,000 $30,000

2 SITE PREPARATION 1 LS $33,000 $33,000

3 TEMPORARY FACILITIES AND CONTROLS 3 MONTH $22,000 $66,000

4 SOIL EXCAVATION

a. Soil with PCB concentration > 4 mg/kg 7,270 CY $20 $145,000

b. Excavation Shoring 9,500 SF $50 $475,000

5 TRANSPORTATION AND DISPOSAL OF EXCAVATED SOILS

a. Soils with PCB concentrations > 4 mg/kg 430 TON $85 $37,000

b. Soils with PCB concentrations > 50 mg/kg 11,200 TON $275 $3,080,000

6 SITE RESTORATION

a. Imported Clean Backfill 7,270 CY $40 $291,000

b. Cap Installation (demarcation layer, vegetative cover) 5,810 SY $4.75 $28,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $4,190,000

7 CONTINGENCY: (25% of construction costs and 10% of T&D)

a. 25% of Non-Transportation and Disposal Cost 25 % $260,000 $260,000

b. 10% of Transportation and Disposal Cost 10 % $312,000 $312,000

TOTAL CONSTRUCTION CAPITAL COST: $4,770,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

8 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $90,000 $90,000

b. Design and Contractor Procurement 1 LS $100,000 $100,000

9 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $120,000 $120,000

b. 1 LS $15,000 $15,000

10 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $350,000

11 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $88,000 $88,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $438,000

TOTAL CAPITAL COST: $5,300,000

Phase IV Completion Report, As-builts, Remedy Operation 

Status & Final Inspection Reports

Cost Component

 Alternative 2 

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

Removal of PCB Impacted Soils at Concentrations Greater Than 

Commerical/Industrial Risk Based Concentration (4 mg/kg)
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Item Quantity Units Unit Costs Line Item Costs
 

Cost Component

 Alternative 2 

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

Removal of PCB Impacted Soils at Concentrations Greater Than 

Commerical/Industrial Risk Based Concentration (4 mg/kg)

ANNUAL O&M COST

12 Operation and Maintenance

a. Soil Cap Monitoring and Documentation 1 LS $5,000 $5,000

b. Soil Cap Maintenance and Repairs 1 LS $2,000 $2,000

Item Subtotal (Annual O&M) $7,000

13 CONTINGENCY: (25% of O&M annual cost) 25 % $2,000 $2,000

TOTAL ANNUAL O&M COST: $9,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $177,000 $5,500,000
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $30,000 $30,000

2 SITE PREPARATION 1 LS $33,000 $33,000

3 TEMPORARY FACILITIES & CONTROLS 3 MONTH $22,000 $66,000

4 SOIL EXCAVATION

a. 9,350 CY $20 $187,000

b. Excavation Support 9,500 SF $50 $475,000

5 TRANSPORTATION AND DISPOSAL OF EXCAVATED SOILS

a. Soils with PCB concentrations < 50 mg/kg 1,300 TON $85 $111,000

b. Soils with PCB concentrations > 50 mg/kg 13,660 TON $275 $3,757,000

6 SITE RESTORATION

a. Imported Clean Backfill 9,350 CY $40 $374,000

b. Surface restoration (vegetative cover) 6,480 SY $1.60 $10,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $5,040,000

7 CONTINGENCY: (25% of construction costs and 10% of T&D)

a. 25% of Non-Transportation and Disposal Cost 25 % $286,000 $286,000

b. 10% of Transportation and Disposal Cost 10 % $387,000 $387,000

TOTAL CONSTRUCTION CAPITAL COST: $5,800,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

8 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $90,000 $90,000

b. Design and Contractor Procurement 1 LS $100,000 $100,000

9 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $120,000 $120,000

b. 1 LS $15,000 $15,000

10 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $330,000

11 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $83,000 $83,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $413,000

TOTAL CAPITAL COST: $6,300,000

Phase IV Completion Report, As-builts, Remedy Operation Status & 

Final Inspection Reports

Soil with PCB concentrations > 1 mg/kg

Cost Component

Removal of PCB Impacted Soils at Concentrations Greater than 

Unrestricted Use Risk Based Concentration (1 mg/kg)

 Alternative 3 

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 
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Item Quantity Units Unit Costs Line Item Costs
 

Cost Component

Removal of PCB Impacted Soils at Concentrations Greater than 

Unrestricted Use Risk Based Concentration (1 mg/kg)

 Alternative 3 

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

ANNUAL O&M COST

12 NOT REQUIRED $0

Item Subtotal (Annual O&M) $0

13 CONTINGENCY: (25% of O&M annual cost) 25 % $0 $0

TOTAL ANNUAL O&M COST: $0

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $0 $6,300,000
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $25,000 $25,000

2 SITE PREPARATION 1 LS $33,000 $33,000

3 TEMPORARY FACILITIES AND CONTROLS 1 MONTH $8,000 $8,000

4 SOIL EXCAVATION

a. Excavate Soils to Accommodate Remedial Cap 0 CY $20 $0

5 TRANSPORTATION AND DISPOSAL OF EXCAVATED SOILS

a. Soils with PCB concentrations < 50 mg/kg 0 TON $85 $0

b. Soils with PCB concentrations > 50 mg/kg 0 TON $275 $0

6 SITE RESTORATION

a. Imported Clean Backfill Subbase 1,100 CY $40 $44,000

b. Asphalt Pavement Cap 3,100 SY $22 $68,000

c. Engineered Barrier Cap 3,500 SY $53 $186,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $364,000

7 CONTINGENCY: (20% of construction capital cost) 20 % $73,000 $73,000

TOTAL CONSTRUCTION CAPITAL COST: $440,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

8 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $90,000 $90,000

b. Design and Contractor Procurement 1 LS $50,000 $50,000

9 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $40,000 $40,000

b. 1 LS $15,000 $15,000

10 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $220,000

11 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $55,000 $55,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $275,000

TOTAL CAPITAL COST: $715,000

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

Phase IV Completion Report, As-builts, Remedy Operation Status & 

Final Inspection Reports

PCB Impacted Soils Addressed with Asphalt Cap 

Cost Component

 Alternative 4

(> 1 mg/kg and < 100 mg/kg) or Engineered Barrier (> 100 mg/kg)
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Item Quantity Units Unit Costs Line Item Costs
 

Phase III RAP - OU 1 (Titleist Property)

Former Aerovox Facility 

PCB Impacted Soils Addressed with Asphalt Cap 

Cost Component

 Alternative 4

(> 1 mg/kg and < 100 mg/kg) or Engineered Barrier (> 100 mg/kg)

ANNUAL O&M COST

12 O&M

a. Remedial Cap Monitoring and Documentation 1 LS $5,000 $5,000

b. Remedial Cap Maintenance and Repairs 1 LS $2,000 $2,000

Item Subtotal (Annual O&M) $7,000

13 CONTINGENCY: (25% of O&M annual cost) 25 % $2,000 $2,000

TOTAL ANNUAL O&M COST: $9,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $177,000 $900,000
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $2,000 $2,000

2 SITE PREPARATION 1 LS $7,000 $7,000

3 SUBSLAB SOIL GAS MONITORING POINTS 1 LS $5,000 $5,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $14,000

CONTINGENCY: (25% of construction capital cost) 25 % $4,000 $4,000

TOTAL CONSTRUCTION CAPITAL COST: $18,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

4 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $10,000 $10,000

b Design and Contractor Procurement 1 LS $10,000 $10,000

5 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $5,000 $5,000

b.

1 LS $10,000 $10,000

6 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $6,000 $6,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $61,000

CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $15,000 $15,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $76,000

TOTAL CAPITAL COST: $94,000

ANNUAL O&M COST

7 O&M

a. 2 Rounds of  Subslab Soil Gas Sampling (2 seasons) 2 EA $5,000 $10,000

b. 2 Rounds of  Indoor Air Sampling (2 seasons) 2 EA $5,000 $10,000

c. 2 Rounds of Groundwater Sampling (2 seasons) 2 EA $4,000 $8,000

d. Semi-Annual Remedy Operation Status Reports 1 EA $2,000 $2,000

Item Subtotal (Annual O&M) $30,000

CONTINGENCY: (25% of O&M annual cost) 25 % $8,000 $8,000

TOTAL ANNUAL O&M COST: $38,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $745,000 $840,000

Phase IV Completion Report, As-builts, Remedy Operation Status & 

Final Inspection Reports

Cost Component

 Alternative 1 

Phase III RAP - OU 2 

Former Aerovox Facility 

Monitored Subslab Soil Gas Attenuation
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $10,000 $10,000

2 SITE PREPARATION 1 LS $7,000 $7,000

3 VAPOR BARRIER INSTALLATION 90,000 SF $7 $630,000

4 SUBSLAB SOIL GAS MONITORING POINTS 1 LS $5,000 $5,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $652,000

CONTINGENCY: (25% of construction capital cost) 25 % $163,000 $163,000

TOTAL CONSTRUCTION CAPITAL COST: $820,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

5 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $10,000 $10,000

b Design and Contractor Procurement 1 LS $85,000 $85,000

6 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 8 WK $5,000 $40,000

b.

1 LS $10,000 $10,000

7 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $6,000 $6,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $171,000

CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $43,000 $43,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $214,000

TOTAL CAPITAL COST: $1,100,000

ANNUAL O&M COST

8 O&M

a. Vapor Barrier System Inspection and Documentation 1 LS $5,000 $5,000

b. Vapor Barrier System Maintenance and Repair 1 LS $500 $500

c Annual Subslab Soil Gas Sampling 1 LS $5,000 $5,000

d. Annual Indoor Air Sampling 1 LS $5,000 $5,000

e. Semi-Annual Remedy Operation Status Reports 1 LS $6,000 $6,000

Item Subtotal (Annual O&M) $22,000

CONTINGENCY: (25% of O&M annual cost) 25 % $6,000 $6,000

TOTAL ANNUAL O&M COST: $28,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $550,000 $1,700,000

Phase IV Completion Report, As-builts, Remedy Operation 

Status & Final Inspection Reports

Cost Component

 Alternative 2 

Phase III RAP - OU 2 

Former Aerovox Facility 

Vapor Barrier Over Floor Slab
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $10,000 $10,000

2 SITE PREPARATION 1 LS $14,000 $14,000

3 ACTIVE SSDS INSTALLATION 90,000 SF $5 $450,000

4 SUBSLAB SOIL GAS MONITORING POINTS 1 LS $5,000 $5,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $479,000

CONTINGENCY: (25% of construction capital cost) 25 % $120,000 $120,000

TOTAL CONSTRUCTION CAPITAL COST: $600,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

5 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $10,000 $10,000

b. Pre-Design Pilot Testing 1 LS $100,000 $100,000

c. Design and Contractor Procurement 1 LS $85,000 $85,000

6 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $40,000 $40,000

b.

1 LS $10,000 $10,000

7 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $6,000 $6,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $271,000

CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $68,000 $68,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $339,000

TOTAL CAPITAL COST: $940,000

ANNUAL O&M COST

8 O&M

a. Monthly Inspection and Differential Pressure Monitoring 1 LS $6,000 $6,000

c. SSDS Maintenance and Repairs 1 LS $3,000 $3,000

d Semi-Annual Remedy Operation Status Reports 1 LS $7,000 $7,000

Item Subtotal (Annual O&M) $16,000

CONTINGENCY: (25% of O&M annual cost) 25 % $4,000 $4,000

TOTAL ANNUAL O&M COST: $20,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $393,000 $1,340,000

Phase IV Completion Report, As-builts, Remedy Operation Status & 

Final Inspection Reports

Cost Component

 Alternative 3

Phase III RAP - OU 2 

Former Aerovox Facility 

Active Subslab Depressurization System
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $102,000 $102,000

2 SITE PREPARATION 1 LS $64,000 $64,000

3 TEMPORARY FACILITIES AND CONTROLS 10 MONTH $41,000 $410,000

4 ASPHALT & BUILDING FOUNDATION DEMOLITION

a. Former Building Area: Asphalt Pavement Removal & On-Site Consolidation 9,700 SY $9 $87,000

b.  Former Building Area: Cover Fill Material Removal 8,500 CY $15 $128,000

c.. Former Building Area: Slab Demolition and On-Site Consolidation 45,700 SF $2 $91,000

d. 6" Asphalt Pavement Demolition and On-Site Consolidation 9,700 SY $13 $126,000

5 STORM SEWER REPLACEMENT 1 LS $170,000 $170,000

6 SOIL EXCAVATION 

a. Soil Excavation and Management 25,600 CY $20 $512,000

b. Soil Segregation and Management for Re-Use Sampling 25,600 CY $5 $128,000

c. Excavation Support 24,500 SF $40 $980,000

d. Excavation Dewatering and Treatment 3 MONTH $67,000 $201,000

7 TRANSPORTATION AND DISPOSAL OF EXCAVATED SOILS 41,000 TON $275 $11,275,000

8 SITE RESTORATION

a. Reuse fill material from Building Foundation cover 17,100 CY $40 $684,000

b. Imported Clean Backfill 17,100 CY $40 $684,000

c. Cap Installation (demarcation layer, asphalt paving) 14,800 SY $22 $326,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $15,970,000

9 CONTINGENCY: (15% of construction capital cost) 15 % $2,396,000 $2,396,000

TOTAL CONSTRUCTION CAPITAL COST: $18,400,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

10 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $30,000 $30,000

b. Design and Contractor Procurement 1 LS $200,000 $200,000

11 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $400,000 $400,000

b.

1 LS $50,000 $50,000

12 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Status Report 1 LS $8,000 $8,000

b. Phase V Completion Statement 1 LS $20,000 $20,000

c. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $730,000

CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $183,000 $183,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $920,000

TOTAL CAPITAL COST: $19,400,000

Phase IV Completion Report, As-builts, Remedy Operation Status & Final 

Inspection Reports

Cost Component

Alternative A1

Phase III RAP - OU 3A

Former Aerovox Facility 

Removal and Off-Site Disposal of Soils Above UCLs and Cap Areas With PCB Concentrations > 2 mg/kg
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Item Quantity Units Unit Costs Line Item Costs
 

Cost Component

Alternative A1

Phase III RAP - OU 3A

Former Aerovox Facility 

Removal and Off-Site Disposal of Soils Above UCLs and Cap Areas With PCB Concentrations > 2 mg/kg

ANNUAL O&M COST

13 O&M

a. Cap Inspection and Documentation 1 LS $15,000 $15,000

b. Cap Maintenance and Repair 1 LS $30,000 $30,000

Item Subtotal (Annual O&M) $45,000

CONTINGENCY: (25% of O&M annual cost) 25 % $11,000 $11,000

TOTAL ANNUAL O&M COST: $60,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $1,177,000 $20,600,000
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Item Quantity Units Unit Costs Line Item Costs

 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $137,000 $137,000

2 SITE PREPARATION 1 LS $64,000 $64,000

3 TEMPORARY FACILITIES AND CONTROLS 24 MONTH $41,000 $984,000

4 DEMOLITION BUILDING FOUNDATION

a. Former Building Area: Asphalt Pavement Removal & On-Site Consolidation 9,700 SY $9 $87,000

b.  Former Building Area: Cover Fill Material Removal & On-Site Consolidation 8,500 CY $15 $128,000

c. Former Building Area: Slab Demolition and On-Site Consolidation 45,700 SF $2 $91,000

d. 6" Asphalt Pavement Demolition and On-Site Consolidation 9,700 SY $13 $126,000

5 STORM SEWER REPLACEMENT 1 LS $170,000 $170,000

6 SOIL EXCAVATION AND EX-SITU TREATMENT

a. Soil Excavation and Management 25,600 CY $20 $512,000

b. Soil Segregation and Re-use Sampling 25,600 CY $0 $0

c. Excavation Support 24,500 LS $40 $980,000

d. Excavation Dewatering and Treatment 3 MONTH $67,000 $201,000

e. Ex Situ Treatment 41,000 TON $240 $9,840,000

7 SITE RESTORATION

a. Backfill with Treated Soils 25,600 CY $10 $256,000

b. Cap Installation (demarcation layer, asphalt paving) 14,800 SY $22 $326,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $13,900,000

8 CONTINGENCY: (25% of construction capital cost) 20 % $2,780,000 $2,780,000

TOTAL CONSTRUCTION CAPITAL COST: $16,700,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

9 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $30,000 $30,000

b. Design and Contractor Procurement 1 LS $200,000 $200,000

10 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $360,000 $360,000

b.

1 LS $50,000 $50,000

11 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Status Report 1 LS $8,000 $8,000

b. Phase V Completion Statement 1 LS $20,000 $20,000

c. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $690,000

CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $173,000 $173,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $870,000

TOTAL CAPITAL COST: $17,600,000

Phase IV Completion Report, As-builts, Remedy Operation Status & Final 

Inspection Reports

Cost Component

Alternative A2

Phase III RAP - OU 3A

Former Aerovox Facility 

 Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB Concentrations > 2 mg/kg
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Item Quantity Units Unit Costs Line Item Costs

 

Cost Component

Alternative A2

Phase III RAP - OU 3A

Former Aerovox Facility 

 Ex-Situ Treatment of Soils Above UCLs and Cap Areas With PCB Concentrations > 2 mg/kg

ANNUAL O&M COST

12 O&M

a. Cap Inspection and Documentation 1 LS $15,000 $15,000

b. Cap Maintenance and Repair 1 LS $30,000 $30,000

Item Subtotal (Annual O&M) $45,000

CONTINGENCY: (25% of annual O&M cost) 25 % $11,000 $11,000

TOTAL ANNUAL O&M COST: $60,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $1,177,000 $18,800,000
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Item Quantity Units Unit Costs Line Item Costs

 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $55,000 $55,000

2 SITE PREPARATION 1 LS $64,000 $64,000

3 TEMPORARY FACILITIES AND CONTROLS 4 MONTH $41,000 $164,000

4 ASPHALT PAVEMENT REMOVAL AND ON-SITE CONSOLIDATION 9,700 SY $13 $126,000

5 STORM SEWER REPLACEMENT 1 LS $170,000 $170,000

6 ENGINEERED BARRIER CAP 

a. Within Former Building Footprint 5,100 SY $18 $92,000

b. Outside Former Building Footprint 9,700 SY $50 $485,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $1,160,000

7 CONTINGENCY: (25% of construction capital cost) 25 % $290,000 $290,000

TOTAL CONSTRUCTION CAPITAL COST: $1,500,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

8 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $30,000 $30,000

b. Design and Contractor Procurement 1 LS $75,000 $75,000

9 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $160,000 $160,000

b.

1 LS $50,000 $50,000

10 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Status Report 1 LS $8,000 $8,000

b. Phase V Completion Statement 1 LS $20,000 $20,000

c. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $360,000

11 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $90,000 $90,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $450,000

TOTAL CAPITAL COST: $2,000,000

ANNUAL O&M COST

12 O&M

a. Cap Inspection and Documentation 1 LS $15,000 $15,000

b. Cap Maintenance and Repair 1 LS $30,000 $30,000

Item Subtotal (Annual O&M) $45,000

13 CONTINGENCY: (25% of O&M annual cost) 25 % $11,000 $11,000

TOTAL ANNUAL O&M COST: $60,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $1,177,000 $3,200,000

Phase IV Completion Report, As-builts, Remedy Operation Status 

& Final Inspection Reports

Cost Component

Alternative A3

Phase III RAP - OU 3A

Former Aerovox Facility 

Asphalt Cap Over Soils With PCB Concentrations > 2 mg/kg and 
Engineered Barrier Over Soils With Concentrations Above UCLs
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS $50,000 $50,000

2 SITE PREPARATION 1 LS $172,000 $172,000

3 TEMPORARY FACILITIES AND CONTROLS 3 MONTH $33,000 $99,000

4 IMPERMEABLE BARRIER WALL 47,900 SF $25 $1,198,000

5 CONDITIONING, TRANSPORTATION AND DISPOSAL OF SPOILS 510 TON $88 $45,000

6 SITE RESTORATION 6,670 SY $24 $160,000

7 COMPLIANCE MW INSTALLATION 1 LS $25,000 $25,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $1,749,000

8 CONTINGENCY: (25% of construction capital cost) 25 % $437,000 $437,000

TOTAL CONSTRUCTION CAPITAL COST: $2,200,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

9 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $40,000 $40,000

b. Design and Contractor Procurement 1 LS $70,000 $70,000

10 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $180,000 $180,000

b.

1 LS $15,000 $15,000

11 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $330,000

12 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $83,000 $83,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $420,000

TOTAL CAPITAL COST: $2,700,000

ANNUAL O&M COST

13 O&M

a. Quarterly Groundwater Monitoring and Reporting 4 EA $19,000 $76,000

Item Subtotal (Annual O&M) $76,000

CONTINGENCY: (25% of O&M annual cost) 25 % $19,000 $19,000

TOTAL ANNUAL O&M COST: $95,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $1,863,000 $4,600,000

Phase IV Completion Report, As-builts, Remedy Operation 

Status & Final Inspection Reports

Cost Component

 Alternative 1

Phase III RAP - OU 3B

Former Aerovox Facility 

Containment Via Vertical Barrier Wall
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION

a. Barrier Wall Installation Contractor 1 LS $50,000 $50,000

b. Groundwater Treatment Plant Installer 1 LS $50,000 $50,000

2 SITE PREPARATION 1 LS $101,000 $101,000

3 TEMPORARY FACILITIES AND CONTROLS 5 MONTH $33,000 $165,000

4 IMPERMEABLE BARRIER WALL 47,900 SF $25 $1,198,000

5 CONDITIONING, TRANSPORTATION AND DISPOSAL OF SPOILS 510 TON $88 $45,000

6 GROUNDWATER PUMP/TREAT SYSTEM

a. Groundwater Pumping Wells 5 EACH $46,000 $230,000

b. Groundwater Extraction Conveyance 1,200 LF $150 $180,000

c Outdoor Tank Area 1 LS $134,000 $134,000

d. Groundwater Treatment System 1 LS $720,000 $720,000

e. Treatment Building 2,400 SF $125 $300,000

f. Effluent Discharge Conveyance 1 LS $50,000 $50,000

g. Utilities to Treatment Building 1 LS $90,000 $90,000

7 SITE RESTORATION 6,670 SY $24 $160,000

8 COMPLIANCE MW INSTALLATION 1 LS $25,000 $25,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $3,498,000

9 CONTINGENCY: (25% of construction capital cost) 25 % $875,000 $875,000

TOTAL CONSTRUCTION CAPITAL COST: $4,380,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

10 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $40,000 $40,000

b. Design and Contractor Procurement 1 LS $150,000 $150,000

11 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $300,000 $300,000

b.

1 LS $15,000 $15,000

12 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $530,000

13 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $133,000 $133,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $663,000

TOTAL CAPITAL COST: $5,100,000

Phase IV Completion Report, As-builts, Remedy Operation Status & 

Final Inspection Reports

 Alternative 2

Containment via Vertical Barrier Wall and Hydraulic Containment

Phase III RAP - OU 3B

Former Aerovox Facility 

Cost Component
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Item Quantity Units Unit Costs Line Item Costs
 

 Alternative 2

Containment via Vertical Barrier Wall and Hydraulic Containment

Phase III RAP - OU 3B

Former Aerovox Facility 

Cost Component

ANNUAL O&M COST

14 O&M

a. Quarterly Groundwater Monitoring and Reporting 4 EA $19,000 $76,000

b. Operation and Maintenance 1 LS $375,000 $375,000

c. Annual Electric Costs 1,314,000 kW-Hr $0.20 $263,000

d. POTW Discharge Fees 34,164,000 gal $0.003 $85,000

Item Subtotal (Annual O&M) $799,000

CONTINGENCY: (25% of O&M annual cost) 25 % $200,000 $200,000

TOTAL ANNUAL O&M COST: $999,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

20 - Year  Present Worth 3% 20 $14,863,000 $20,000,000
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Item Quantity Units Unit Costs Line Item Costs

 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION

a. Barrier Wall Installation Contractor 1 LS $50,000 $50,000

b. In Situ Treatment Contractor 1 LS $15,000 $15,000

c. Groundwater Treatment Plant Installer 1 LS $50,000 $50,000

2 SITE PREPARATION 1 LS $101,000 $101,000

3 TEMPORARY FACILITIES AND CONTROLS 6 MONTH $33,000 $198,000

4 IMPERMEABLE BARRIER WALL 47,900 SF $25 $1,198,000

5 CONDITIONING, TRANSPORTATION AND DISPOSAL OF SPOILS 270 CY $88 $24,000

6 IN SITU TREATMENT

a. Reagent Raw Materials 394,700 LB $1.65 $651,000

b. Two Rounds of Reagent Injections 1 LS $358,000 $358,000

7 GROUNDWATER PUMP/TREAT SYSTEM

a. Groundwater Pumping Wells 5 EACH $46,000 $230,000

b. Groundwater Extraction Conveyance 1,200 LF $250 $300,000

c Outdoor Tank Area 1 LS $134,000 $134,000

d. Groundwater Treatment System 1 LS $720,000 $720,000

e. Treatment Building 2,400 SF $125 $300,000

f. Effluent Discharge Conveyance 1 LS $50,000 $50,000

g. Utilities to Treatment Building 1 LS $90,000 $90,000

8 SITE RESTORATION 6,670 SY $24 $160,000

9 COMPLIANCE MW INSTALLATION 1 LS $25,000 $25,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $4,654,000

10 CONTINGENCY: (25% of construction capital cost) 25 % $1,164,000 $1,164,000

TOTAL CONSTRUCTION CAPITAL COST: $5,900,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

11 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $40,000 $40,000

b. Treatability/Field Pilot Testing 1 LS $70,000 $70,000

c. Design and Contractor Procurement 1 LS $150,000 $150,000

12 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $360,000 $360,000

b.

1 LS $15,000 $15,000

13 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $660,000

14 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $165,000 $165,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $825,000

TOTAL CAPITAL COST: $6,800,000

Phase IV Completion Report, As-builts, Remedy Operation Status 

& Final Inspection Reports

 Alternative 3

Containment via Vertical Barrier Wall with Hydraulic Containment 

and In-Situ Treatment of Soils Acting as a Source to Groundwater Contamination

Phase III RAP - OU 3B

Former Aerovox Facility 

Cost Component
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Item Quantity Units Unit Costs Line Item Costs

 

 Alternative 3

Containment via Vertical Barrier Wall with Hydraulic Containment 

and In-Situ Treatment of Soils Acting as a Source to Groundwater Contamination

Phase III RAP - OU 3B

Former Aerovox Facility 

Cost Component

ANNUAL O&M COST

15 O&M

a. Quarterly Groundwater Monitoring and Reporting 4 EA $19,000 $76,000

b. Operation and Maintenance 1 LS $375,000 $375,000

c. Annual Electric Costs 1,314,000 kW-Hr $0.20 $263,000

d. POTW Discharge Fees 34,164,000 gal $0.003 $85,000

Item Subtotal (Annual O&M) $799,000

16 CONTINGENCY: (25% of O&M annual cost) 25 % $200,000 $200,000

TOTAL ANNUAL O&M COST: $999,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

10 - Year  Present Worth 3% 10 $8,522,000 $15,400,000
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION/DEMOBILIZATION

a. Dewind Trenching Contractor 1 LS $65,000 $65,000

b. Media Mixing Support Contractor 1 LS $20,000 $20,000

c. Barrier Wall Installation Contractor 1 LS $50,000 $50,000

2 SITE PREPARATION 1 LS $101,000 $101,000

3 TEMPORARY FACILITIES AND CONTROLS 3 MONTH $33,000 $99,000

4 VERTICAL BARRIER WALL

a. Impermeable Barrier Wall 24,100 SF $25 $603,000

b. Continuous Trenched Permeable Reactive Barrier Installation 16,600 SF $56 $930,000

c. Permeable Reactive Barrier Media (Sand) 1,900 tons $60 $114,000

d Permeable Reactive Barrier Media (Carbon) 443,300 lb $1.50 $665,000

e Permeable Reactive Barrier Media (ZVI) 230 tons $1,000 $230,000

f Reactive media mixing contractor 1 LS $148,800 $149,000

g In-situ injections of hot spots 1 LS $302,700 $303,000

5 CONDITIONING, TRANSPORTATION AND DISPOSAL OF SPOILS 1,800 TON 85 $153,000

6 SITE RESTORATION 6,670 SY 24 $160,000

7 COMPLIANCE MW INSTALLATION 1 LS $25,000 $25,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $3,667,000

8 CONTINGENCY: (25% of construction capital cost) 25 % $917,000 $917,000

TOTAL CONSTRUCTION CAPITAL COST: $4,600,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

9 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $40,000 $40,000

b. Treatability Study (column testing) 1 LS $35,000 $35,000

c. Design and Contractor Procurement 1 LS $100,000 $100,000

10 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $180,000 $180,000

b. 1 LS $15,000 $15,000

11 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $395,000

12 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $99,000 $99,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $500,000

TOTAL CAPITAL COST: $5,100,000

Phase III RAP - OU 3B
Former Aerovox Facility 

Cost Component

Phase IV Completion Report, As-builts, Remedy Operation Status 

& Final Inspection Reports

 Alternative 4
Containment via Vertical Barrier Wall and Permeable Reactive Barrier
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Item Quantity Units Unit Costs Line Item Costs
 

Phase III RAP - OU 3B
Former Aerovox Facility 

Cost Component

 Alternative 4
Containment via Vertical Barrier Wall and Permeable Reactive Barrier

ANNUAL O&M COST

13 O&M

a. Quarterly Groundwater Monitoring and Reporting 4 EA $24,180 $96,720

Item Subtotal (Annual O&M) $96,720

14 CONTINGENCY: (25% of O&M annual cost) 25 % $24,000 $24,000

TOTAL ANNUAL O&M COST: $121,000

TOTAL PRESENT NET WORTH
Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

10 - Year  Present Worth 3% 10 $1,033,000 $6,200,000
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 4 ea 15,000$           $60,000

2 WELL DECOMMISSIONING 36 EACH $1,000 $36,000

3 NEW MONITORING WELLS (IF NEEDED)

a. 3 Wells per Hotspot Group 2 EACH $20,000 $40,000

4 IN SITU CHEMICAL OXIDATION OF HOT SPOTS

a. Injection and Extraction Well Installation 1,550 LF $275 $426,000

b. Oxidant/Reagent Raw Materials 303,000 LB $2.01 $609,000

c. Injection and Pulsed Recirculation 1 LS $916,000 $916,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $2,087,000

5 CONTINGENCY: (25% of construction capital cost) 25 % $522,000 $522,000

TOTAL CONSTRUCTION CAPITAL COST: $2,609,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

6 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $25,000 $25,000

b. Treatability/Field Pilot Testing 1 LS $70,000 $70,000

c. Design and Contractor Procurement 1 LS $100,000 $100,000

7 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $120,000 $120,000

b. 1 LS $15,000 $15,000

8 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $355,000

9 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $89,000 $89,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $444,000

TOTAL CAPITAL COST: $3,100,000

ANNUAL O&M COST

10 O&M

a. Groundwater Monitoring and Reporting 1 LS $27,000 $27,000

Item Subtotal (Annual O&M) $27,000

11 CONTINGENCY: (25% of O&M annual cost) 25 % $7,000 $7,000

TOTAL ANNUAL O&M COST: $34,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $667,000 $3,800,000

Phase IV Completion Report, As-builts, Remedy Operation Status 

& Final Inspection Reports

Cost Component

 Alternative 1

Phase III RAP - OU 4

Former Aerovox Facility 

In-Situ Chemical Oxidation of Hot Spots and Monitored Natural Attenuation
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Item Quantity Units Unit Costs Line Item Costs
 

CONSTRUCTION CAPITAL COST

1 MOBILIZATION & DEMOBILIZATION 1 LS 168,000$           $168,000

2 WELL DECOMMISSIONING 36 EACH $1,000 $36,000

3 NEW MONITORING WELLS

a. 3 Wells per Hotspot Group 2 EACH $20,000 $40,000

4 IN SITU TREATMENT OF HOT SPOTS

a. Thermal Treatment (Deep Bedrock) 60,100 CY $132 $7,933,200

b. Chemical Oxidation (Shallow Bedrock)

i. Injection Well Installation 140 LF $275 $39,000

ii. Oxidant/Reagent Raw Materials 122,000 LB $1.27 $155,000

iii. Injection and Pulsed Recirculation 1 LS $201,300 $201,000

SUBTOTAL CONSTRUCTION CAPITAL COST: $8,572,000

5 CONTINGENCY: (25% of construction capital cost) 25 % $2,143,000 $2,143,000

TOTAL CONSTRUCTION CAPITAL COST: $10,715,000

ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST

6 PRE-CONSTRUCTION ENGINEERING AND PERMITTING

a. Remedial Implementation Plan 1 LS $25,000 $25,000

b. Treatability/Field Pilot Testing 1 LS $70,000 $70,000

c. Design and Contractor Procurement 1 LS $100,000 $100,000

7 CONSTRUCTION SUPPORT, OBSERVATION AND DOCUMENTATION

a. Construction Observation & Quality Assurance 1 LS $90,000 $90,000

b.

1 LS $15,000 $15,000

8 POST-CONSTRUCTION DOCUMENTATION

a. Phase V Completion Statement 1 LS $5,000 $5,000

b. AUL to Restrict Site Use 1 LS $20,000 $20,000

SUBTOTAL ENGINEERING, PERMITTING, AND DOCUMENTATION CAPITAL COST: $325,000

9 CONTINGENCY: (25% of engineering and permitting capital cost) 25 % $81,000 $81,000

TOTAL ENGINEERING, PERMITTING AND DOCUMENTATION CAPITAL COST: $406,000

TOTAL CAPITAL COST: $11,200,000

ANNUAL O&M COST

10 O&M

a. Groundwater Monitoring and Reporting 1 LS $27,000 $27,000

Item Subtotal (Annual O&M) $27,000

11 CONTINGENCY: (25% of O&M annual cost) 25 % $7,000 $7,000

TOTAL ANNUAL O&M COST: $34,000

TOTAL PRESENT NET WORTH

Yearly Number O&M Present Total Present

Interest Rate Years Worth Worth

30 - Year  Present Worth 3% 30 $667,000 $11,900,000

Phase IV Completion Report, As-builts, Remedy Operation 

Status & Final Inspection Reports

Cost Component

 Alternative 2

Phase III RAP - OU 4

Former Aerovox Facility 

of Shallow Bedrock Hot Spots and Monitored Natural Attenuation

In-Situ Thermal Treatment of Deep Bedrock Hot Spots, In-Situ Chemical Oxidation 
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PHASE_III_RAP_08192016 

Appendix E: Notifications 

 



1 Tech Drive, Suite 310 

Andover, MA 01810-2435 

 

T: 978.794.0336 

F: 978.794.0534 

cmo notification letter 

August 22, 2016 

 

 

 

 

Mr. Jonathan F. Mitchell, Mayor 

City of New Bedford 

133 William Street 

New Bedford, MA 02740 Project Number:  149339 

 

Subject: Notification of Phase III Remedial Action Plan 

Former Aerovox Facility 

740 Belleville Avenue, New Bedford, Massachusetts 

Release Tracking Number (RTN) 4-0601 

 

Honorable Mayor Mitchell: 

 

On behalf of AVX Corporation (AVX) and as required by the Massachusetts Contingency 

Plan (MCP) subpart 310 CMR 40.1403(3)(e), this letter is notification to the Chief 

Municipal Officer and Board of Health of the submittal of a Phase III Remedial Action 

Plan (Phase III) for the above-referenced Site. The Phase III Report is being submitted to 

the Massachusetts Department of Environmental Protection (MassDEP) in accordance 

with the MCP, pursuant to 310 CMR 40.0850, and the provisions of an Administrative 

Consent Order between AVX and MassDEP.  

 

The Phase III report will be filed electronically, and may be accessed by searching for the 

referenced RTN number on the MassDEP web site: 

http://public.dep.state.ma.us/SearchableSites2/Search.aspx. The full report may also 

be reviewed by contacting the Southeast Regional Office of MassDEP located at 20 

Riverside Drive in Lakeville, Massachusetts. For information about accessing files for 

review, contact the MassDEP file review coordinator at (508) 946-2718 or submit a file 

review request online at 

http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-

review-and-public-records-request.html 

 

Based on the results of the Phase III RAP evaluation, the following findings and conclu-

sions are presented: 

 

1. For the purpose of evaluating remedial actions, the site has been divided into 

four operable units (OUs) based on the media and identified exposure pathways 

where the Method 3 Risk Characterization identified the presence of Significant 

Risk to human health and/or the environment and a Risk to Public Welfare. The 

OUs are identified as OU1 through OU4 and include: 

 OU1 - Uncapped soils impacted by PCBs between the ground surface and an 

identified peat layer on the east end of the Titleist property; 

http://public.dep.state.ma.us/SearchableSites2/Search.aspx
http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-review-and-public-records-request.html
http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-review-and-public-records-request.html
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 OU2 -   Vapor intrusion associated with CVOC contaminated groundwater in 

shallow overburden in Hadley Street adjacent to Precix;  

 OU3 – Aerovox source area including overburden soil (OU3A) and groundwa-

ter (OU3B) contaminants (sources), and  

 OU4 – Bedrock groundwater. 

 

2. Remedial technologies for various site media were screened for further evalua-

tion as potential remedial action alternatives including: 

 Soil 

 Treatment (in-situ and ex-situ) 

 Containment 

 Excavation and off-site disposal or on-site consolidation of impacted soils 

 Activity and Use Limitation (AUL) 

 Groundwater: 

 Treatment (in-situ, ex-situ and permeable reactive barrier) 

 Containment 

 Soil Gas/Indoor Air 

 Monitored attenuation 

 Vapor barrier 

 Sub-slab depressurization system 

 AUL 

 Dense Non-Aqueous Phase Liquid (DNAPL) 

 Free product recovery and off-site disposal 

 Excavation 

 Sewer Line Contaminants 

 Removal and replacement 

 Cleaning and re-lining 

 

3. Between two and four remedial action alternatives were formulated for each of 

the identified site media, which included one or more remedial technologies that 

would result in reaching the remedial goals for each OU.  Each of the alterna-

tives were evaluated based on effectiveness, reliability, implementability, cost, 

risk, benefits, timeliness, non-pecuniary considerations and sustainable remedi-

ation. 

 

4. The selected remedial action alternatives for the four OUs are: 

 OU1 – Removal and off-site disposal or consolidation:  The selected alterna-

tive includes excavation of the top 2 feet of soil with PCB concentrations 

greater than 1 milligram per kilogram (mg/kg) and deeper soils with PCB 

concentrations greater than the PCB UCL of 100 mg/kg.  Excavated soils will 

be disposed at an off-site licensed facility.  An AUL will be recorded for the 
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property to restrict foreseeable future uses of the area.  This remedy is esti-

mated to take three months to implement. 

 OU2 – Precix Property Vapor Intrusion:  The selected alternative includes an 

AUL, monitoring of sub-slab soil gas and indoor air within the area of concern 

on the Precix property, and monitoring of groundwater chlorinated volatile or-

ganic compounds (CVOCs). An AUL will be placed on the property to restrict 

foreseeable future building uses to those activities and uses that would result 

in no greater exposure of occupants to indoor air than the current use.  Under 

existing conditions and current site use a condition of No Significant Risk ex-

ists, so the selected alternative is targeted to address potential changes in 

future conditions or uses. This remedy will remain in effect until attenuation 

demonstrates vapor intrusion related restrictions are no longer required. 

 OU3A and OU3B – Aerovox Source Area Overburden Soils and Groundwater:  

An engineered barrier and asphalt cap will be constructed over soils impact-

ed with contamination greater than UCLs and PCBs greater than 2 mg/kg, re-

spectively.  An AUL will be placed on the property to restrict current and fore-

seeable future uses and activities.  The selected remedy for groundwater 

includes in-situ treatment of plume hot spots, installation of a permeable re-

active barrier on the east (downgradient) side of the site, and installation of 

vertical barrier walls along the north and south sides of the site.  The vertical 

walls and permeable reactive barrier will extend into bedrock. Subsequent to 

installation of the barrier system, a monitoring program will be initiated to 

evaluate containment and treatment of the source area. Construction of the 

engineered barrier and asphalt cap is estimated to be completed in four 

months.  The in-situ groundwater treatment and barrier wall system will oper-

ate an estimated 10 years to achieve remedial goals. 

 OU4 – Site-Wide Bedrock Groundwater:  the selected remedial action alterna-

tive for this OU is in-situ chemical oxidation of fractured bedrock groundwater 

hot spots.  Subsequent to treatment, a groundwater monitoring program will 

be implemented to monitor natural attenuation.  Achieving remedial goals in 

the hot spot areas is estimated to take three to four years. 

 

5. Implementation of these remedial measures will lead to closure of the site with a 

Permanent Solution. It is anticipated that the site will be maintained in Remedy 

Operation Status for up to 10 years before conditions supporting a Permanent 

Solution are achieved. 
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If you have any questions regarding the Phase III Remedial Action Plan findings and 

conclusions, please contact the undersigned at 978-983-2055. 

 

Very truly yours, 

 

Brown and Caldwell 

 

 
Marilyn Wade, PE, LSP, Project Manager 

Andover, Massachusetts 

 

cc: Brenda Weis, Director, City of New Bedford Board of Health 

Michele Paul, Director, City of New Bedford Department of Environmental 

Stewardship 

Evan Slavitt, Vice President, AVX Corporation 

 



1 Tech Drive, Suite 310 

Andover, MA 01810-2435 

 

T: 978.794.0336 

F: 978.794.0534 

boh notification letter 

August 22, 2016 

 

 

 

 

Brenda Weis, Director 

City of New Bedford Board of Health 

1213 Purchase Street 

New Bedford, MA 02740 Project Number:  149339 

 

Subject: Notification of Phase III Remedial Action Plan 

Former Aerovox Facility 

740 Belleville Avenue, New Bedford, Massachusetts 

Release Tracking Number (RTN) 4-0601 

 

Dear Director Weis: 

 

On behalf of AVX Corporation (AVX) and as required by the Massachusetts Contingency 

Plan (MCP) subpart 310 CMR 40.1403(3)(e), this letter is notification to the Chief 

Municipal Officer and Board of Health of the submittal of a Phase III Remedial Action 

Plan (Phase III) for the above-referenced Site. The Phase III Report is being submitted to 

the Massachusetts Department of Environmental Protection (MassDEP) in accordance 

with the MCP, pursuant to 310 CMR 40.0850, and the provisions of an Administrative 

Consent Order between AVX and MassDEP.  

 

The Phase III report will be filed electronically, and may be accessed by searching for the 

referenced RTN number on the MassDEP web site: 

http://public.dep.state.ma.us/SearchableSites2/Search.aspx. The full report may also 

be reviewed by contacting the Southeast Regional Office of MassDEP located at 20 

Riverside Drive in Lakeville, Massachusetts. For information about accessing files for 

review, contact the MassDEP file review coordinator at (508) 946-2718 or submit a file 

review request online at 

http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-

review-and-public-records-request.html 

 

Based on the results of the Phase III RAP evaluation, the following findings and conclu-

sions are presented: 

 

1. For the purpose of evaluating remedial actions, the site has been divided into 

four operable units (OUs) based on the media and identified exposure pathways 

where the Method 3 Risk Characterization identified the presence of Significant 

Risk to human health and/or the environment and a Risk to Public Welfare. The 

OUs are identified as OU1 through OU4 and include: 

 OU1 - Uncapped soils impacted by PCBs between the ground surface and an 

identified peat layer on the east end of the Titleist property; 

http://public.dep.state.ma.us/SearchableSites2/Search.aspx
http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-review-and-public-records-request.html
http://www.mass.gov/eea/agencies/massdep/about/contacts/southeast-region-file-review-and-public-records-request.html
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 OU2 -   Vapor intrusion associated with CVOC contaminated groundwater in 

shallow overburden in Hadley Street adjacent to Precix;  

 OU3 – Aerovox source area including overburden soil (OU3A) and groundwa-

ter (OU3B) contaminants (sources), and  

 OU4 – Bedrock groundwater. 

 

2. Remedial technologies for various site media were screened for further evalua-

tion as potential remedial action alternatives including: 

 Soil 

Treatment (in-situ and ex-situ) 

Containment 

Excavation and off-site disposal or on-site consolidation of impacted soils 

Activity and Use Limitation (AUL) 

 Groundwater: 

Treatment (in-situ, ex-situ and permeable reactive barrier) 

Containment 

 Soil Gas/Indoor Air 

Monitored attenuation 

Vapor barrier 

Sub-slab depressurization system 

AUL 

 Dense Non-Aqueous Phase Liquid (DNAPL) 

Free product recovery and off-site disposal 

Excavation 

 Sewer Line Contaminants 

Removal and replacement 

Cleaning and re-lining 

 

3. Between two and four remedial action alternatives were formulated for each of 

the identified site media, which included one or more remedial technologies that 

would result in reaching the remedial goals for each OU.  Each of the alterna-

tives were evaluated based on effectiveness, reliability, implementability, cost, 

risk, benefits, timeliness, non-pecuniary considerations and sustainable remedi-

ation. 

 

4. The selected remedial action alternatives for the four OUs are: 

 OU1 – Removal and off-site disposal or consolidation:  The selected alterna-

tive includes excavation of the top 2 feet of soil with PCB concentrations 

greater than 1 milligram per kilogram (mg/kg) and deeper soils with PCB 

concentrations greater than the PCB UCL of 100 mg/kg.  Excavated soils will 

be disposed at an off-site licensed facility.  An AUL will be recorded for the 

property to restrict foreseeable future uses of the area.  This remedy is esti-

mated to take three months to implement. 
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 OU2 – Precix Property Vapor Intrusion:  The selected alternative includes an 

AUL, monitoring of sub-slab soil gas and indoor air within the area of concern 

on the Precix property, and monitoring of groundwater chlorinated volatile or-

ganic compounds (CVOCs). An AUL will be placed on the property to restrict 

foreseeable future building uses to those activities and uses that would result 

in no greater exposure of occupants to indoor air than the current use.  Under 

existing conditions and current site use a condition of No Significant Risk ex-

ists, so the selected alternative is targeted to address potential changes in 

future conditions or uses. This remedy will remain in effect until attenuation 

demonstrates vapor intrusion related restrictions are no longer required. 

 OU3A and OU3B – Aerovox Source Area Overburden Soils and Groundwater:  

An engineered barrier and asphalt cap will be constructed over soils impact-

ed with contamination greater than UCLs and PCBs greater than 2 mg/kg, re-

spectively.  An AUL will be placed on the property to restrict current and fore-

seeable future uses and activities.  The selected remedy for groundwater 

includes in-situ treatment of plume hot spots, installation of a permeable re-

active barrier on the east (downgradient) side of the site, and installation of 

vertical barrier walls along the north and south sides of the site.  The vertical 

walls and permeable reactive barrier will extend into bedrock. Subsequent to 

installation of the barrier system, a monitoring program will be initiated to 

evaluate containment and treatment of the source area. Construction of the 

engineered barrier and asphalt cap is estimated to be completed in four 

months.  The in-situ groundwater treatment and barrier wall system will oper-

ate an estimated 10 years to achieve remedial goals. 

 OU4 – Site-Wide Bedrock Groundwater:  the selected remedial action alterna-

tive for this OU is in-situ chemical oxidation of fractured bedrock groundwater 

hot spots.  Subsequent to treatment, a groundwater monitoring program will 

be implemented to monitor natural attenuation.  Achieving remedial goals in 

the hot spot areas is estimated to take three to four years. 

 

5. Implementation of these remedial measures will lead to closure of the site with a 

Permanent Solution. It is anticipated that the site will be maintained in Remedy 

Operation Status for up to 10 years before conditions supporting a Permanent 

Solution are achieved. 

 



Mr. Jonathan F. Mitchell, Mayor 

City of New Bedford 

August 22, 2016 

Page 4 

boh notification letter 

If you have any questions regarding the Phase III Remedial Action Plan findings and 

conclusions, please contact the undersigned at 978-983-2055. 

 

Very truly yours, 

 

Brown and Caldwell 

 

 
Marilyn Wade, PE, LSP, Project Manager 

Andover, Massachusetts 

 

 

cc: Jonathan F. Mitchell, Mayor, City of New Bedford 
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